

2017 - 2018

Visit: cheshirewestandchester.gov.uk



1	Introduction	2
2	Policy context	3
3	Monitoring methodology	7
4	Annual housing completions	9
5	Sources of housing supply	11
6	Calculating the five year housing land requirement	15
7	Calculating the housing land supply	17
8	Five year housing land supply position (1 April 2018)	19
Α	appendices	
	Appendix One: HELAA (2017) forecasting assumptions	21
	Appendix Two: Completions report	24
	Annual completions	25
	Spatial area completions	31
	Appendix Three: Housing delivery and forecasting	33
	Appendix Four: Five year forecasts	35
	Appendix Five: Draft housing delivery test	81

### 1 Introduction

- 1.1 This document sets out the housing land supply in Cheshire West and Chester and the status of all extant planning permissions that result in the loss or gain of new dwellings. The report covers the period 1 April 2017 to 31 March 2018; a five year forecasting period up to 31 March 2023; and sets out the Council's five year housing land supply position as at 1 April 2018 in accordance with national planning policy. The National Planning Policy Framework (NPPF) requires local planning authorities to identify and update annually a supply of specific deliverable sites sufficient to provide five years' worth of housing against their housing requirements.
- **1.2** The aims of the housing land monitor are to:
- provide a complete, accurate an dup-to-date picture of housing permissions (both losses and gains to supply) in the borough;
- provide a complete, accurate and up-to-date picture of all housing developments that result in the loss or a gain of new dwellings (completions) on an annual basis in the borough; and
- record projections of future housing completions (forecasts) in order to calculate an accurate, robust and up-to-date five year housing land supply position in line with the NPPF.
- **1.3** The objectives of the housing land monitor are to:
- accurately record details for all granted permissions for housing development (the loss and the gain of dwellings) in the borough;
- calculate annual housing completions (losses and gains) on a net and gross basis;
- record forecasts for future annual housing completions (both losses and gains); and
- calculate the deliverable five year housing land supply position for the borough.

## 2 Policy context

#### **National Planning Policy Framework**

2.1 The NPPF sets out the key considerations for a local planning authority to take into account in determining the development needs in their area. In relation to the provision of new housing Section 6 of the NPPF, "Delivering and wide choice of high quality homes", sets out the approach to be taken. Paragraph 47 sets out how a local authority should aim to "boost significantly the supply of housing".

#### Paragraph 47, National Planning Policy Framework

To boost significantly the supply of housing, local planning authorities should:

- Use their evidence base to ensure that their Local Plan meets the full, objectively assessed
  needs for market and affordable housing in the housing market area, as far as is consistent
  with the policies set out in this Framework, including identifying key sites which are critical
  to the delivery of the housing strategy over the plan period;
- Identify and update annually a supply of specific deliverable sites sufficient to provide five years worth of housing against their housing requirements with an additional buffer of 5% (moved forward from later in the plan period) to ensure choice and competition in the market for land. Where there has been a record of persistent under delivery of housing, local planning authorities should increase the buffer to 20% (moved forward from later in the plan period) to provide a realistic prospect of achieving the planned supply and to ensure choice and competition in the market for land;
- Identify a supply of specific, developable sites or broad locations for growth, for years 6-10 and, where possible, for years 11-15
- 2.2 Footnotes 11 and 12 to paragraph 47 of the NPPF provide further detail on the interpretation of deliverability and developability in relation to sites and contribution towards housing supply. Deliverability of a site is explained in footnote 11 that states "to be considered deliverable, sites should be available now, offer a suitable location for development now, and be achievable with a realistic prospect that housing will be delivered on the site within five years". It further states that "sites with planning permission should be considered deliverable until planning permission expires, unless there is clear evidence that schemes will not be implemented within five years" and suggests viability or long term phasing as reasons for this. Footnote 12, in relation to developability states "to be considered developable, sites should be in a suitable location for housing development and there should be a reasonable prospect that the site is available and could be viably developed at the point envisaged".

**2.3** The NPPF also provides details on the inclusion (or not) of an allowance for windfall sites in the five year land supply (paragraph 48). It states that a local planning authority must have "compelling evidence that such sites have consistently become available ..... and will continue to provide a reliable source of supply". Paragraph 48 goes on to say that any windfall allowance "should be realistic".

#### **Revised draft National Planning Policy Framework**

- **2.4** In March 2018 the Ministry of Housing, Communities and Local Government (MHCLG) published proposals to revise the NPPF, and prepared a package of documents to support the consultation. Alongside the <u>revised draft NPPF</u>, draft planning practice guidance and the housing delivery test (draft measurement rule book) were published for reference. Consultation on the revised draft NPPF closed on 10th May 2018 and MHCLG anticipate that the revised framework will be published by the end of July 2018. Transitional arrangements suggest that the revisions will not come in to force until 6 months after publication.
- 2.5 The revised draft NPPF includes the additional requirement of a housing delivery test that is based upon a three year period of annual completions set against an annual housing requirement (as set out in adopted Local Plan, or calculated using the standardised methodology). The Council's draft housing delivery test, based on the proposed methodology in the <a href="Housing Delivery Test: draft measurement rule book">Housing Delivery Test: draft measurement rule book</a>, is set out in Appendix Five.

#### Planning Practice Guidance (March 2014)

**2.6** In March 2014 the Government published National Planning Practice Guidance (PPG) which provides additional guidance to be used alongside the NPPF. The PPG is an online resource that is a live document, which is subject to change and updates. Guidance on housing and economic land availability assessments stresses the importance of up to date and robust information to inform housing land supply. Paragraph 33 of this guidance is set out below, and explains the process of and justification for local authorities to update evidence and the five year supply.

#### Housing and economic land availability assessment - Paragraph 33

Paragraph: 033 Reference ID: 3-033-20150327

Updating evidence on the supply of specific deliverable sites sufficient to provide five years worth of housing against housing requirements.

Applications for planning permission must be determined in accordance with the development plan, unless material considerations indicate otherwise. The examination of Local Plans is intended to ensure that up-to-date housing requirements and the deliverability of sites to meet a five year supply will have been thoroughly considered and examined prior to adoption, in a way that cannot be replicated in the course of determining individual applications and appeals where only the applicant's/appellant's evidence is likely to be presented to contest an authority's position.

The National Planning Policy Framework requires local planning authorities to identify and update annually a supply of specific deliverable sites sufficient to provide five years' worth of housing. As part of this, local planning authorities should consider both the delivery of sites against the forecast trajectory and also the deliverability of all the sites in the five year supply.

Local planning authorities should ensure that they carry out their annual assessment in a robust and timely fashion, based on up-to-date and sound evidence, taking into account the anticipated trajectory of housing delivery, and consideration of associated risks, and an assessment of the local delivery record. Such assessment, including the evidence used, should be realistic and made publicly available in an accessible format. Once published, such assessments should normally not need to be updated for a full twelve months unless significant new evidence comes to light or the local authority wishes to update its assessment earlier.

By taking a thorough approach on an annual basis, local planning authorities will be in a strong position to demonstrate a robust five year supply of sites. Demonstration of a five year supply is a key material consideration when determining housing applications and appeals. As set out in the National Planning Policy Framework, a five year supply is also central to demonstrating that relevant policies for the supply of housing are up-to-date in applying the presumption in favour of sustainable development.

Revision date: 27 03 2015

#### Cheshire West and Chester Local Plan (Part One) Strategic Policies

**2.7** The Cheshire West and Chester Local Plan (Part One) Strategic Policies was adopted by the Council on 29 January 2015. The Local Plan (Part One) together with a number of neighbourhood plans and old local plans forms the up-to-date development plan for the borough. The Local Plan (Part One) covers the 20 year period 2010 to 2030.

- 2.8 The issues of objectively assessed housing need (Matter Two) and housing land supply (Matter Eight) were considered at the Local Plan (Part One) examination in accordance with the requirements of the NPPF. Local Plan (Part One) policy STRAT 2 (Strategic development) sets the overall housing requirement and states "Over the period of 2010 to 2030 the Plan will deliver at least: 22,000 new dwellings; and 365 hectares of land for employment land to meet a range of types and sizes of sites." The Local Plan (Part One) was positively prepared in line with the NPPF, with the aim of specific policies that boost significantly the supply of new housing in the borough.
- **2.9** Supporting paragraph 5.21 confirms that the housing requirement as set in Local Plan (Part One) policy STRAT 2 is a net figure, clarifying an annual net requirement of 1,100 dwellings. It is acknowledged within this paragraph that dwellings will be lost through demolitions, change of use and conversion, and as such this report will set out both gross and net housing delivery figures and future housing supply.

#### Cheshire West and Chester Local Plan (Part Two) Land Allocations and Detailed Policies

- **2.10** The Council submitted the Local Plan (Part Two) Land Allocations and Detailed Policies for examination in March 2018. An Inspector has been appointed and it is anticipated that the plan will be examined in Summer 2018.
- **2.11** The plan sets out a small number of housing land allocations to meet the residual requirements identified in the Land Allocations Background published as part of the evidence base. In addition, the Council's Annual Monitoring Report also sets out the housing position in each of the Local Plan spatial areas, and provides details of the level of housing completions and future commitments to meet the requirements that are set out in the adopted Local Plan (Part One).

# 3 Monitoring methodology

**3.1** The housing land monitor is undertaken on an annual basis by the Council's planning policy team to ensure that a complete, accurate and up-to-date position on the level of house building and future housing land supply is recorded. This report forms part of the evidence used to inform decision making, and is a key source of information for the preparation of the Council's annual monitoring report (AMR).

#### **Planning permissions**

- 3.2 The initial source of data interrogated to compile information on planning applications and permissions is the Council's online weekly/monthly list <u>search tool</u>. This facility allows a search to be made by specified time periods and produces lists of all planning applications received by the Council. Alongside this tool, information is collated from officer reports, planning committee minutes, and decision notices. Details are extracted from all of these sources and input into the Council's housing monitor excel workbook for the current monitoring period/year. The progress of each planning application that involves the loss or gain of dwellings is tracked through the planning process until a decision is issued.
- **3.3** A dwelling/unit, for the purpose of housing monitoring is:
- a new self-contained C3 dwelling;
- age related/extra care self-contained accommodation units;
- self-contained student accommodation units (including cluster flats);
- dwellings created/lost through the conversion of an existing dwelling to more or fewer units;
- the change of use of a non-residential building to a self-contained residential use; and
- permanent plots/pitches for Travellers.
- **3.4** The proposed revisions to the NPPF suggest the inclusion of communal accommodation in the calculation of the housing delivery test. This type of accommodation will be monitored through the HLM process but will continue to be excluded from the housing completions and forecasting figures in accordance with the Local Plan (Part One).

#### Lapsed/expired planning permissions

**3.5** Planning permissions that have expired or are due to expire within the forthcoming monitoring period are removed from the supply of commitments where no information is available to support their continued inclusion in the process. In some cases sites will remain in the overall Local Plan supply where it is assessed that achievability within the plan period is possible.

#### **Annual completions**

3.6 The progress of all sites with a full extant planning permission are monitored through an annual site visit. The status of the site and its progress are recorded with regards to site commencement, number of units demolished/lost, completed units, and the number of units that are under construction and not started at a point in time. In addition to carrying out a site visit the Council's building control records are used to confirm start notices and completion records. Site visits are carried out by planning policy and development management officers, and take place annually in spring to align with the monitoring period of 1 April to 31 March.

#### **Forecasting**

- **3.7** The delivery of housing in future years is based on forecasting the number of units that are anticipated to be completed on individual sites. Forecasting is completed and verified by planning policy officers in collaboration with a multi discipline team of colleagues with specialisms in development management, housing strategy, regeneration and property.
- **3.8** A range of information is used to inform the forecast, including but not restricted to the following:
- site visits: the status (not started/commenced/under construction/complete), and the progress
  of a site i.e. number of units demolished/lost, not started, under construction and completed;
- build and sales rate information collected during site visits and correspondence with construction and sales staff;
- direct correspondence with applicants, agents, developers and land owners;
- phasing and development plans that may be submitted with a planning application; and
- pre-application discussions, developer forums and meetings.
- 3.9 Forecasts are reviewed, updated and checked following the completion of site visits in order to prepare a robust and realistic picture of future delivery that reflects the site status, progress, market and construction information. The rate at which units may be completed is influenced by the size, location and type of the individual site. Where delivery information is not available or it has not been possible to acquire further details, the assumptions set out in the Council's HELAA (2017) are used to estimate delivery. Tables 2.6, 2.7 and 2.9 from the HELAA (2017) are set out in Appendix One. Sites that do not have an extant planning permission may also be included in the five year supply, subject to supporting information in the HELAA (2017) or provided through the relevant sources described above.

## 4 Annual housing completions

- **4.1** For the monitoring period 1 April 2017 to 31 March 2018 a gross total of **2,569** dwellings were completed, and 27 dwellings were recorded as demolitions/losses that included the demolition of dwellings, change of use to other non residential uses, and conversion of existing dwellings. The total net housing completions recorded for the 2017-2018 monitoring period is **2,542** dwellings. A list of all of the housing completions, including losses/demolitions, is provided at Appendix Two.
- **4.2** The annual level of completions exceeds the Local Plan (Part One) housing requirement by 1,442 units. Annual completions have been greater than the local plan housing requirement for four consecutive years, and the forecasts set out in the 2016/2017 HLM report were also exceeded (see Appendix Four). The Council continues to forecast with caution in order to provide a robust and realistic housing land supply against which to monitor.

#### 4.3 Completions by source

- **4.4** Housing completions, for the purpose of this report, are categorised by source as follows:
- Local Plan (Part One) strategic sites (set out in STRAT 3 to 8), and sites allocated in neighbourhood plans;
- sites identified through the Council's HELAA (2017);
- garden land: land that is in use as domestic garden and is within the curtilage of an existing dwelling. For the purpose of monitoring garden land is categorised as greenfield;
- windfall: land not specifically identified in local or neighbourhood plans, in a HELAA or on brownfield land register, which may come forward; or
- rural exception sites: sites outside adjacent to a settlement boundary for affordable housing to meet a specific identified need.
- **4.5** The Council published a Brownfield Land Register (<u>BLR</u>) in December 2017 in accordance with the <u>planning guidance</u> and <u>data standards</u>which will be included as a separate source of housing completions in future iterations of this report.

Table 4.1 Gross housing completions by source and land type

	Greenfield	Brownfield	Mix	Total	% of total
Local Plan (Part One) / NDP	207	226	95	528	21 %
allocation					
HELAA 2017	481	735	0	1,216	47 %
Garden land	29	0	0	29	1 %
Windfall	115	584	45	744	29 %
Rural exception	52	0	0	52	2 %
Total	884	1,545	140	2,569	100 %
% of total completions	34.5 %	60 %	5.5 %	100 %	

# Annual housing completions

- **4.6** Table 4.1 sets out the 2017-2018 annual completions by source and by land type i.e. greenfield and previously developed land. A higher level of completions was recorded on pdl this period, compared with an even split between greenfield in 2016-2017. The level of windfall completions has risen by approximately 10 per cent, however completions on previously identified sites (both through the HELAA and Local Plan/neighbourhood plan allocations) continues to be the dominant source of sites.
- **4.7** Table 4.2 below details the annual gross housing completions, the number of losses/demolitions recorded, and the resulting annual net housing completions since the base date of the Local Plan (Part One).

Table 4.2 Annual net and gross housing completions 2010 to 2018

Year	Gross completions	Loss/demolitions	Net completions
2010-2011	680	- 26	654
2011-2012	858	- 62	796
2012-2013	698	- 25	673
2013-2014	1,032	- 62	970
2014-2015	1,613	- 42	1,571
2015-2016	1,816	- 47	1,769
2016-2017	2,041	- 24	2,017
2017-2018	2,569	- 27	2,542
TOTAL	11,307	- 315	10,992

**4.8** The level of net housing completions has increased annually since 2013, and the 2017-2018 monitoring period recorded 525 dwelling completions more than the previous year. The annual housing completions by Local Plan spatial area are set in a table in Appendix One.

# 5 Sources of housing supply

- **5.1** The potential supply of new housing to meet the Local Plan (Part One) requirement of 22,000 net new dwellings over the plan period is made up from the sources listed below. A schedule containing all of the sites that make up the Council's deliverable housing supply is included at Appendix Four. The sources are:
- sites in the planning process: extant commitments/resolution to grant planning permission;
- sites in the planning process: extant commitments/resolution to grant planning permission;
- strategic housing allocations set out in the Local Plan (Part One) and proposed housing allocations set out in the Local Plan (Part Two) submission draft;
- site allocations set out in made Neighbourhood Development Plans;
- sites without planning permission identified on the Council's Brownfield Land Register (BLR);
- sites identified as suitable for housing development in the HELAA (2017);
- Council owned land/assets; and
- small sites windfall allowance.

#### Sites in the planning process

- **5.2** Commitments are sites that have an extant planning permission (outline, full or reserved matters) for self contained residential units (including self-contained or cluster flat student accommodation, permanent gypsy, traveller and travelling show persons pitches, and extra/elderly care) that have not yet been completed.
- **5.3** A planning permission may expire prior to implementation, and such sites are removed from this category and will be considered through the HELAA for future potential housing delivery. Planning applications that have a resolution to grant permission subject to the signing of a S106 legal agreement, and which are considered to be deliverable are included in this source of supply.
- **5.4** Between 1 April 2017 and 31 March 2018 planning permission that would result in the loss or gain of new dwellings (all self-contained units and permanent pitches/plots for Travellers) has been granted on 275 sites, equating to 3,187 self-contained units and 139 communal bed-spaces. It is important to note that these figures include sites where there may be an existing extant permission, for example where schemes have been altered, or where full or reserved matters have been granted on an existing site with an outline planning permission. As at 1 April 2018 there are over 660 sites in the planning system (including sites that fall under permitted development and prior approval) that equate to 10,306 units.

### **Housing allocations**

- 5.5 The Local Plan (Part One) allocates a number of key housing sites to meet the proposed housing requirements set out for the main urban areas of Chester, Ellesmere Port, Northwich and Winsford. The deliverability of allocated sites without extant planning permission has been carefully considered and only the number of dwellings considered likely to be delivered within five years is included in the five year land supply. Two of the Local Plan (Part One) strategic sites (Ledsham Road, Ellesmere Port and Station Quarter, Winsford) have been granted planning permission. Phase one of the Ledsham Garden Village development is under construction and further planning permissions have been granted within this monitoring period for subsequent phases of the scheme. The Station Quarter, Winsford benefits from a full planning permission for part of the site accommodating 215 dwellings.
- **5.6** A draft development brief for Wrexham Road, Chester is being progressed to final approval, and has informed the development consortium's submission of planning applications for the development of the site. Planning applications covering the majority of the Wrexham Road site allocation were submitted by Redrow and Taylor Wimpey in July and December 2017 totalling up to 1400 dwellings. It is expected that decisions on the applications will be made in the Autumn 2018, following extensive consideration of the proposals. Stewart Milne are nearing completion of a 31 dwelling scheme to the northern end of the strategic allocation (accessed off Sherbourne Avenue).
- **5.7** There are two key sites in Northwich: Winnington Urban Village benefits from a detailed planning permission and delivery is well advanced; and Wincham Urban Village which was anticipated to deliver in the region of 950 dwellings. However, land ownerships within the Wincham Urban Village redevelopment boundary have changed and amended proposals are being persued. This site is no longer expected to deliver the quantum of development anticipated in the Local Plan (Part One) and this has been resolved through the identification of alternative sites/proposed allocations in the Local Plan (Part Two).
- 5.8 The Local Plan (Part Two) submission document proposes a small number of land allocations to meet the residual housing requirements in Northwich, and also in Tattenhall. The Council acknowledge that the Local Plan (Part One) housing requirements are not a maximum, or cap on housing delivery, and evidence in both this report, and the supporting Local Plan (Part Two) examination documents set out how housing supply will exceed these requirements. Local Plan policies allow and encourage the delivery of additional housing in sustainable locations through mechanisms such as neighbourhood plans and the brownfield land register.

#### Sites without planning permission

5.9 The HELAA (2017) identifies a broad range of sites without planning permission that may have the potential to deliver housing in the future. A HELAA is a "policy off" assessment of land and therefore all sites have to be considered in the context of the strategy of the Local Plan (Part One). Sites are included in the supply where they are in general accordance with policy. In order for a site without planning permission to be included in the five year deliverable land supply there must be sufficient evidence to suggest that housing can be delivered within the time period. Sites

that are within the planning process, for example where positive pre-application discussions have taken place, may be considered for inclusion within the deliverable supply

- **5.10** It should be noted that sites identified in the later stages of the plan period i.e. years 6-10 and years 11-15 may reasonably come forward earlier than forecast, and new planning permissions are incorporated into the housing land monitor on an annual basis. A realistic deliverable supply of sites without planning permission is included in the calculation of the overall potential housing land supply.
- **5.11** Other sites that do not have an extant planning permission, but may be included in the supply of housing land include sites that are identified on part one of the Council's BLR and where applicable, sites that have been granted permission in principle; sites that are in the planning process (pre-application and pending applications, where appropriate); suitable sites that are in the Council's ownership that could deliver new housing; and regeneration sites identified through the Council's regeneration teams.

#### Small site windfall allowance

- 5.12 The SHLAA (2013) and the Council's previously published calculations of housing land supply included a small sites windfall allowance of 150 dwellings per annum, excluding the first three years of any set period, based on past completions. The inclusion of the small sites windfall allowance was subject to examination in public, and has been debated through S78 planning appeals. The small site windfall allowance in the Local Plan (Part One) was based on a site threshold of 10 dwellings. To align with the latest planning practice guidance, and most recently the BLR guidance, the small site threshold is 0.25 hectares, or a capacity of fewer than five dwellings. Table 5.1 below sets out the net number of dwellings completed on small sites, excluding sites classed as garden land, since the base date of the Local Plan (Part One), and this data has been used to estimate an average future small site windfall allowance.
- **5.13** The average level of delivery of housing on small sites over the period 2010 to 2018 was 122 net dwellings per annum. A small site windfall allowance of 100 net dwellings per annum was applied to land supply for the purpose of the HELAA and monitor, this was amended to 115 net dwellings per annum based on updated completions data in 2017. Even though the delivery rate has increased, the average allowance of 115 units will be retained in order to reduce risk of over inflation of supply.

Table 5.1 Net small site dwelling completions (<0.25 hectares/5 dwellings) 2010-2018

Year	2010-11	2011-12	2012-13	2013-14	2014-15	2015-16	2016-17	2017-18	Total
Net	70	79	116	114	137	124	162	174	976
completions									

**5.14** The small site windfall allowance is based on net completions figures and therefore calculation takes account of all losses recorded on small sites as well as all completions. On this basis there is no requirement to include a separate small site demolition allowance. To further avoid double counting this allowance is not included in the first three years of any five year supply

period, as small sites with planning permission are accounted for as commitments likely to deliver during this time.

#### **Demolitions**

- **5.15** The Council does not include an allowance for losses or demolitions. The Council's housing requirement is based upon a net figure and all elements of housing supply are therefore included in the form of a net gain or loss to housing supply, taking into account actual losses or demolitions. All housing commitments are forecast and included on the basis of their net gain i.e. losses will be shown as a negative/minus in supply. In addition all planning permissions that result in a loss or a gain of dwelling(s) are recorded and monitored and are taken into account when calculating deliverable supply. This does not just apply to proposals for residential development but includes all dwellings that are lost through:
- conversion of dwelling(s) in to greater or fewer units;
- change of use from dwelling(s) to another use;
- redevelopment of a site for alternative use(s) resulting in demolition of dwelling(s); and
- demolition of dwelling(s) without replacement
- **5.16** The small site allowance referenced above is a **net** figure as its calculation is based on a net completions taking account of the losses/demolitions that may occur on such sites. The Council has no intelligence on redevelopment proposals that would result in residential clearance in the next five years, however any such sites will be included in the forecasts where applicable.

#### Unidentified sources of housing supply

**5.17** In addition to the range of sources identified above, future housing supply is expected to continue to come forward through large windfall sites. The Council does not include a windfall allowance for larger sites (above five dwellings) within its land supply calculation, relying instead on specific identified sources of supply. Large site windfall sites and rural exception sites will provide added flexibility in boosting the overall supply of housing, and have historically contributed towards housing delivery.

# 6 Calculating the five year housing land requirement

#### Cheshire West and Chester Local Plan (Part One) Strategic Policies housing requirement

- **6.1** Local Plan (Part One) policy STRAT 2 Strategic Development establishes that over the period 2010 to 2030 the Plan will deliver at least 22,000 new dwellings (net). This equates to an annual requirement of 1,100 dwellings (net). Based on this figure, the net five year housing requirement for the period 2018 to 2023 is 5,500 net dwellings.
- **6.2** The Local Plan (Part One) housing requirement calculation must take account of the requirements in the NPPF to include a supply buffer of 5 or 20 per cent; and to incorporate any accrued shortfall in housing delivery over the plan period.

#### The NPPF buffer

6.3 The NPPF requires local planning authorities to provide an additional buffer (moved forward from later in the plan period) to ensure choice and competition in the market for land. This buffer is either 5 per cent or, where there has been a record of persistent under delivery of housing, 20 per cent to provide a realistic prospect of achieving the planned supply. Net annual completions between 2014 and 2018 have been greater than the annualised Local Plan (Part One) requirement, and the total delivery is above the requirement (see Table 6.2 below), therefore a five per cent NPPF buffer is applied in the calculation of housing requirement at the current time.

#### Over provision/shortfall

- 6.4 The annual housing delivery in the borough since the base date of the Plan (2010) is set out in Table 6.1 of this report. The total net housing completions for the period 2010 2018 is 10,992 dwellings against a requirement of 8,800 net dwellings, which equates to a total net delivery of 2,192 dwellings above the requirement as at 1 April 2018. The delivery of housing between 2010 and 2018 is approximately 125 per cent of the Local Plan (Part One) requirement for the same period.
- 6.5 The Local Plan (Part One) is clear in paragraph 5.21 that 'backlog' should be made up over the lifetime of the Plan (the 'Liverpool' approach). PPG states that local planning authorities should aim to deal with any undersupply within the first five years of the plan period (the Sedgefield approach) where possible, and if not, this is a duty to co-operate issue to be dealt with as part of the plan making process. The Council accepted this approach at the Local Plan (Part One) examination and the Inspector concluded the Council could demonstrate a five year supply of housing land. The position, as set out above, shows that housing delivery is greater than the requirement and the residual (or Liverpool) approach will be applied to calculate the housing land supply position

# Calculating the five year housing land requirement

Table 6.1 Annual net shortfall/surplus in delivery (2010 - 2018)

Year	Annual net com	uirement Annual under(-) / over	
			delivery(+)
2010/2011	654	1,100	- 446
2011/2012	796	1,100	- 304
2012/2013	673	1,100	- 427
2013/2014	970	1,100	- 130
2014/2015	1,571	1,100	+ 471
2015/2016	1,769	1,100	+ 669
2016/2017	2,017	1,100	+ 917
2017/2018	2,542	1,100	+ 1,442
TOTAL	10,992	8,800	+ 2,192

#### The five year housing land requirement 2018-2023

6.6 Taking into account a five per cent NPPF buffer and applying the residual approach (Liverpool method) to the Local Plan (Part One) requirement of 22,000 net dwellings (1,100 net dwellings per annum), the revised annual requirement is 963 dwellings and the five year housing land requirement for the period 2018 to 2023 is 4,814 net dwellings as illustrated in Table 6.2.

Table 6.2 Five year housing requirement - residual/Liverpool method calculation 2018-2023

Housing Land Requirement at 1 April 2018		Net dwellings
Local Plan net housing requirement (2010-2030	)At least 22,00 dwellings	= 22,000 (1,100 per year)
Total net housing completions	2010 to 2018	= 10,992
Total net remaining housing requirement	22,000 - 10,992	= 11,008
(2018-2030)		
Number of years remaining in plan period	2018 - 2030	= 12 years
Revised annualised requirement	11,008 / 12 years	= 917 per year
Revised five year requirement	917 x 5	= 4,585
NPPF five per cent buffer	4,585/100*5	= 229
Revised total five year housing requirement	4,585 + 229	= 4,814 (963 per year)
(2018-2023)		

# 7 Calculating the housing land supply

- **7.1** To be included in the five year housing land supply a site, or dwellings to be delivered as part of a scheme, must be considered deliverable in the five year period in accordance with paragraph 47 and footnotes 11 and 12 of the NPPF. The Council takes a cautious approach to the evaluation of whether units and sites should be included in the five year supply, and the rate at which delivery is anticipated to take place. All of the housing requirement and supply figures are calculated on a net basis and are inclusive of all dwellings lost through demolitions, conversions and change of use.
- **7.2** To be considered deliverable sites should be available now, offer a suitable location for development now, and be achievable with a realistic prospect that housing will be delivered on the site within five years and in particular that the development of the site is viable. Sites with planning permission should be considered deliverable until permission expires, unless there is clear evidence that schemes will not be implemented within five years, for example they will not be viable, there is no longer a demand for the type of units or sites have long term phasing plans.
- **7.3** A total of 10,306 units have extant planning permission (including development falling under permitted development and prior approval). 7,630 units have an extant full permission/permitted development; 2,676 units have an outline planning permission; and 382 units (on large sites) have a resolution to grant permission subject to a legal agreement. Over 70 per cent of the housing permissions have an extant full or reserved matters consent. The number of units under construction as at 1 April 2018 is 1,276, with a further 30 sites having commenced development within the monitoring period.
- 7.4 The cumulative level of housing completions achieved since the base date of the Local Plan (Part One) is 10,992 net dwellings. When this is added to the current number of dwellings with extant planning permission (10,306 net dwellings), approximately 96 per cent of the total net Local Plan (Part One) housing requirement for the whole plan period (2010 to 2030) can be identified. In addition to the identified supply of new housing the strategic site at Wrexham Road, Chester; sites allocated in made (and emerging) Neighbourhood Plans without planning permission; and proposed Local Plan (Part Two) allocations will also contribute towards delivering housing above the level set out in the Local Plan (Part One). There are also a number of pending planning applications for residential development that if granted permission will further boost housing supply across the borough.
- 7.5 Table 7.1 sets out the total supply and identifies the level of deliverable supply within each category of site. 67 per cent of the sites with an extant permission or pending a legal agreement are included in the deliverable five year supply, and make up over 90 per cent of this supply. The total net deliverable five year housing land supply figure as at 1 April 2018 is 7,753 net dwellings.

# Calculating the housing land supply

Table 7.1 Deliverable housing land supply (1 April 2018)

Source of housing supply	Net supply (Local/ Neighbourhood plan allocation)	Net supply (HELAA/ BLR/ windfall)		Five year deliverable supply (2018-2023)
Sites within the planning process (outline)	1,509	1,167	2,676	833
. ,	2,055	5,575	7,630	6,213
Sites within the planning process (subject to legal agreement)	367	15	382	133
Sites without planning permission e.g. pre-app, pending decision	3,411	4,084	7,495	344
Small site allowance - 115 dpa (years 4 & 5 only)	n/a	1,035	1,035	230
			TOTAL=	7,753

# 8 Five year housing land supply position (1 April 2018)

**8.1** The five year housing land supply position as at 1 April 2018 based on the calculated revised five requirement of 4,814 (see Table 6.2) and a five year deliverable housing land supply of 7,753 net dwellings (see Table 7.1) equates to an 8 years supply, as set out below.

Table 8.1 Five year housing land supply position as at 1 April 2018

		Net dwellings
Revised total net five year housing requirement (2018-2023)	See Table 6.2	= 4,814
Revised net annual requirement	See Table 6.2	= 963
Net deliverable five year housing supply (2018-2023)	See Table 7.1	= 7,753
No of years supply	7,753 / 963	8 years

# Appendix One: HELAA (2017) forecasting assumptions

### **HELAA** (2017) assumptions

HELAA (2017) table 2.6 sets out the assumptions that are applicable to sites with planning permission, and applications with a resolution to approve subject to legal agreement. The assumptions may be used where no information was provided as part of the application process, or where no further delivery evidence was obtained through the site visit.

Table 2.6 delivery timescale assumptions-sites with planning permission for residential development

Planning	Year one (12 months)	Year two (24 months)	Year three (36	Year 4+ (48+
permission/site status	Teal one (12 months)	real two (24 months)	months)	months)
construction	completions	Full year of delivery/ completions	Full year of delivery/ completions	Full year of delivery/ completions
granted (site not started)	Sites <100 dwellings Site preparation and infrastructure works. First dwellings completed e.g. half year Sites >100 dwellingsSite preparation and infrastructure works	Full year of delivery/ completions	Full year of delivery/ completions	Full year of delivery/ completions
0	Reserved matters submitted and determined	Sites <100 dwellings Site preparation and infrastructure works. First dwellings completed e.g. half year Sites >100 dwellings Site preparation and infrastructure works	Full year of delivery/ completions	Full year of delivery/ completions
	completed and signed. Permission issued	submitted and determined	Sites <100 dwellings Site preparation and infrastructure works. First dwellings completed e.g. half year Sites >100 dwellings Site preparation and infrastructure works	Full year of delivery/ completions
	completed and signed. Permission issued	Sites <100 dwellings Site preparation and infrastructure works. First dwellings completed e.g. half year Sites >100 dwellings Site preparation and infrastructure works	Full year of delivery/ completions	Full year of delivery/ completions

HELAA (2017) table 2.7 sets out the assumptions that are applicable to sites without planning permission or a resolution to grant permission. This may include (but is not limited to) sites that been identified in the Council's HELAA, are included on a brownfield land register, and have been subject to discussions with the Council's development management, housing strategy, regeneration or property teams.

Table 2.7 Housing delivery timeframe assumptions-sites without planning permission

Site status	Years 1-5	Years 6-10	Years 11-15	Years 16+
Application pending			Annual delivery of	
decision	application. Preparation of			
	site and infrastructure	scheme, location and	on scheme, location	dependant on
		market	and market	scheme, location
	Completion of dwellings by			and market
	year 5			
Pre-application	Pre-application	Site works and	Annual delivery of	Annual delivery of
discussions with the	discussions/advice sought.		dwellings dependant	
Local Planning	Application prepared and	Completion of first	on scheme, location	dependant on
Authority	determined by Local	dwellings from year 6	and market	scheme, location
	Authority.	onwards		and market
	Commencement on			
	site-preparation works			
Local Plan	Master planning work	Annual delivery of	Annual delivery of	Annual delivery of
allocation/strategic site		dwellings dependant on	dwellings dependant	dwellings
(without permission)	prepared and determined	scheme, location and	on scheme, location	dependant on
	by Local Authority.	market	and market	scheme, location
	Site preparation and			and market
	infrastructure works.			
	Completion of first			
	dwellings by year 5			
	(dependant on scheme,			
	location and market)			
Site		Application prepared	Annual delivery of	
submission/expression		and submitted to Local	dwellings dependant	
of interest	Pre-application discussions		on scheme, location	
		Application determined.	and market	scheme, location
		Site preparation and		and market
		infrastructure works.		
		Completion of first		
		dwellings by year 10		
		(dependant on scheme,		
		location and market)		

HELAA (2017) table 2.9 sets out the assumptions that are applicable to forecasting sites where no information has been obtained on the delivery of the site

# HELAA (2017) Table 2.9 Delivery rate assumptions - residential development

Type of site	Delivery rate
Greenfield extension - edge of	Up to 3 per month (up to 36 per year)
settlement	Uplift where multiple house builders are on site and delivering units simultaneously
	(to include delivery by RP's). Total annual forecast based on site characteristics/
	identified delivery constraints
Greenfield - urban area	Up to 2 per month (up to 25 per year)
	Uplift where multiple house builders are on site and delivering units simultaneously
	(to include delivery by RP's). Total annual forecast based on site characteristics/
	identified delivery constraints
Previously developed land -	Up to 2 per month (up to 24 per year)
urban area	Uplift where multiple house builders are on site and delivering units simultaneously
	(to include delivery by RP's). Total annual forecast based on site
	characteristics/identified delivery constraints
Largo coalo/stratagio sito	Up to 3 per month (up to 36 per year)
Large scale/strategic site	' ' ' '
	Uplift where multiple house builders are on site and delivering units simultaneously
	(to include delivery by RP's). Total annual forecast based on site characteristics/
	identified delivery constraints
Flatted/apartment developments	Units are delivered/ completed in blocks and the annual delivery forecast should
	reflect the configuration of the development.
	Annual delivery rates are likely to be high in a single year as opposed to aggregated
	across several years
Small site - less than 10 units	Up to 1 per month - to be informed by annual monitoring visits and delivery evidence

**Appendix Two: Completions report** 

**Annual completions** 

HELAA Ref (2017)	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Current Permisson	Gross completions 2017-2018	Demolitions/losses 2017-2018
BOU/0079	Chester	86-90 Boughton Chester CH3 5AQ	PDL	С3	17/03082/FUL	1	
BOU/0086	Chester	Flat 1 103 Brook Street Chester CH1 3DT	PDL	C3 loss	17/04347/FUL		1
CHC/0043	Chester	10 Castle Street Chester CH1 2DS	PDL	С3	17/02076/FUL	1	
CHC/0073	Chester	4 Nicholas Street   Chester   CH1 2NX	PDL	C3	13/05452/COU	1	
CHC/0145	Chester	Former Welsh Chapel   Albion Street   Chester   CH1 1RQ	PDL	C3	16/05515/FUL	10	
CHC/0146	Chester	67-69 Bridge Street Row East Bridge Street Chester CH1 1NW	PDL	C3	17/00566/FUL	5	
CHC/0148	Chester	52A Watergate Street Chester CH1 2LA	PDL	C3 loss	15/03634/FUL		1
CHC/0150	Chester	21 Eastgate Row North   Eastgate Street   Chester   CH1 1LQ	PDL	C3	15/03827/FUL	4	
CHC/0154	Chester	The Boathouse Inn The Groves Chester CH1 1SD	PDL	C3	15/04708/FUL	1	
CHC/0162	Chester	8 Stanley Place   Chester   CH1 2LU	PDL	C3	16/01505/FUL		1
HAP/0050	Chester	38-40 Bradford Street Chester CH4 7DF	PDL	C3	16/04864/FUL	2	_
HOO/0048	Chester	25-27 Faulkner Street Chester CH2 3BD	PDL	C3 loss	16/04093/FUL		1
HOO/0050	Chester	2 Faulkner Street   Chester   CH2 3BA	PDL	C3	16/03845/LDC	2	
HOO/0053	Chester	2 Stone Place Chester CH2 3NR	PDL	C3	18/00128/FUL	1	
HOO/0057	Chester	Pear Tree Guest House   69 Hoole Road   Hoole   Chester   CH2 3NJ	PDL	C3 loss	17/01692/FUL		1
LAC/0016	Chester	125 Cliveden Road and 109 Sycamore Drive Lache Chester	PDL	C3	17/00240/FUL	2	
NEW/0005	Chester	Merton House School West Bank Chester CH1 4BD	PDL	C3	14/02994/FUL	1	
HAP/0042	Chester	The Curzon Hotel 52-54 Hough Green Chester CH4 8JQ	PDL	C3	12/04631/EXT	6	
CHC/0076	Chester	7 Cromwell Court St Martins Way Chester	PDL	C3	14/02768/FUL	2	
HOO/0043	Chester	32 Walker Street (ground floor flat) Chester CH2 3BS	PDL	C3	15/01841/FUL	2	
HOO/0044	Chester	29 Ermine Road   Chester   CH2 3PN	PDL	C3	15/04405/FUL	2	
HOO/0055	Chester	54 Faulkner Street   Hoole   Chester   CH2 3BE	PDL	C3	16/05102/FUL	2	1
BOU/0018	Chester	Former M Print site Milton Street Chester	PDL	C3	11/01053/FUL	12	
BOU/0030	Chester	Adjacent Riverholm Sandy Lane Chester CH3 5UL	PDL	C3	16/00224/FUL	3	
CHV/0011a	Chester	The Troopers Field (#1) Whitchurch Road Christleton Chester	GBGF	C3	13/04277/FUL	17	
CHV/0011b	Chester	The Troopers Field (#2) Whitchurch Road Christleton Chester CH3 5QE CROWN PARK (BOVIS) Former Saighton Camp Sandy	GBGF	C3	16/05567/FUL	10	
DOH/0015	Chester	Lane   Saighton   Chester	PDL	C3	13/03939/REM	4	
DOH/0033	Chester	WESTMINSTER PLACE (ELAN HOMES)(Area C) Saighton Camp Sandy Lane Huntington Chester WESTMINSTER PLACE (ROWLAND HOMES) Saightton	PDL	C3	15/04326/REM	33	
DOH/0033	Chester	Camp Sandy Lane Huntington Chester (Area C)	PDL	C3	15/04326/REM	46	
DOH/0035	Chester	REGENTS GRANGE (REDROW) Saighton Camp (Area B) Phase 3 Chester Road Huntington Chester	PDL	C3	15/05210/FUL	98	
GAQ/0017	Chester	Land Rear Of Telfords Warehouse Tower Wharf Raymond Street Chester	PDL	SA (sc)	13/03922/FUL	350	
GRB/0026a	Chester	87 Heath Lane Chester CH3 5SY	PDL	C3 loss	16/00155/FUL		1
GRB/0026b	Chester	87 Heath Lane Chester CH3 5SY	PDL	C2 communal	16/00155/FUL	81	
GRB/0032	Chester	2 Pearl Lane   Great Boughton   Chester   CH3 5NU	PDL	C3	14/02803/FUL	4	
HAP/0049	Chester	Land at Sherbourne Avenue   Chester	GF	C3	15/00346/FUL	10	
LAC/0004	Chester	Land & buildings at Boundary Lane   Chester	PDL	С3	16/01499/REM	9	
UPT/0042	Chester	21 St James Avenue   Chester   CH2 1NA	GF	С3	15/01952/REM	1	
UPT/0054	Chester	Upton Clinic Newhall Road Weston Grove Upton Chester CH2	PDL	C3	17/03192/NMA	5	
WEC/0010	Cuddington & Sandiway	FOREST EDGE   Chester Road / Forest Road   Cuddington   Northwich	GF	C3	14/04943/REM	21	
WEC/0022	Cuddington & Sandiway	Land at 35 Warrington Road   Cuddington   Northwich	PDL	C3	14/00690/FUL	6	
WEC/0029	Cuddington & Sandiway	Rear of 594-600 Chester Road   Cuddington   Northwich	GF	C3	16/01834/FUL	1	
WEC/0044	Cuddington & Sandiway	Land at 3 East Lane   Cuddington   Northwich	GF	C3	13/03623/FUL	1	

HELAA Ref (2017)	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Current Permisson	Gross completions 2017-2018	Demolitions/losses 2017-2018
GRA/0021	Ellesmere Port	188 Princes Road Ellesmere Port CH65 8EU	PDL	C3	17/01792/COU	1	
	Ellesmere	OAKLEY PARK   Rear of 113-207 Cambridge Road (adjacent Great				50	
EPT/0003	Port Ellesmere	Hall Park) Ellesmere Port	PDL	C3	17/02284/REM	50	
EPT/0024	Port Ellesmere	Land at 79 Malvern Avenue   Ellesmere Port	GF	C3	14/02827/FUL	2	
EPT/0026	Port	Rear of 114 Whitby Road Ellesmere Port	PDL	С3	14/00226/FUL	3	
EPT/0038a	Ellesmere Port	CROMWELL ROAD   Phase 1a   North of Cromwell Road   Ellesmere   Port (former HH Robertsons / DSM Resins)	PDL	C3	16/00861/REM	93	
	Ellesmere	CROMWELL ROAD   Phase 1b and 2   Land north of Cromwell					
EPT/0038b	Port Ellesmere	Road Ellesmere Port (former HH Robertsons / DSM Resins)     Ellesmere Port Greyhound Stadium Thornton Road Ellesmere	PDL	C3	16/05392/REM	68	
EPT/0042	Port Ellesmere	Port   CH65 5DE Land between 15 and 17 St Andrews Road   Ellesmere Port   CH65	PDL	C3	16/00179/FUL	63	
EPT/0043	Port	5DG	PDL	C3	16/00279/FUL	3	
EPT/0058	Ellesmere Port	KINGS VIEW   Land at Sherbourne Road / Lancaster Gardens   Ellesmere Port	GF	C3	16/00283/FUL	10	
	Ellesmere						
EPT/0063a	Port Ellesmere	Mcgarva Way car park   Ellesmere Port	PDL	C3	16/04482/FUL	10	
EPT/0093	Port Ellesmere	Stoak Lodge Stoak Gardens Ellesmere Port CH65 0DW	PDL	C3	16/00281/FUL	6	
EPT/0094	Port	43 & 45A Malvern Avenue (garages) Ellesmere Port CH65 5AG	PDL	C3	16/00280/FUL	5	
GRA/0017	Ellesmere Port	Sutton Way land adjacent to West Cheshire College Regent Street Ellesmere Port	PDL	C3	16/02739/FUL	28	
ditA/0017	Ellesmere	LEDSHAM GARDEN VILLAGE Phase 1 Ledsham Road Little	FDL	CS	10/02/33/10L	20	
LEM/0001a	Port Ellesmere	Sutton   Ellesmere Port	GF	C3	15/03143/REM	90	
NET/0003a	Port	Land at Rivacre Academy Forest Road Ellesmere Port CH66 1JY	PDL	C3	16/02289/REM	11	
NET/0021	Ellesmere Port	Vauxhall Sports And Social Club Rivacre Road Ellesmere Port CH66 1LJ	GBMix	C3	16/02082/FUL	27	
CTD/002F	Ellesmere	EF Chatian Doublittle Cutton Flormare Dout	DDI	C2	14/02020/5111	o	
STP/0025	Port Ellesmere	55 Station Road   Little Sutton   Ellesmere Port	PDL	C3	14/02029/FUL	8	
STP/0033	Port	Baytree   Smithy Lane   Little Sutton   Ellesmere Port  WELLINGTON GREEN   Land opposite Brewery House   Churton	PDL	C3	15/00522/REM	5	
FAR/0016	Farndon	Road Farndon	GF	C3	16/00087/REM	53	
FAR/0065	Farndon	FERN HILL Rear of 10 Barnston Mews Farndon	GF	С3	15/03198/REM	38	
FAR/0084	Farndon	Rear of Oak House   Churton Road   Farndon	GF	C3	16/03337/FUL	1	
FRO/0033	Frodsham	40 Main Street   Frodsham   WA6 7AU	PDL	C3	14/03894/FUL	3	
FRO/0034	Frodsham	Foxhill Farm   The Ridgeway   Frodsham   WA6 6XF	GF	C3	16/02377/FUL	2	
FRO/0055	Frodsham	Hawthorne Farm Tarvin Road Frodsham WA6 6UZ	PDL	C3	16/00517/FUL	2	
FRO/0011	Frodsham	64 Howey Lane   Frodsham   WA6 6DL	PDL	C3	14/03404/FUL	1	
FRO/0027	Frodsham	Land at Redways Lane   Frodsham	GF	C3	14/00752/FUL	1	
FRO/0031	Frodsham	Land at White Cottage Vicarage Lane Frodsham	PDL	C3	15/03369/FUL	1	
HEL/0004	Helsby	Rear of Osterley Robin Hood Lane Helsby Frodsham	GF	C3	16/01286/FUL	1	
HEL/0026	Helsby	Land at Llomond   Crescent Drive   Helsby   Frodsham	GF	C3	14/04769/FUL	1	
HEL/0031	Helsby	Oakcliffe   134 Chester Road   Helsby   WA6 9NN	GF	C3	14/05106/FUL	1	
	·	MERE'S EDGE Phase Two   North of Cable Drive   Helsby (Delamere	PDL			35	
HEL/0033	Helsby	House, Callender Way / Chester Road)		C3	15/02548/REM	35	
TAK/0171	Kelsall	Land at Half Acre Barn Quarry Lane Kelsall CW6 0PD	PDL	C3	17/02084/COU	1	
TAK/0008	Kelsall	APPLEWOOD GREEN Rear of Four Winds Flat Lane Kelsall	GF	C3	14/04466/REM	28	
TAK/0022	Kelsall	Rosemead   Chester Road   Kelsall   CW6 0SE	PDL	C3	14/04496/FUL	2	
TAK/0088	Kelsall	Montrose   Chester Road   Kelsall   CW6 0RJ	PDL	C3	17/03408/FUL	1	
TAK/0089	Kelsall	Land at Corn Riggs and Pippins   Hollands Lane   Kelsall   CW6 0QT	GF	C3	16/00176/FUL	1	
TAK/0126	Kelsall	Four Winds   Waste Lane   Kelsall   CW6 0PE	PDL	С3	17/02493/REM		1
TAK/0145	Kelsall	Foxwood Waste Lane Kelsall CW6 0PE	PDL	С3	15/05090/FUL	2	
TAK/0147a	Kelsall	The Beeches Waste Lane Kelsall CW6 0PE	GF	C3	16/02477/FUL	1	
TAK/0173	Kelsall	1 Earles Lane   Kelsall   Chester   CW6 0QR	PDL	C3	17/05101/FUL		1

HELAA Ref (2017)	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Current Permisson	Gross completions 2017-2018	Demolitions/losses 2017-2018
MAL/0077	Malpas	HAMPTON LEA Land at Chester Road Well Street/Greenway Lane Malpas	GF	C3	15/03721/REM	19	
	·	DEPENBECH RISE   Land at West End Poultry Farm/Tall					
MAL/0095	Malpas	Trees Tilston Road Malpas SY14 7DA	GF	C3	14/03299/REM	4	
MAL/0114	Malpas Neston &	Beeches Lodge Tilston Road Malpas SY14 7DB	PDL	C3	15/03126/FUL	1	
NES/0024	Parkgate Neston &	14 High Street Neston CH64 9TY	PDL	C3	15/01099/FUL	1	
NES/0032	Parkgate	Adjacent Mendips Liverpool Road Neston	PDL	C3	16/02821/FUL	1	
NES/0037	Neston & Parkgate		GBGF	C3	17/03416/LDC	1	
	Neston &			62		1	
PAR/0017	Parkgate Neston &	4 Mostyn Square, Parkgate, Neston, CH64 6SL	PDL	C3	13/05266/COU	1	
LNB/0009	Parkgate Neston &	Land at 10 Smithy Close   Mill Lane   Ness   Neston	GF	C3	14/02906/FUL	1	
LNB/0016	Parkgate	Rear of 7 West Vale   Thirlmere Road   Neston	GF	C3	14/02906/FUL	1	
LNB/0048	Neston & Parkgate	4 Waterford Drive   Little Neston   Neston   CH64 9QW	PDL	C3	15/04429/FUL		1
NES/0004	Neston & Parkgate	Land at 20 Westlands Close Neston	GF	C3	13/04453/FUL	1	
,	Neston &	·					
PAR/0015	Parkgate Neston &	Outbuilding at 32 Bridge Street, Neston BOUNDARY PARK - Land off Boundary Park, Moorside Lane,	PDL	C3	13/04446/FUL	1	
PAR/0023	Parkgate	Neston	GF	C3	15/00069/FUL	18	
DAM/0080	Northwich	477-479 London Road   Davenham   Northwich   CW9 8NA	PDL	C3	17/04062/FUL	2	1
WIC/0018	Northwich	251 Manchester Road   Northwich   CW9 7NE	PDL	C3	15/02986/FUL	3	
WIC/0120	Northwich	2-4 Crown Street Northwich CW9 5AX	PDL	C3	16/02260/FUL	2	
WIR/0003	Northwich	127 Middlewich Road   Northwich   CW9 7BY	PDL	C3	14/02176/FUL	1	
WIR/0046	Northwich	129 & 129A Middlewich Road   Northwich   CW9 7DB	PDL	C3 loss	17/04250/FUL		1
WIC/0112	Northwich	114 Chester Road   Northwich   CW8 1JH	PDL	C3	16/02394/COU	2	
WIC/0114	Northwich	1 Victoria Road   Northwich   CW9 5RE	PDL	C3	16/00585/FUL		2
WIC/0130	Northwich	4 Beswicks Road   Northwich   CW8 1AP HILL TOP GRANGE   Land At Hill Top Farm   Chester Road / ByPass	PDL	C3	17/01886/FUL		1
DAM/0012	Northwich	Road Davenham Northwich CW9 8JU	GF	C3	15/01688/FUL	63	
HAG/0003	Northwich	3 The Paddock Hartford Northwich CW8 1NQ	PDL	C3	16/01204/FUL	3	
		HUNTER'S CHASE Weaver Park Phase 1 Land south of Greenbank Wood School Lane Hartford Northwich CW8 1PW					
HAG/0009a	Northwich	(adjacent to Phases 2-4)	GF	C3	14/01897/REM	1	
HAG/0009b	Northwich	WEAVER PARK Land south of Greenbank Wood School Lane Hartford Northwich CW8 1PW	GF	C3	16/03678/REM	57	
HAG/0014	Northwich	Land at 139 Marshall Lane   Northwich	PDL	C3	15/02268/FUL	6	
		HARTFORD GRANGE Land at Grange Farm 260 Chester			,		
HAG/0047	Northwich	Road Hartford Northwich CW8 1QP	GF	C3	14/01896/REM	34	
HAG/0052	Northwich	Land at 62 Beach Road   Hartford   Northwich	GF	C3	15/04815/FUL	1	
HAG/0054	Northwich	2 Bradburns Lane   Hartford   Northwich   CW8 1LS	PDL	C2/C3 (sc)	15/03606/FUL	35	
MAR/0027	Northwich	Land at Ollershaw Lane   Marston   Northwich	GF	C3	15/02137/REM	2	
MAR/0048	Northwich	The Meadows and former British Legion, Meadow Drive, Barnton		C3	15/01504/FUL	14	
MAR/0082	Northwich	Land at 31 Chapel Street Wincham Northwich	PDL	C3	15/04009/FUL	2	
SHA/0011	Northwich	LONG WOOD PARK   Cheshire Avenue   Lostock Gralam   Northwich	PDL	С3	14/00410/REM	18	
WIC/0015	Northwich	WINNINGTON VILLAGE (BARRATT) IMPERIAL PARK  Land at Winnington Avenue  Winnington Lane Northwich	PDL	C3	14/03279/FUL	21	
WIC/0015	Northwich	WINNINGTON VILLAGE   TAYLOR WIMPEY   TW1.TW2.TW3.TW4   Land at Winnington Avenue   Winnington Lane   Northwich	PDL	C3	14/03279/FUL	41	
-		WINNINGTON VILLAGE   MORRIS   Land at Winnington					
WIC/0015	Northwich	Avenue   Winnington Lane, Northwich WINNINGTON VILLAGE   DAVID WILSON HOMES   Land at	PDL	C3	14/03279/FUL	47	
WIC/0015	Northwich	Winnington Avenue   Winnington Lane   Northwich	PDL	C3	15/04171/FUL	53	
WIC/0034	Northwich	Winnington House, 1 Beswicks Road, Northwich, CW8 1AP	PDL	C3	16/00268/FUL	7	

HELAA Ref (2017)	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Current Permisson	Gross completions 2017-2018	Demolitions/losses 2017-2018
WIC/0038	Northwich	Adjacent 133 Manchester Road   Northwich	PDL	C3	16/00954/FUL	4	
WIC/0063	Northwich	WINNINGTON DALE - Former Weir Engineering Services   Winnington Avenue   Northwich	PDL	C3	14/04098/FUL	49	
WIR/0015	Northwich	Rear of 17-21 Belmont Road Northwich CW9 7HT	GF	C3	17/02591/FUL	2	
WIR/0013	Northwich	Belmont Road (garage court)   Northwich	PDL	C3	15/02309/FUL	4	
DAM/0076	Rural	79 Regent Street   Moulton   Winsford   CW9 8NX	PDL	C3	17/02690/PDO	1	
DOH/0049	Rural	Walletts Farm Straight Mile Eaton CH4 9EQ	GF	C3	16/03105/FUL	1	
		Stanney House Shotwick-Frodsham Road Little Stanney CH2					
ELT/0009	Rural	4HZ	PDL	C3	15/04880/FUL	2	
ELT/0025	Rural	Adjacent Church Farm   Church Lane   Stoak   CH2 4HP	GF	C3	16/05191/FUL	3	
ELT/0045	Rural	Plum Tree Cottage Wervin Road Wervin CH2 4BP	PDL	C3	15/05104/FUL	1	
FAR/0086	Rural	Ford Lane Farm Lower Lane Aldford CH3 6HP	PDL	C3	16/04264/FUL	3	
FAR/0090	Rural	Isle Farm   Carden Lane   Carden   SY14 7HN	GF	C3	17/02472/FUL	1	
FRO/0066	Rural	Brook Farm Watery Lane Frodsham WA6 7EL Rangeway Bank Farm Dark Ark Lane Manley Frodsham WA6	PDL	C3	16/05570/\$73	3	
GOW/0095	Rural	9EF	GF	C3	16/00387/FUL	1	
KIN/0068	Rural	Depmore Farm (barns) Depmore Lane Kingsley Frodsham WA6 6UE	GF	C3	15/03312/PDQ	1	
MAL/0009	Rural	Gate House Farm   Mates Lane   Edge   Malpas   SY14 7DH	GF	C3	16/05230/FUL	4	
MAL/0025	Rural	The Malt Kiln Bradley Lane Bradley Malpas SY13 4QX	GF	C3	14/04875/FUL	1	
MAR/0016	Rural	Landat Windyridge   Dark Lane   Whitley   Northwich	PDL	C3	14/02716/FUL	1	
		, , , , , , , , , , , , , , , , , , , ,					
MAR/0025	Rural	Five Oaks (barns)   Raddel Lane   Whitley   Northwich   WA4 4EE	GF	C3	15/04373/FUL	3	
NES/0030	Rural	Offices at Hinderton Hall Chester High Road Neston CH64 7TS	PDL	C3	17/03748/FUL	1	
PAR/0014	Rural	Leighton Hall Holiday Cottages, The Runnell, Parkgate  Cross Lanes Farm (barns)   Booth Bed	PDL	C3	14/05239/FUL	4	
SHA/0029	Rural	Lane   Allostock   Northwich   WA16 9NN	GF	C3	14/01811/FUL	1	
SHA/0036	Rural	Clay Bank Farm (outbuilding)   Pennys Lane   Lach   Dennis   Northwich	GF	C3	14/01146/FUL	1	
SHA/0057	Rural	Drakelow Gorse Farm (outbuildings/offices) Yatehouse Lane Byley Northwich CW10 9NS	GF	C3	17/01659/\$73	1	
TAK/0025	Rural	Rectory Farm Barns   Chester Road   Delamere   CW8 2HS	GF	C3	16/02170/FUL	2	
TAK/0023	Rural		GF	C3	13/05273/FUL		
TAK/0087	Rural	Hoofield Hall Hoofield Lane Huxley CH3 9BL   Rectory Farm (barns) Chester Road Delamere CW8 2HS	GF	C3	14/04306/FUL	5	
	Rural	Hoofield Hall (barn)   Hoofield Lane   Huxley   Chester	GF	C3	14/04554/FUL	1	
TAK/0107	Kurai	nooneid haii (barii) nooneid tahe   nuxiey   Chester	Gr	C3	14/04554/FUL	1	
TAK/0135	Rural	Brookfield Cottage   Duddon Common Lane   Duddon   CW6 0HG   Moss Hall Farm (barns)   Beech Road   Little	PDL	C3	15/03163/FUL	1	
TAR/0036	Rural	Budworth Tarporley CW6 9EN	GF	C3	16/04673/FUL	1	
TAR/0079	Rural	Land at Oaklands Cottage Forest Road Tarporley Bawk House Hickhurst Lane Little Budworth Tarporley CW6	PDL	C3	15/00565/FUL	1	
TAR/0081	Rural	9AY	GF	C3	15/01369/FUL	1	
TAR/0109	Rural	Porthkerry Vicarage Lane Little Budworth Tarporley CW6 9BP	PDL	C3 loss	17/01751/FUL		1
TAT/0116	Rural	Hartaloo Farm   Harthill Lane   Harthill   CH3 9LQ	GF	C3 agri	16/01764/FUL	1	
WEC/0013	Rural	Dane Farm   Northwich Road   Dutton   Northwich   WA4 4HE	PDL	C3 agri	12/04583/FUL	1	
WEC/0013	Rural	Woodbank Farm   Marsh Lane   Dutton   Northwich   WA4 4EY	GF	C3	16/03305/FUL	1	
HAG/0057	Rural	Rear of Whitehall   75 School Lane   Hartford   Northwich   CW8 1PF		C3	15/04856/FUL	1	
SAM/0037	Rural	Backford Hall Gordon Lane Backford CH2 4DG  1 & 2 Black And White Cottages Pulford	PDL	C3	16/05015/FUL	32	
DOH/0044	Rural	Drive Poulton Chester CH4 9JH	PDL	C3	15/02975/FUL	1	2
GOW/0103	Rural	lvy Dene Back Lane Alvanley Frodsham WA6 9BJ	PDL	С3	17/04032/FUL	2	1
KIN/0091	Rural	Oak Tree House, School Bank, Norley, Northwich, WA6 8NS Booth Bed Farm, Booth Bed Lane, Allostock, Northwich Cheshire	PDL	С3	17/00754/FUL	1	
SHA/0030	Rural	WA16 9ND	PDL	C3	16/00091/FUL		2


HELAA Ref (2017)	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Current Permisson	Gross completions 2017-2018	Demolitions/losses 2017-2018
TAR/0099	Rural	3 & 4 Quarry Bank Cottages Quarry Bank Utkinton Tarporley CW6 0LA	PDL	C3	16/03650/FUL	1	2
WIT/0046b	Rural	Laburnum House (Flat 4) Village Square Willaston Neston CH64 2TU	PDL	C3	17/01619/FUL	2	
MAL/0122	Rural	The Cedars Old Hall Street   Malpas   SY14 8NE	PDL	C3 loss	16/02690/DEM	2	1
CHV/0050	Rural	The Wood Farm   School Lane   Guilden Sutton   CH3 7ET	GBGF	C3 1033	15/05213/FUL	10	1
CHV/0114	Rural	Land at 99 Ringway Waverton CH3 7NW	GF	C3	15/03844/FUL	10	
CHV/0114	Rural	29 Brown Heath Road   Chester   CH3 7PP	PDL	C3	15/03670/FUL	1	1
		HONEYVALE GARDENS   Land at Beehive Lane / Barnside					1
DAM/0023	Rural	Way Moulton Northwich	GF	C3	14/04800/REM	49	
DAM/0052	Rural	WEAVER GRANGE   Land at Jack Lane   Moulton   Northwich	GF	C3	15/03360/REM	46	
FAR/0024	Rural	21 Church Road (garage to north) Tilston	PDL	C3	16/01594/FUL	1	
FAR/0027	Rural	Land at Sibbersfield Hall Sibbersfield Lane Farndon CH3 6LQ	GF	C3	14/01636/FUL	1	
GOW/0042	Rural	Land at Smiths Cottage   Village Road   Dunham on the   Hill   Chester	GF	С3	14/05237/\$73	2	
GOW/0079	Rural	Adjacent Ashton Methodist Church Ashton Lane Ashton Hayes	GBGF	C3	14/01865/FUL	15	
GOW/0091	Rural	Adjacent Spindleberry Cottage   Duck Lane   Ashton Hayes	GF	C3	16/03377/FUL	1	
KIN /0012	Dural	Land between Delamere Forest and Rose Mount   Blakemere	C.F.	63	16/00699/DEM	1	
KIN/0013	Rural	Lane   Norley	GF	C3	16/00688/REM	1	
KIN/0034	Rural	Land at Rose Cottage   Chamber Brook Lane   Kingsley	GBGF	C3	14/03698/REM	1	
KIN/0040	Rural	Land at Fernbank Fingerpost Lane Norley	GF	C3	15/05220/FUL	1	
KIN/0045	Rural	Adjacent Southbank   Fingerpost Lane   Norley	GF	C3	16/05617/FUL	1	
KIN/0056	Rural	Land Opposite 12 West View Road   Norley   Northwich	GF	C3	15/01586/REM	1	
MAL/0024	Rural	Land at The Granary / The Firs   Chester Road   Hampton   Malpas	GF	C3	14/04175/FUL	2	
MAL/0038	Rural	Land at Ashfields   Wrexham Road   Cuddington   Malpas	MIX	C3	15/00496/FUL	1	
SAM/0067	Rural	Land at Mollington Banastre Hotel Parkgate Road Mollington	GBPDL	С3	16/01181/FUL	1	
SAM/0091	Rural	Oakbank Poplar Hall Lane Chorlton CH2 4DD	GF	C3 agri	17/00214/FUL	1	
SHA/0033	Rural	Rear of Westwood   New Platt Lane   Allostock   Northwich	Mix	C3	16/01958/FUL	17	
SHA/0067	Rural	Land at Fairgreen/Wynnsway Common Lane Lach Dennis Northwich	GF	C3	16/05225/REM	9	
SHA/0092	Rural	1 Birchwood Drive Nether Peover Northwich WA16 9QJ	GF	C3	16/03316/FUL	1	
SHA/0104	Rural	The Ashbrook Equine Hospital   Middlewich Road   Allostock   WA16 9JQ	PDL	C3	17/01910/FUL	1	
TAK/0073	Rural	MEADOW VIEW Rear of Summer Lea Back Lane Duddon	GF	C3	14/04425/FUL	2	
TAK/0075	Rural	Land at Montana Chapel Lane Delamere	GF	C3		2	
TAK/0083		Rear of Beechcroft Back Lane Duddon	GF	C3	16/00715/REM 16/01908/REM		
TAR/0035	Rural Rural	Land at Spring Cottage   Utkinton Lane   Utkinton   Tarporley	GF	C3	16/01908/REIVI	1	
TAR/0035	Rural	Land at Tarporley Tractors   Rode Street   Tarporley	PDL	C3		1	
					14/00668/REM		
TAR/0089	Rural	Land At Quarry Bank Cottages   Quarry Bank   Utkinton   Tarporley   Mill Pool Restaurant   Outlon Mill Lane   Rushton   Tarporley   CW6	GF	C3	16/03215/REM	2	
TAR/0100	Rural	9BE	PDL	C3	16/04122/FUL	1	
TAR/0104	Rural	Pinfold Cottage Pinfold Lane Little Budworth CW6 9BS  Gatesheath Saddlery And Country Store Gatesheath	GF	C3	14/04495/FUL	1	
TAT/0015	Rural	Lane Golbourne Bellow CH3 9AS	PDL	С3	16/00227/FUL	2	
WEC/0042	Rural	Dane Manor Farm (storage shed) Northwich Road Dutton Northwich	PDL	C3	14/04856/FUL	1	
WEC/0064	Rural	EDEN GRANGE Former Nestle UK Limited Warrington Road Cuddington Northwich CW8 2SN	PDL	C3	11/05545/REM	19	
WIT/0034	Rural	Netherfield Mill Lane Willaston CH64 1RW	GF	C3	17/00417/FUL	1	
WIT/0037	Rural	Adjacent 19 School Lane   Childer Thornton   Ellesmere Port	GF	C3	16/01376/REM	1	
WIT/0048	Rural	Nursery End   Ness Acre Lane   Willaston   CH64 2TJ	PDL	C3	17/00093/REM	1	
TAR/0091b	Tarporley	69 High Street Tarporley Cheshire CW6 0DP	PDL	C3 loss	16/04969/FUL		1

HELAA Ref (2017)	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Current Permisson	Gross completions 2017-2018	Demolitions/losses 2017-2018
TAR/0020	Tarporley	HADDINGTON PARK Land to rear of 3 to 9 Spring Hill Tarporley	GF	C3	17/02956/FUL	28	
TAR/0108	Tarporley	The Old Rectory High Street Tarporley CW6 0AG	GF	C3	17/03751/FUL	1	
TAK/0053	Tarvin	THE RIDGEWAY  Top Farm High Street Tarvin CH3 8EE	PDL	C3	14/05141/FUL	5	
TAK/0144	Tarvin	61 High Street Tarvin CH3 8EE	PDL	C3	15/05150/FUL	2	
TAT/0034	Tattenhall	Land at Smithfields, Tattenhall (Bolesworth Estate)	GF	C3	16/02925/FUL	2	
TAT/0086	Tattenhall	Land at Lion House Tattenhall Road Tattenhall CH3 9QH	GF	C3	15/04748/FUL	1	
TAT/0105	Tattenhall	Land at Keysbrook & Park Avenue Tattenhall	GF	C3	16/05389/FUL	2	
WOV/0052	Winsford	161 Delamere Street   Winsford   CW7 2LY	PDL	C3	14/05406/FUL	2	
WIW/0073	Winsford	Bethesda Methodist Church Station Road Winsford CW7 3DG	PDL	C3	15/01558/FUL	4	
WOV/0040	Winsford	New Road Business Centre 3 New Road Winsford CW7 2NX	PDL	C3	15/01088/FUL	64	
WOV/0064	Winsford	Land at Woodford Lodge Woodford Lane West Winsford	Mix	C3	15/05139/FUL	95	
WOV/0085	Winsford	Land at Whitbys Lane   Pinewood Road   Winsford	PDL	C3	15/04156/FUL	45	
WOV/0086	Winsford	SPRING CROFT Rear of 51 - 103 Chester Road Winsford	GF	C3	14/03269/REM	37	
WSD/0038	Winsford	SWANLOW FIELDS   Welsh Lane / Swanlow Lane   Winsford	GF	C3	16/00425/REM	61	
WSD/0043	Winsford	   Windyridge   Swanlow Lane   Winsford   CW7 4BL	GF	C3	17/01411/\$73	1	
WSD/0045	Winsford	CHARLOTTE PLACE Land rear of 165 to 219 Gladstone Street Townsfield Road Winsford	GF	C3	16/02710/FUL	70	

# Spatial area completions

Table 10.1 Annual net housing completions by spatial area 2010-2018

patial area	2010-2011 2011-20	$\overline{}$	2012-2013	2013-2014	2 2012-2013 2013-2014 2014-2015 2015-2016	2015-2016	2016-2017 2017-2018	2017-2018	Total
Main urban areas:									
Chester	298	210	271	239	473	494	418	640	3,043
Ellesmere Port	118	215	238	141	114	72	155	483	1,536
Northwich	69	65	19	189	345	464	565	469	2,185
Winsford	12	26	26	77	104	104	245	379	973
Key service centres:									
Cuddington &	0	0	3	55	20	30	39	29	176
Sandiway									
-arndon	0	2	4	က	43	46	8	92	198
-rodsham	0	69	29	13	6	15	3	10	148
Helsby	<b>←</b>	12	8	9	7	106	4	38	182
Kelsall	2	9	2	7	26	30	58	34	168
Malpas	20	20	_	5	4	26	09	24	160
Neston & Parkgate	24	19	-	4	42	81	10	25	206
Farporley	<b>←</b>	28	6	4	52	38	48	28	208
Tarvin	2	7	3	41	51	09	13	7	184
Fattenhall	15	0	-	0	0	17	91	5	129
Rural area (outside of key service centres	of key servic	se centres)							
Rural	88	117	58	186	281	186	300	279	1,496
Borough total	654	296	673	970	1,571	1,769	2,017	2,542	10,992



## **Appendix Four: Five year forecasts**

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
BLA/0039(a)	Chester	Rear of 21-33 Western Avenue   Blacon	PDL	C3				16	0	0					
BLA/0041	Chester	Former Highfield Hotel 99 Saughall Road Blacon Chester CH1 5ET	Mix	C3	2017:Outline permission.No site visit 2018:Under construction.Foundations complete for plots 11-14 and 17-19 2016:Not started	17/00253/REM	Full		19	19	19				
BLA/0061	Chester	Land at 39 Oakfield Road Blacon Chester	PDL	C3	2017:Under construction 2018:Under construction 2015:Development started	13/05319/ful	Full		1	1	1				
BLA/0070	Chester	27 Blacon Point Road   Blacon   Chester   CH1   5LD	PDL	C3	2016-2017:Stalled 2018:Stalled	12/02648/FUL	Full		5	0					
BLA/0076	Chester	Land at 7 Highfield Road Blacon Chester	GF	C3	2016-2017:Not started 2018:Not started.Resubmission awaiting decision 2016:Not started	15/02841/FUL	Full		1	1		1			
BLA/0080	Chester	Rear of 35 St Chads Road Blacon Chester	GF	C3	2017:Not started.New application approved 2018:Not started	17/03351/FUL	Full		1	1		1			
BLA/0092	Chester	Land at Clifton Drive Sealand Road Chester	GF	C3	2018:Outline permission.No site visit.Appeal statement states site will deliver units within 5 years	13/03615/OUT	Outline		142	60			12	24	24
BLA/0109	Chester	70-72 Hatton Road Blacon Chester CH1 5EE	PDL	C3	2017:Under construction 2018:Under construction.BC records-building work started	16/02759/FUL	Full		2	2	2				
BOU/0010	Chester	King Edward Buildings/ Bensons site and surrounding land, Christleton	PDL	C3	2016:Site cleared			11	0	0					
BOU/0011	Chester	Former Deva Service Station   Whitchurch Road   Boughton   Chester	PDL	C3	2016:Site cleared 2017:Not started 2018:Under construction	14/02356/FUL	Full		12	12	6	6			
BOU/0014	Chester	57 Christleton Road   Boughton   Chester   CH3   SUF	PDL	C3	2018:Not started	17/04018/FUL	Full		3	3			3		
BOU/0019	Chester	97A Christleton Road   Chester   CH3 5UQ	PDL	C3	2018:Under construction	17/02093/FUL	Full		3	3	3				
BOU/0020	Chester	City House   36 City Road   Chester	PDL	C3	2018:Site clearance and groundworks started 2018:Development started.Confirmation of construction	14/03412/FUL	Full		23	23			23		
BOU/0021	Chester	Lead Shot Tower former Calder Indutsrial Estates Leadworks Lane Chester	PDL	C3	start/delivery-anticiapted summer 2018.Site completion anticiapted by autumn 2019	17/04361/FUL (19/04/2018)	Pending	72	0	72			72		
BOU/0040	Chester	Land rear of 9A and 9B Filkins Lane   Chester   CH3 5EJ	PDL	C3	2016-2017:Not started 2018:Not started	17/00525/FUL	Full		1	1		1			
BOU/0045a	Chester	Land at Premier House   Chaterhall   Drive   Chester	PDL	C3	2016:Development started 2017:Not started 2018:Not started.Demolition for phases two/three taking place	14/03317/REM	Full		200	0					

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
		Old Government House   Dee Hills			2016:Not started 2017:Under construction										
BOU/0058	Chester	Park Chester CH3 5AR	PDL	C3	2018:Under construction	14/05216/FUL	Full		9	9	9				
BOU/0058a	Chester	Mere House Dee Hills Park Chester CH3 5AR	PDL	C3	2017:Not started 2018:Under construction	17/00082/FUL	Full		2	2		2			
BOU/0060	Chester	99 Brook Street Chester CH1 3DX	PDL	C3	2016:Not started 2017:Under construction 2018:Under construction.Site completion within next few months	15/03605/FUL	Full		2	2	2				
DOLL/0054	Chartan	Door Of D.C. D. Havran I. Chartery	DDI.	62	2017:Not started	15 /020C0 /5111	FII		1	_					1
BOU/0064 BOU/0065	Chester	Rear Of B S P House   Station Road   Chester   43 Sandy Lane   Chester   CH3 5UL	PDL PDL	C3	2018:Not started 2017:Not started 2018:Not started	15/03860/FUL 15/05126/FUL	Full Full		1	1	-1		2		1
BOU/0074	Chester	125-127 Boughton   Chester   CH3 5BH	PDL	C3	2017:Not started 2018:Not started 2018:Not started.Site marketed with planning permission	16/01011/FUL	Full		14	14	-1	8	2	6	
,		Land at Beaconsfield Street   Chester   CH3			. 3.										
BOU/0082	Chester	5AY	PDL	C3	2018:Not started	17/02260/FUL	Full		1	1		1			
BOU/0084	Chester	The Cloud   10 Boughton   Chester   CH3 5AG	PDL	C3	2018:Not started	17/04633/PDO	PA required and approved		8	8			8		
CHC/0003	Chester	Linenhall car park Stanley Street Chester CH1 2LR	PDL	SA (sc)	2016-2017:Not started 2018:Not started	13/03210/FUL	Full		202	0					
C11C/0003	Chester	Land at St Anne Street / Black Diamond	FDL	3A (3C)	2016.Not Started	13/03210/101	i uii		202						
CHC/0004	Chester	Street Hoole Way Chester	PDL	SA (sc)	2018:Not started	16/05458/FUL	Full		114	114					114
CHC/0005A	Chester	Oakbase House   Trafford Street   Chester	PDL	SA (sc)	2018:Under construction	16/03363/FUL	Full		150	150	150				
		Partco Autoparts Limited   Trafford													
CHC/0005B	Chester	Street Chester CH1 3HP	PDL	C3	2018:Application awaiting decision.Building demolished	18/00486/FUL	Pending	35	0	35				35	$\vdash$
CHC/0006	Chester	St Anne Street car park Black Diamond Street Chester	PDL	C3				11	0	0					
CHC/0008	Chester	Browns Yard car park   Chester	PDL	C3				13	0	0					
CHC/0018c	Chester	Northgate Redevelopment Northgate Street Chester	PDL	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit.CPO inquiry completed January 2018	16/02282/OUT	Outline		70	0					
CHC/0027	Chester	New Crane Street car park   Chester	PDL	C3				15	0	0					
CHC/0029	Chester	Former car garage(Quicks) Lower Bridge Street Chester	PDL	C3				20	0	0					
CHC/0030	Chester	Garden Lane car park Chester	PDL	C3				6	0	0					

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
CHC/0032	Chester	BT Building & Newgate House St John's Street Chester	PDL	C3				29	0	0					
CHC/0034	Chester	Loves Garage   Garden Lane   Chester	PDL	C3				6	0	0					
CUC/OOE9	Chastar	Land at Bollands Court / Commonhall	DDI	63	2015:Under construction 2016-2017:Stalled	14/02729/5111	rII		15	15					15
CHC/0058	Chester	Street Chester	PDL	C3	2018:Stalled.Site acquired by new developer 2016:Not started 2017:Not started	14/03728/FUL	Full		15	15					15
CHC/0059	Chester	3 Nicholas Street Mews   Chester   CH1 2NS	PDL	C3	2018:Not started.Permission expires 2018 2016:Development started	15/02711/FUL	Full		1	0					$\vdash$
CHC/0066	Chester	10-16 Brookdale Place   Chester   CH1 3DY	PDL	C3	2017:Stalled 2018:Stalled.Additional applications approved for building 2016:Development started	15/02152/COU	Full		3	0					
CHC/0072	Chester	104 Watergate Street Chester CH1 2LF	PDL	C3	2017:Stalled 2018:Stalled	12/01647/FUL	Full		9	9			9		
CHC/0100	Chester	35 Eastgate Street Chester CH1 1LG	PDL	C3	2018:Not started	17/01670/FUL	Full		5	5			5		
CHC/0112	Chester	14-20 Frodsham Street Chester	PDL	SA communal	2017:Not started 2018:Not started	16/04807/FUL	Full		12	12		12			
CHC/0117	Chester	34 Cuppin Street   Chester   CH1 2BN	PDL	C3	2017:Not started 2018:Under construction	16/03684/PDO	PD		13	13	13				
CHC/0120	Chester	14 - 20 Watergate Street   Chester   CH1 2LA (within boundary of CHC/0008/H)	PDL	C3	2018:Not started	16/00580/FUL	Full		26	26					26
CHC/0133	Chester	CHRONICLE MEWS   Land at Commonhall   Street   Chester	PDL	C3	2016:Developmentstarted-access/groundworks 2017:Under construction 2018:Under construction	15/00220/FUL	Full		4	4	4				
CHC/0143	Chester	27A Bridge Street Row East Bridge Street Chester CH1 1NW	PDL	C3	2016-2017:Not started 2018:Under construction	16/02822/FUL	Full		3	3	3				
CHC/0157	Chester	Adjacent Unionist Building & 6 Black Friars   Chester	PDL	C3	2017:Not started 2018:Not started.Site marketed	15/03977/FUL	Full		1	1			1		
CHC/0159	Chester	Recorder House   19 City Walls   Chester   CH1   1SB	PDL	C3	2017:Not started 2018:Under construction	16/00079/FUL	Full		2	2	2				
CHC/0163	Chester	Clemence House St Werburgh Street Chester CH1 2DY	PDL	C3	2017:Not started 2018:Not started	16/00844/FUL	Full		8	8			8		
CHC/0167	Chester	Dominos Pizza Black Diamond Street Chester CH1 3EX	PDL	C3	2017:Not started 2018:Not started	16/02215/FUL	Full		1	1		1			
CHC/0171	Chester	16 Canal Street   Chester   CH1 4EJ	PDL	C3	2017:Not started 2018:Under construction	16/01572/FUL	Full		1	1	1				
CHC/0174	Chester	Abbey Gateway   Abbey Gate   Chester	PDL	C3	2017:Not started 2018:Not started	16/02888/FUL	Full		1	1		1			
CHC/0176	Chester	Hunter Street car park   Chester	PDL	SA (sc)	2017:Not started 2018:Development started.Groundworks	15/04014/FUL	Full		77	77		77			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
CHC/0178	Chester	4 Stanley Place   Chester   CH1 2LU	PDL	C3	2017:Not started 2018:Not started.In use as office	16/05354/FUL	Full		1	1		1			
CHC/0182	Chester	12 Abbey Square   Chester   CH1 2HU	PDL	C3	2018:Not started	17/02962/FUL	Full		1	1		1			
CHC/0183	Chester	Land at Volunteer Street (Grid Ref 340672 366057) Chester	PDL	C3	2018:Not started	17/02631/FUL	Full		8	8			8		
CHC/0184	Chester	27 White Friars   Chester   CH1 1NZ	PDL	C3	2018:Not started	17/04868/PDO	PA not required		1	1		1			
CHC/0185	Chester	1 Kings Buildings   King Street   Chester   CH1 2AJ	PDL	C3	2018:Not started	17/01103/FUL	Full		2	2		2			
CHC/0197	Chester	3 Hunters Walk (AMG Nursing & Care Services)   Canal Street   Chester   CH1 4EB	PDL	C3	2018:Not started.Premises marketed	17/03407/PDO	PA not required		3	3			3		
CHC/0200	Chester	68 Watergate Street   Chester   CH1 2LA	PDL	C3	2018:Not started	17/05307/FUL	Full		1	1		1			
DOH/0015a	Chester	Land at Chester Lane/Cheshire Way Huntington Chester	PDL	C3	2017:Not started 2018: Not started	16/05446/FUL	Full		3	3			3		
DOH/0016	Chester	Land At Decoy Farm   Lache Lane   Marlston Cum Lache   Chester	GBPDL	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit 2016:Comprehensive framework amd development brief for	15/01429/OUT	Outline		24	24			6	6	12
					site being prepared by Paycause. 2017:Appeal pending on small site within strategic site.	17/02453/OUT 17/05200/OUT									
DOH/0017	Chester	Land at Wrexham Road   Chester WESTMINSTER PLACE (ROWLAND HOMES)	GF	C3	2018:Application pending consideration 2016:Outline permission.No site visit	17/05201/OUT	Pending	1400	0	138				48	90
DOH/0033		Saightton Camp Sandy Lane Huntington Chester (Area C)	PDL	C3	2017:Under construction 2018:Under construction	15/04326/REM	Full		9	9	9				
		WESTMINSTER PLACE (ELAN HOMES)(Area C) Saighton Camp Sandy			2016:Outline permission.No site visit 2017:Under construction										
DOH/0033	Chester	Lane   Huntington   Chester REGENTS GRANGE (REDROW)   Saighton	PDL	C3	2018:Under construction 2016:Under construction	15/04326/REM	Full		6	6	6				
DOH/0035	Chester	Camp (Area B) Phase 3   Chester Road   Huntington   Chester	PDL	C3	2017:Under construction 2018:Under construction	15/05210/FUL	Full		157	157	50	50	57		
DOH/0037	Chester	Hartwell Garage   93-99 Chester Road   Huntington   Chester   CH3 6BS	PDL	C2 communal	2018: Under construction	17/00662/FUL	Full		58	58	58				
DOH/0041		Green Lane Farm   Green Lane   Marlston Cum Lache   Chester   CH4 8LS		C3	2016:Not started 2017:Not started 2018:Not started.Permission expires 2018	15/00033/FUL	Full		1	0					
GAQ/0005	Chester	Rear of Crane Bank Garage   Crane Bank   Chester	PDL	C3				12	0	0					
GAQ/0006	Chester	Southern Tail development   New Crane Street   Chester	PDL	C3				31	0	0					
		Tilston's Yard Land at Crane Wharf Sealand			2016:Stalled 2017:Under construction										
GAQ/0008	Chester	Road   Chester	PDL	C3	2018:Under construction	15/03961/LDC	Full		24	24	24				

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
GAQ/0010	Chester	Land at Arthur Street Chester	PDL	C3				18	0	0					
GAQ/0012	Chester	Land off New Crane Street / Kitchen Street Chester	PDL	C3				18	0	0					
GAQ/0024	Chester	Raymond House and Diocesan House   Raymond Street   Chester	PDL	SA communal	2016:Not started 2017:Not started 2018:Not started.Permission expires 2018	15/02650/FUL	Full		18	0					
GAQ/0036	Chester	Commercial unit   Saddlery Way   Chester   CH1 4LZ	PDL	C3	2018:Not started	17/03603/FUL	Full		2	2		2			
GRB/0034(a)	Chester	Beechmoore Garden Centre / Shed sales Whitchurch Road Chester CH3 5QD	PDL	C3				22	0	0					
GRB/0035	Chester	Land At 68 Becketts Lane   Great Boughton   Chester   CH3 5RW	GF	C3	2017:Not started 2018:Under construction	16/01679/FUL	Full		1	1	1				
GRB/0039		Land at 28 Private Walk Great Boughton Chester	GF	C3	2016:Not started 2017:Not started 2018:Not started.Revised application approved	18/00293/FUL	Full		1	1		1			
GRB/0042	Chester	Foxwood   Caldy Valley Road   Great Boughton   Chester   CH3 5PR	Mix	C3	2017:Not started 2018:Not started	15/01278/FUL	Full		6	6	-1	1	2	2	2
GRB/0043	Chester	Rear of 58 Whitchurch Road Great Boughton Chester CH3 5QB	GF	C3	2017:Not started 2018:Not started	16/00388/FUL	Full		1	1		1			
GRB/0045	Chester	42 Vicars Cross Road   Great Boughton   Chester   CH3 5NL Land at Rosedene   Private Walk   Great	PDL	C3	2017:Not started 2018:Not started	16/03009/FUL	Full		1	1	-1		2		
GRB/0047		Boughton   Chester	GF	C3	2018:Not started 2016:Under construction	18/00023/FUL	Full		1	1			1		
HAP/0002	Chester	Land at 83 Earlsway Chester	GF	C3	2017:Stalled 2018:Stalled 2016:Outline permission.No site visit	10/12969/FUL	Full		1	0					
HAP/0018	Chester	Latymer 82 Hough Green Chester CH4 8JW	PDL	C3	2017:Not started 2018:Not started	17/01861/FUL	Full		4	4		2	2		
HAP/0030	Chester		PDL	C3				8	0	0					
HAP/0032	Chester	Rear of 2 -14 Bradford Street Handbridge Chester	PDL	C3	2016-2017:Not started 2018:Not started.Revised application approved	17/05020/ful	Full		5	5			1	2	2
HAP/0033	Chester	El Avila   42 Curzon Park North   Land adjacent	PDL	C3	2016:Development started			7	0	0					
HAP/0043	Chester	40 Curzon Park North Curzon Park Chester CH4 8AR The Ship Inn 18 Handbridge Chester CH4	GF	C3	2017:Under construction 2018:Under construction 2016-2017:Not started	13/04412/FUL	Full		1	1	1				
HAP/0045	Chester		PDL	C3	2018:Not started.Permission will not be implemented	15/01797/FUL	Full		1	0					

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
					2017:Not started 2018:Under construction.12-14 weeks to complete a unit. Site										
HAP/0049	Chester	Land at Sherbourne Avenue   Chester	GF	C3	expected to complete Summer 2018 Site delivery ahead of 2016/2017 forecast	15/00346/FUL	Full		21	21	21				
HAP/0053	Chester	Adjacent Meadow House Wrexham Road Chester	GF	C3	2018:Outline permission.No site visit	16/03967/OUT	Outline		2	2			1	1	
HOO/0013	Chester	Hoole Lawn Tennis Club Fairfield Road Chester CH2 3RN	PDL	C3	2017:Outline permission.No site visit 2018:Under construction. Site delivering ahead of 2016/2017 forecasts	17/02790/REM	Full		8	8	4	4			
HOO/0015	Chester	Adj railway line West Street Hoole Chester	PDL	C3				59	0	0					
HOO/0015	Chester	Land off Brookside Terrace, Hoole, Chester	PDL	C3				21	0	0					
		Hoole Road Enterprise Centre   Hoole													
HOO/0017	Chester	Bridge   Chester	PDL	C3				32	0	0					
		Land off Lightfoot Street adj. Thomas													
HOO/0018	Chester	Brassey Court Hoole Chester	PDL	C3			1	18	0	0					
HOO/0028	Chester	Former car sales garage   land at Hoole Bridge   Hoole Road   Hoole   Chester	PDL	C3				7	0	0					
	Circoter	and a financial content of the state of the			2017:Outline permission.No site visit		1								
HOO/0040	Chester	Land at 108 Hoole Road Hoole, Chester	GF	C3	2018:Outline permission.No site visit	15/00129/OUT	Outline		1	1			1		
		Land at 11 Hoole			2017:Outline permission.No site visit										
HOO/0042	Chester	Gardens Hoole Chester CH2 3EN	GF	C3	2018:Under construction	17/03534/REM	Full		1	1	1				
HOO/0049	Chester	Land at 102AHoole Road,   Hoole   Chester	PDL	C3	2017:Not started 2018:Not started	17/04886/FUL	Full		1	1		1			
HOO/0051	Chester	The Grange   1 Hoole Road   Chester   CH2 3NQ	PDL	C3	2017:Not started 2018:Not started	17/01588/FUL	Full		5	5			5		
HOO/0054	Chester	Land at 113 Hoole Road   Chester   CH2 3NW	GF	C3	2017:Not started 2018:Not started	16/05639/FUL	Full		1	1		1			
HOO/0058	Chester	376 Hoole Lane   Chester   CH2 3ES	GF	C3	2018:Outline permission.No site visit.Reserved matters pending decision	17/02709/OUT	Outline		2	2		1	1		
HOO/0060	Chester	Land at 68 Hoole Road Hoole Chetser	GF	C3	2018:Outline permission.No site visit	17/03596/OUT	Outline		1	1			1		
HOO/0061	Chester	5 Derby Place (1st floor) Chester CH2 3NP	PDL	C3 (loss)	2018:Not started	17/04399/FUL	Full		-1	-1	-1				
LAC/0006	Chester	Great Western House   The Sidings   Chester   Street   Saltney,	PDL	C3				16	0	0					
LAC/0012	Chester	Red Hill House   Hope Street   Saltney	PDL	C3				30	0	0					
					2016:Not started										
LAC/0015	Chester	Rear of 32-34 Oldfield Crescent Chester CH4 7PE	GF	C3	2017:Development started 2018:Under construction	17/03082/FUL	Full		1	1	1				

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
LAC/0017	Chester	4 Coronation Street   Chester   CH4 8BX	PDL	C3	2018:Outline permission.No site visit	17/02763/OUT	Outline		8	8			8		
LAC/0018	Chester	134 St Marks Road   Chester   CH4 8DQ	PDL	C3	2018:Not started	17/05207/FUL	Full		1	1	-1	2			
NEW/0004	Chester	Land at Grange Road   Upton   Chester	PDL	C3				10	0	0					
NEW/0005		Merton House School West Bank Chester CH1 4BD	PDL	C3	2016:Development started.Conversion under construction 2017:Under construction. 2018:Under construction.Conversion of coach house	14/02994/FUL	Full		3	3		1	1	1	
NEW/0006	Chester	Pine Lodge   79 Liverpool Road   Chester   CH2 1AW	PDL	C3	2018:Under construction.Pine Lodge refurbishment under construction.Demolition and site clearance complete	17/02742/FUL	Full		7	7	1	3	3		
NEW/0008	Chester	Bus depot Liverpool Road Chester CH2 1AE	PDL	SA sc	2018:Not started.Depot vacated	17/03386/FUL	Full		89	89		89			
NEW/0013	Chester	White Gables   Plas Newton Lane   Chester   CH2 1PR	PDL	C3		17/04015/FUL	Pending	13	0	0					
NEW/0025	Chester	The Spinney Plas Newton Lane Chester CH2 1PJ	GF	C3	2016-2017:Not started 2018:Not started.New planning application approved	17/03277/FUL	Full		1	1		1			
NEW/0033	Chester	68 Liverpool Road, Chester Cheshire CH2 1AS	PDL	C3	2016-2017:Not started 2018:Under construction	15/03055/FUL	Full		1	1	1				
					2016:Not started 2017:Not started										
NEW/0035	Chester	Land at 48 Somerset Road   Newton   Chester	GF	C3	2018:Under construction	15/03500/FUL	Full		2	2	2				
NEW/0036	Chester	The Willows 31-33 Sutton Drive Chester CH2 2HN	PDL	C3	2018:Not started	17/05251/FUL	Full		1	1	-1	2			
NEW/0037	Chester	Rear of 88 Dicksons Drive   Chester	PDL	C3	2018:Not started	18/00180/FUL	Full		1	1		1			
UPT/0005	Chester	The Gamekeeper PH Newhall Road Upton Chester CH2 1TB	PDL	C3	2016:Outline permission.No site visit 2017:Outline permission.No site visit 2018:Outline permission.No site visit.Full application awaiting decision	17/03315/FUL pending	Outline.Full pending		12	12			12		
UPT/0009	Chester	Dukesway (land adjacent to 18 Lakeside Close), Upton, Chester	GF	C3	2015-2017:Under construction 2018:Under construction	09/11343/FUL	Full		2	2		1	1		
UPT/0047	Chester	UPTON DENE (Phase 3)   Land at Upton Grange   Liverpool Road   Chester	PDL	C3	2018:Not started.Discharge of conditions pending decision	17/01543/FUL	Full		74	74		12	24	24	14
		The Planes   69 Heath			2017:Under construction						_				
UPT/0053	Chester	Road   Upton   Chester   CH2 1HT	GF	C3	2018:Under construction	16/02645/FUL	Full		1	1	1				-
UPT/0055	Chester	Brimar 22 Heath Road Upton Chester CH2 1HX	GF	C3	2018:Under construction	17/02767/FUL	Full		1	1	1				
UPT/0058	Chester	54 Weston Grove Upton Chester Cheshire CH2 1QJ	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	16/04041/OUT	Outline		1	1			1		
WEC/0010	Cuddington & Sandiway	FOREST EDGE   Chester Road / Forest Road   Cuddington   Northwich	GF	C3	2016-2017:Under construction 2018:Under construction.Final phase (former site compound)	14/04943/REM	Full		17	17	17				

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
	_	Land at 8 White Lodge Mews   Norley			2016:Not started 2017:Development started										
WEC/0036		Road   Cuddington   Northwich	GF	C3	2018:Stalled	12/04180/FUL	Full		1	1		1			
WEC/0037	_	Adjacent to White Lodge Orchard   Norley Road   Cuddington   Northwich	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	16/00568/OUT	Outline		1	1			1		
WEC/0086	_	Rear of Roselands   9 Cartledge Close   Cuddington   Northwich	GF	C3	2018:Under construction	17/00511/FUL	Full		1	1	1				
WEC/0088	Cuddington & Sandiway	Land at Brookside   Cuddington   Northwich	GF	C3	2018:Not started	17/03306/FUL	Full		1	1		1			
WEC/0089	Cuddington &	Land at Badgers Bank Rosslyn Lane Cuddington Northwich	GF	C3	2018:Not started	17/03982/FUL	Full		1	1		1			
WEC/0068	Cuddington &	Ivy Cottage   School Lane   Cuddington   Northwich   CW8 2NQ	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	15/02428/OUT	Outline		1	1			1		
WEC/0068		OAKLEY PARK   Rear of 113-207 Cambridge Road (adjacent Great Hall Park)   Ellesmere	Gr	CS	2016:Outline permission.No site visit 2017:Under construction	13/02428/001	Outilile		1	1			1		
EPT/0003	Port	Port	PDL	C3	2018:Under construction	17/02284/REM	Full		134	134	36	36	36	26	
EPT/0017	Ellesmere Port	Land at Marina Drive Ellesmere Port	PDL	C3				33	0	0					
		CROMWELL ROAD Phase 1b and 2 Land north of Cromwell Road Ellesmere Port			2017:Outline permission.No site visit										
EPT/0038b	Port	(former HH Robertsons / DSM Resins)	PDL	C3	2018:Under construction	16/05392/REM	Full		82	82	52	30			
EPT/0038c	Ellesmere Port	CROMWELL ROAD   Phase 3   North of Cromwell Road   Ellesmere Port (former HH Robertsons / DSM Resins)	PDL	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	14/00041/OUT	Outline		102	60			12	24	24
EPT/0041	Ellesmere	Wellington Road car park   rear of 89 - 109 Cambridge Road   Ellesmere Port	PDL	C3				26	0	0					
,		Ellesmere Port Greyhound			2017:Demolition complete										
EPT/0042	Ellesmere Port	Stadium Thornton Road Ellesmere Port CH65 5DE	PDL	C3	2018:Under construction Site delivery ahead of 2016/2017 forecast	16/00179/FUL	Full		78	78	68	10			
EPT/0058		KINGS VIEW Land at Sherbourne Road / Lancaster Gardens Ellesmere Port	GF	C3	2017:Not started 2018:Under construction	16/00283/FUL	Full		6	6	6				
EPT/0059	Ellesmere Port	The Knot PH Whitby Road Ellesmere Port	PDL	C3				9	0	0					
EPT/0063b		Land at Coronation Road site of former leisure centre Stanney Lane Ellesmere Port	PDL	C3	2017:former leisure centre building demolished			30	0	0					
EPT/0067		Land south of Cromwell Road former PZ Cussons) Ellesmere Port	PDL	C3				71	0	0					
EPT/0081	Ellesmere	67-69 Whitby Road Ellesmere Port CH65 8AB	PDL	C3	2016-2017:Not started 2018:Not started.Permission expires 2018	15/02369/FUL	Full		3	0					
EPT/0096	Ellesmere Port	53 Whitby Road   Ellesmere Port   CH65 8AB	PDL	C3	2017:Not started 2018:Not started	16/02077/FUL	Full		10	10		10			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
EPT/0112	Ellesmere Port	36 - 38 Cambridge Road Ellesmere Port CH65 4AG	PDL	C3	2017:Not started.Relocation of B1 office to Whitby Road 2018:Not started	16/05506/FUL	Full		2	2		2			
EPT/0117	Ellesmere Port	Agra Fort 3-7 Cambridge Road Ellesmere Port CH65 4AE	PDL	C3	2018:Not started	17/02172/FUL	Full		8	8		8			
EPT/0118	Ellesmere Port	Phoenix Social Club   Cromwell Road   Ellesmere Port   CH65 4AA	PDL	C3	2018:Not started	17/02173/FUL	Full		20	20			20		
EPT/0119	Ellesmere Port	1C Whitby Road   Ellesmere Port   CH65 4AR	PDL	C3	2018:Under construction	16/03724/FUL	Full		17	17	17				
EPT/0120	Ellesmere Port	24 Cambridge Road Ellesmere Port CH65 4AG	PDL	C3	2018:Not started	17/04640/FUL	Full		1	1	-1	2			
EPT/0122	Ellesmere Port	26 Thornton Road Ellesmere Port CH65 5DF	GF	C3	2018:Outline permission.No site visit	17/04882/OUT	Outline		1	1			1		
EPT/0125	Ellesmere Port	Land at 73 Malvern Avenue   Ellesmere Port	GF	C3	2018:Outline permission.No site visit	17/03127/OUT	Outline		2	2			2		
EPT/0126	Ellesmere Port	Grace Arms Stanney Lane Ellesmere Port CH65 9AH	PDL	C3		17/04425/FUL	Pending	42	0	0					
GRA/0010	Ellesmere Port	Council depot and garage court Sutton Way Ellesmere Port	PDL	C3				12	0	0					
GRA/0012(a)	Ellesmere Port	The Acorns (former school site) Pooltown Road Ellesmere Port	PDL	C3				59	0	0					
CDA /0017		Sutton Way land adjacent to West Cheshire	חח	63	2015-2016:Outline permission.No site visit 2017:Development started	16/02720/5111	rII		112	112	10	24	24	24	21
GRA/0017	Port Ellesmere	Rear of 3 Suffolk Avenue Ellesmere	PDL	C3	2018:Under construction		Full		112	112	19	24	24	24	21
GRA/0020	Port  Ellesmere	Port CH65 7DR  LEDSHAM GARDEN VILLAGE Phase 1 Ledsham Road Little Sutton Ellesmere	<u>GF</u>	C3	2018:Oultine permission.No site visit  2016:Development started.Infrastructure works 2017:Under construction 2018:Under construction.Phase 1 complete (Confirmation of plots 1-16 and 73-93 to be completed in later phase)	17/04733/OUT	Outline		1	1			1		
LEM/0001a	Port	Port LEDSHAM GARDEN VILLAGE   Phases	GF	C3	Delivering ahead of 2016/2017 forecast	15/03143/REM	Full		39	39					39
LEM/0001b	Port	2.3.4 Sutton New Hall Farm Ledsham Road Little Sutton Ellesmere Port CH66 LEDSHAM GARDEN VILLAGE Sutton New Hall	GF	C3	2017:Outline permission.No site visit 2018:Not started.Confirmation of delivery forecast received 2017:Outline permission.No site visit	16/05464/REM	Full		458	458	15	90	140	140	73
LEM/0001c	Ellesmere Port	Farm Ledsham Road Little Sutton Ellesmere Port CH66 4QG	GF	C3	2018:Outline permission.No site visit.Confirmation of delivery forecast received	13/04015/OUT	Outline		1254	28					28
LEM/0015	Ellesmere Port	726 Chester Road Ellesmere Port	PDL	C3	2016:Not started			10	0	0					
LEM/0022		Land at 1 & 3 Holmfield Drive   Great Sutton   Ellesmere Port	PDL	C3	2016:Not started 2017:Under construction 2018:Under construction.Delivery information-completion summer 2018 anticipated	15/04764/REM	Full		1	1	1				

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
LEM/0025	Ellesmere Port	Adjacent 40 Dudleston Road Little Sutton Ellesmere Port	GF	C3	2018:Outline permission.No site visit	17/00849/OUT	Outline		1	1			1		
LEM/0029	Ellesmere Port	The Firs   Chester Road   Great Sutton   Ellesmere Port   CH66 2LS	PDL	C3 loss	2018:Not started	17/03995/FUL	Full		-1	-1	-1				
NET/0003a	Ellesmere Port	Land at Rivacre Academy Forest Road Ellesmere Port CH66 1JY	PDL	C3	2016:Outline permission - no site visit 2017:Not started 2018:Under construction	16/02289/REM	Full		11	11	11				
NET/0005(a)	Ellesmere Port	Land at Netherpool Road   Ellesmere Port	PDL	C3				126	0	0					
NET/0013	Ellesmere Port	Former Foxfields Public House   Poole Hall Road   Ellesmere Port	PDL	G&T				19	0	0					
NET/0021		Vauxhall Sports And Social Club   Rivacre Road   Ellesmere Port   CH66 1LJ	GBMix	C3	2017:Not started 2018:Under construction.Confirmation of site delivery-14 due to complete in April 2018, and 15 to complete in June 2018	16/02082/FUL	Full		29	29	29				
NET/0024	Ellesmere Port	72 & 74 Hillside Drive (garages)  Ellesmere Port	PDL	C3	2017:Development started	16/04728/FUL	Full		1	1	1				
ROS/0002	Ellesmere Port	Rossfield Park Development (Sites 2C, 3 and 4)   Rossfield Road   Ellesmere Port	PDL	C3	2017:Outline permission - no site visit. 2018:Extension of time pending decision	13/01365/EXT	Pending	233	0	0					
ROS/0010	Ellesmere Port	Land at Crescent Road off Meadow Lane Ellesmere Port	PDL	C3				22	0	0					
ROS/0017a	Ellesmere Port	Former British Gas And Part Of Former Gulf Oil Sites Land Bounded By Rossfield Road North, Poole Hall Road And Rossmore Road	BDI	C3	2016:Outline permission.No site visit 2017:Not started 2018:Under construction	16/02022/REM	Full		144	144	65	36	36	7	
ROS/0017b		Former British Gas And Part Of Former Gulf Oil Sites Land Bounded By Rossfield Road	PDL	C3	2016:Outline permission.No site visit 2017:Not started 2018:Under construction	16/02022/REM	Full		120	120	23	36	36	25	
ROS/0027	Ellesmere Port	Rossfield Park Development   Site 5, Rossbank Road   Ellesmere Port   PERSIMMON	PDL	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit.S106 anticiapted to be	10/00636/OUT	Outline		190	96			24	36	36
ROS/0028	Ellesmere Port	Land at Rosswood Road   Rossfield Road   Ellesmere Port	PDL	C3				20	0	0					
ROS/0029	Ellesmere Port	Rossfield Road Phase 5   Former Abb Capacitators Ltd   Rossmore Road   Ellesmere Port	PDL	C3	2018:Outline permission.No site visit	17/02854/OUT	Outline		70	70			22	24	24
ROS/0031	Ellesmere Port	South of Meadow Lane Former Van Leer / Hansteen site Ellesmere Port	PDL	C3	2016-2017:Outlien permission.No site visit 2018:Outline permission.No site visit	12/04513/EXT	Full		179	0					
ROS/0032	Ellesmere Port	Poole Centre   New Grosvenor Road   Ellesmere Port	PDL	C3				13	0	0					
ROS/0047	Ellesmere Port	Unemployment and Resource Centre   King Street   Ellesmere Port   CH65 4AZ	PDL	C3	2018:Not started	17/04487/FUL	Full		2	2		1	1		
ROS/0048	Ellesmere Port	49 Quayside   Grosvenor Wharf Road   Ellesmere Port   CH 65 4AY	PDL	C3	2018:Not started	17/04756/FUL	Full		1	1		1			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
ROS/0049	Ellesmere Port	115-117 Station Road Ellesmere Port CH65 4BW	PDL	C3	2018:Not started	17/03233/FUL	Full		2	2		2			
STP/0002	Ellesmere Port	Eccleston Avenue (garage court)   Ellesmere Port	PDL	C3				9	0	0					
STP/0003	Ellesmere Port	Overpool Road (garage court) Ellesmere Port	PDL	C3				8	0	0					
STP/0005	Ellesmere Port	The Sutton Way Sutton Way Ellesmere Port	PDL	C3				14	0	0					
STP/0006	Port	'	PDL	C3				19	0	0					
STP/0007	Port	Land at Station Road (garage / shop) Little Sutton	PDL	C3				8	0	0					
STP/0017(a)		Rear of 6-12 Heathlands Road   Little Sutton   Ellesmere Port	PDL	C3				19	0	0					
STP/0034	Port		PDL	C3				8	0	0					
STP/0038		The Caretakers Cottage   Mill Lane   Great   Sutton   Ellesmere Port   CH66 3NE	GF	C3	2016-2017:Not started 2018:Not started.Permission expires 2018 Local Authority owned vacant brownfield site.Disposal and	15/00830/FUL	Full		2	0					
STP/0040	Ellesmere Port	Rivacre Business Centre   Mill Lane   Great Sutton   Ellesmere Port   CH66 3TL	PDL	C3	residential development being persued. Draft proposals for ca.55 dwellings			38	0	0					
STR/0006		Land off Dunkirk Way west of Backford Cross #1 Backford	GF	C3	2018:Not started	14/04966/FUL	Full		191	60				24	36
STR/0006	Ellesmere Port	Backford Cross #1 Land off Dunkirk Way west of Backford Cross Backford	GF	C3		14/04968/OUT	Pending	132	0	0					
STR/0007	Ellesmere Port	Sycamore Park Garden Centre   Chester Road   Great Sutton   Ellesmere Port   CH66 2LX	PDL	C3		17/04770/FUL	Pending	52	0	0					
SUT/0004	Ellesmere Port	Carlyle Crescent (garage court) Ellesmere Port	PDL	C3				10	0	0					
SUT/0012		Yeoman House   19B Bridge Meadow   Great Sutton   Ellesmere Port   CH66 2LE	PDL	C3	2017:Not started 2018:Not started	16/02740/FUL	Full		3	3		3			
SUT/0013		879 Chester Road   Great Sutton   Ellesmere Port   CH66 OAP	GF	C3	2018:Not started	17/00361/FUL	Full		1	1		1			
WHI/0010	Ellesmere Port	Rear of 250 Chester Road   Ellesmere Port	PDL	C3				8	0	0					
WHI/0011		Land at 36 Woodland Road Whitby Ellesmere Port	GF	C3	2015-2017:Under construction 2018:Under construction	13/01315/FUL	Full		1	1			1		
WHI/0016		Royal British Legion site Stanney Lane Whitby Ellesmere Port	PDL	C3				30	0	0					

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
WHI/0017	Ellesmere Port	Mealors Yard rear of 94 Chester Road Whitby Ellesmere Port CH65 6RY	PDL	C3	2018:Outline permission.No site visit	16/03781/OUT	Outline		3	3			-2	2	3
VVHI/OO1/		22 Chester Road   Whitby   Ellesmere	PUL	CS	2016-2017:Not started	10/03/81/001	Outilile		3	3			-2		3
WHI/0019	Port	Port CH65 6RU	PDL	C3	2018:Not started	15/01450/PDJ	PD		1	1		1			
	Ellesmere	Adjacent Lime Tree Farm   Stanney													
WHI/0021	Port	Lane   Ellesmere Port	GF	C3	2018:Outline permission.No site visit	17/05212/OUT	Outline		9	9			3	3	3
	Ellesmere	Rear of 115 Chester Road   Whitby   Ellesmere			2017:Not started										
WHI/0022	Port	Port	GF	C3	2018:Under construction 2017:Not started	16/02883/FUL	Full		1	1	1				<del>                                     </del>
WHI/0023	Ellesmere Port	St Thomas House Whitby Road Ellesmere Port CH65 6TU	PDL	C3	2017:Not started 2018:Under construction.Confirmation of site completion expected within 2/3 months. Site delivery ahead of 2016/2017 forecast	16/04329/FUL	Full		13	13	13				
	Ellesmere	Adjacent 7A Chester			2017:Not started										
WHI/0024	Port	Road Whitby Ellesmere Port	GF	C3	2018:Not started	16/04893/FUL	Full		1	1		1			-
WHI/0025	Ellesmere Port	239 Whitby Road   Ellesmere Port   CH65 6RT	PDL	C3	2018:Not started	17/02229/FUL	Full		1	1		1			
,	Ellesmere	31 Vale Road   Whitby   Ellesmere Port   CH65				18/00547/OUT									
WHI/0026	Port	9AZ	GF	C3	2018:Outline permission.No site visit	pending	Outline		2	2			1	1	
FAR/0016	Farndon	WELLINGTON GREEN   Land opposite Brewery House   Churton Road   Farndon	GF	C3	2016:Outline permission.No site visit 2017:Under construction 2018:Under construction Site delivering ahead of 2016/2017 forecasts	16/00087/REM	Full		46	46	24	22			
FAR/0022	Farndon	Rear of 1-27 Parker Drive   Farndon	GF	C3	2016:Not started 2017:Under construction 2018:Under construction	16/00824/FUL	Full		1	1	1				
174170022	Tarridon	Former gas storage site   OS Field	GI .		2017:Outline permission.No site visit	10/00024/102	i un		1	1					
FAR/0070	Farndon	0048 Sibbersfield Lane Farndon	GF	C3	2018:Outline permission.No site visit.Trees removed	15/03199/OUT	Outline		6	6			2	2	2
FAR/0089	Farndon	Land at Mason Close   Farndon	GF	C3	2018:Not started.Revised applicaction pending decision	16/05551/FUL	Full		1	1			1		
FRO/0002	Frodsham	Land at Chapelfields   Main Street   Frodsham	GF	C3	2016-2018:Stalled 2015-2016:Outline permission.No site visit	APP/2003/1848	Stalled		60	0					
FRO/0008	Frodsham	The Forge Ship Street Frodsham WA6 7NZ	PDL	C3	2017:Not started 2018:Under construction	16/01411/FUL	Full		10	10	10				
FRO/0011	Frodsham	64 Howey Lane   Frodsham   WA6 6DL	PDL	C3	2016:Development started 2017:Under construction 2018:Under construction.BC completion record for plot 1	14/03404/FUL	Full		1	1	1				
FRO/0022	Frodsham	Adjacent 51 Howey Lane   Frodsham	GF	C3	2016:Site cleared 2017:Under construction 2018:Under construction	15/01587/REM	Full		1	1	1				
FRO/0023	Frodsham	Charter House   63 Main Street   Frodsham   WA6 7DF	PDL	C3	2017:Not started 2018:Not started	16/02071/FUL	Full		2	2		2			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
		Saint Hildas Drive Post Office   St Hildas			2016:Not started 2017:Not started.New application approved										
FRO/0024	Frodsham	Drive Frodsham WA6 7PH	PDL	C3	2018:Not started	16/02290/FUL	Full		1	1		1			
FRO/0037a	Frodsham	3-15 Bridge Lane   Frodsham	PDL	C3				6	0	0					
FRO/0038	Frodsham	Land off Greenfield Lane   Frodsham	PDL	C3				11	0	0					
FRO/0054	Frodsham	Mersey View Club   Overton Hill   Bellemonte Road   Frodsham   WA6 6HH	PDL	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit.Permission expires 2018	14/03835/OUT	Outline		12	12			4	4	4
FRO/0056	Frodsham	Amen Corner   5 Howey Lane / 5 Pinmill Close   Frodsham   WA6 6AB	GF	C3	2017:Under construction 2018:Under construction	16/01902/FUL	Full		1	1	1				
FRO/0057	Frodsham	Former Frodsham Library High Street Frodsham WA6 7AN	PDL	C3	2018:Under construction	17/00268/FUL	Full		14	14	14				
FRO/0058	Frodsham	Church House Farm   Church Road   Frodsham   WA6 6AE	PDL	C3	2017:Not started 2018:Not started.Revised application pending	16/01202/FUL	Full		1	1		1			
FRO/0061	Frodsham	R Gleave And Sons Limited   Church Street   Frodsham   WA6 6PW	PDL	C3	2017:Not started 2018:Under construction.Both office and resdiential development under construction	16/02600/FUL	Full		1	1	1				
FRO/0065	Frodsham	55 Ship Street Frodsham WA6 7NZ	GF	C3	2017:Not started 2018:Development started	16/05282/FUL	Full		1	1		1			
GOW/0094	Frodsham	Stable block   Ashton Road   Delamere   Lane   Manley Common   Frodsham	GF	C3	2017:Not started 2018:Not started	16/04599/FUL	Full		1	1		1			
HEL/0003	Helsby	Former Horse And Jockey Chester Road Helsby	PDL	C3	2016:Not started 2017:Not started.Revised scheme pending consideration 2018:Not started.New application approved.Confirmation of summer 2018 start on site	16/03313/FUL	Full		14	14	-1	5	5	5	
HEL/0005	Helsby	INEOS Compounds UK Limited   Chester Road   Helsby	PDL	C3	2017:Not started 2018:Demolition complete	16/05566/REM	Full		69	69	12	24	24	9	
HEL/0011	Helsby	138 Chester Road   Helsby   Frodsham   WA6	PDL	C3	2016:Development started.Garage complete. 2017:Not started 2018:Not started	12/03344/FUL	Full		1	1		1			
		Land at 8 Old Chester			2016:Not started 2017:Not started. New application approved				1			1			
HEL/0013 HEL/0014	Helsby Helsby	Road   Helsby   Frodsham  Land opposite Youds Croft   Proffits  Lane   Helsby		C3	2018:Not started 2018:Under construction	16/00523/FUL 17/02372/FUL	Full Full		23	23	8	15			
HEL/0029	Helsby	MERE'S EDGE (Phase 4) Chester Road / Hornsmill Brook Helsby		C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit		Outline		120	48				24	24
HEL/0033	Helsby	MERE'S EDGE Phase Two   North of Cable Drive   Helsby (Delamere House, Callender Way / Chester Road)	PDL	C3	2016:Development started 2017:Under contruction 2018:Under construction.Confirmation of two year build programme	15/02548/REM	Full		12	12	12				

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
					2016:Not started										
HEL/0037	Helsby	Land off Longster Close   Helsby   Frodsham	GF	C3	2017:Not started 2018:Not started.Permission expires 2018	15/01072/FUL	Full		1	0					
	,					25,023.2,02									
		Land At School Farm House   301 Chester			2017:Outline permission.No site visit	15 /00010 /0115	0								
HEL/0038	Helsby	Road   Helsby   Frodsham   WA6 0PY	GF	C3	2018:Outline permission.No site visit	15/03018/OUT	Outline		1	1			1		
		Crown Buildings   Latham			2017:Not started	1-10-10-0-1									
HEL/0039	Helsby	Avenue   Helsby   Frodsham   WA6 0DX	PDL	C3	2018:Not started	15/04990/FUL	Full		2	2		2			
					2017:Outline permission.No site visit										
HEL/0041	Helsby	3A The Rock Alvanley Frodsham WA6 9BQ	GF	C3	2018:Outline permission.No site visit	16/00929/OUT	Outline		3	3			1	1	1
LIEL (00.43 -	I I a lala.	Diet 1 13CD Charton Daniel Halaba INVAC OAT	C.F.	62	2040 Outline accomplished No city wints	47/04/02/04/	Outline.						4		
HEL/0042a	Helsby	Plot 1, 136B Chester Road   Helsby   WA6 0AT	GF	C3	2018:Outline permission.No site visit	17/01693/OUT	Outline		1	1			1		
UEL /0042h	Llalaby,	Plot 2   136B Chester	CE	C2	2019 Under construction	17/02125/5111	E. II		1	4	1				
HEL/0042b	Helsby	Road Helsby Frodsham WA6 0AT	GF	C3	2018:Under construction	17/02135/FUL	Full		1	1	1				
LIEL/0042	Llalaby,	Land between 78 and 80 Bates	CE	C2	2019 Not started	1.0.703.01.0 /51.11	E. II		1	4		1			
HEL/0043	Helsby	Lane   Helsby   WA6 9LJ	GF	C3	2018:Not started	16/02916/FUL	Full		1	1		1			
TAK/0039	Kelsall		GF	C3	2016-2017:Not started 2018:Not started	17/02760/FUL	Full		2	2		1	1		
TAK/0039	Keisaii	·	Gr	CS		17/02/00/FOL	Full					1	1		-
TAK/0070	Kelsall	Chester Road Nursery Chester Road Keslall CW6 ORN	GBPDL	C3	2017:Outline permission.No site visit 2018:Not started	17/00814/REM	Full		10	10		2	4	1	
17410/0070	Keisaii	Land at Corn Riggs and Pippins   Hollands	GDI DE	CS	2016-2017:Under construction	17/00014/11/11	i dii		10	10			-		<u>-</u>
TAK/0089	Kelsall	Lane   Kelsall   CW6 0QT	GF	C3	2018:Under construction	16/00176/FUL	Full		1	1	1				
,					2016:Outline permission.No site visit										
		Land at Nether Watling   Hollands			2017:Not started										
TAK/0102	Kelsall	Lane   Kelsall   CW6 0QT	GF	C3	2018:Not started.Revised application approved	18/00235/FUL	Full		1	1		1			
T. 1. (0.1.00								40		_					
TAK/0108	Kelsall	Land at Flat Lane   Kelsall	GF	C3				49	0	0					
TAY/0426	12 1 11	5 W I W I W III GWG 005	201	62	2017:Outline permission.No site visit	47/02/02/05/4	- II					•			
TAK/0126	Kelsall	Four Winds   Waste Lane   Kelsall   CW6 0PE	PDL	C3	2018:Under construction	17/02493/REM	Full		3	3	1	2			
TAK/0120	Kolsall	14 Programs Long   Kolsall I CMC OON	DDI.	C2	2016-2017:Not started	17/04001/5111	E. II		1	4	1				
TAK/0129	Kelsall	14 Brooms Lane   Kelsall   CW6 0QN	PDL	C3	2018:Under construction.Revised scheme	17/04881/FUL	Full		1	1	1				-
TAK/0122	Kelsall	Booch House Chaster Bood Make III CMC OPT	CE	C	2016-2017:Not started	15/01020/5111	rII		1	0					
TAK/0132	Keisaii	Beech House   Chester Road   Kelsall   CW6 0RT	Gr	C3	2018:Not started.Permission expires 2018	15/01929/FUL	Full		1	U					+
TAK/0134	Kelsall	The Old Dairy adj Kelsall Hall Hall Lane   Kelsall   CW6 0QY	PDL	C3	2016-2017:Not started 2018:Not started	15/03078/FUL	Full		1	1		1			
1AN/0134	IVEISAII	Lancineisanijevvo ogi	L DL		2016:Not started	13/030/0/FUL	ı uli		+			1			+
					2017:Under construction										
TAK/0147a	Kelsall	The Beeches   Waste Lane   Kelsall   CW6 0PE	GF	C3	2018:Under construction	16/02477/FUL	Full		1	1	1				
		West View 6 Old Coach Road Kelsall CW6			2017:Not started										
TAK/0153	Kelsall	oa	GF	C3	2018:Under construction	16/02078/FUL	Full		2	2	1	1			
		Adjacent The Woodlands   Quarry			2017:Outline permission.No site visit		Outline.Full								
TAK/0155	Kelsall	Lane   Kelsall	GF	C3	2018:Outline permission.No site visit	17/05331/FUL	pending		2	2			1	1	

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
TAK/0170	Kelsall	   Netherset   Quarry Lane   Kelsall   CW6 0PD	GF	C3	2018:Outline permission.No site visit	16/05197/OUT	Outline		1	1			1		
TAK/0173	Kelsall	1 Earles Lane   Kelsall   Chester   CW6 0QR	PDL	C3	2018:Demolition complete.Under construction	17/05101/FUL	Full		2	2	1	1			
MAL/0008	Malpas	Land at The Hollies   Old Hall Street   Malpas	GF	C3				20	0	0					
MAL/0019	Malpas	Corn Depot (Phase Two) Land off Greenfields Lane Malpas	GF	C3	2015-2017:Not started 2018:Not started	15/04750/FUL	Full		7	0					
		Aladdins Cave Church Street Malpas SY14			2016-2017:Not started				1	1	1				
MAL/0035	Malpas	8NX	PDL	C3	2018:Development started 2017:Outline permission.No site visit 2018:Outline permission.No site visit.Revised application	15/04773/FUL 17/04664/OUT	Full		1	1	1				
MAL/0050		Land at Chester Road   Malpas  Land at Fairhurst   Rear of the Old Police	GF	C3	awaiting decision  2016:Outline permission.No site visit  2017:Not started.Reserved matters approved	(Pending)	Outline		41	41				17	24
MAL/0068	Malpas	House   Chester Road   Malpas   SY14 8HT	MIX	C3	2018:Not started 2016:Not started	16/01766/FUL	Full		1	1		1			
MAL/0077	Malpas	HAMPTON LEA   Land at Chester Road   Well Street/Greenway Lane   Malpas	GF	C3	2017:Under construction 2018:Under construction	15/03721/REM	Full		96	96	24	24	24	24	
IVIAL/0077		MOUNT VIEW Land at West End	GI	C3	2016-2017:Not started 2018:Under construction	13/03/21/INLIVI	i uii		30	30	24	24	24	24	
MAL/0085		Cottage   Church Street   Malpas	GF	С3	Site delivering ahead of 2016/2017 forecasts	15/02824/REM	Full		19	19	5	5	5	4	
MAL/0090	Malpas	St Josephs College Tilston Road Malpas SY14 7DD	PDL	C3	2014:Under construction 2015-2016:Stalled 2017:Under construction.Amendments to consented scheme approved (23 dwellings) 2018:Under construction Site delivering ahead of 2016/2017 forecasts	16/04716/FUL	Full		23	23	5	14	4		
MAL/0090b	Malpas	Land opposite St Josephs College   Tilston Road   Malpas	GF	C3		17/04562/FUL	Pending	34	0	0					
MAL/0107	Malpas	Rear of Holly House   Old Hall Street   Malpas	GF	C3	2017:Not started 2018:Not started	16/00928/FUL	full		1	1		1			
MAL/0113	Malpas	Prospect House Nursing Home   High Street   Malpas   SY14 8NR	PDL	C2 communal	2018:Not started	17/03003/FUL	Full		-2	-2	-2				
LNB/0019	Neston & Parkgate	Land at Brook Meadow Church Lane Neston	GF	C3				17	0	0					
LNB/0025	Neston & Parkgate	Stone Bank 12 Lees Lane Little Neston CH64 4DB [Pugila, Sandy Lane, Neston, CH64 4DR]	PDL	C3	2015-2017:Not started 2018:Under construction Site delivering ahead of 2016/2017 forecasts	17/00682/FUL	Full		1	1	1				
LNB/0028	Neston & Parkgate	Romney Close (garages) Neston CH63 9RJ	PDL	C3	2017:Not started 2018:Not started.Part of LA new build programme, units to be delivered no later than March 2019	16/03082/FUL	Full		8	8		2	3	3	

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
	Neston &				2016-2017:Not started										
LNB/0038		Land at Shones Croft   Ness   Neston	GF	C3	2018:Development started.Groundworks	14/01328/FUL	Full		6	6	2	2	2		
	Neston &				2016-2017:Not started										
LNB/0039		Land at Quayside   Little Neston   Neston	GF	C3	2018:Not started.Multiple conditions discharged	14/03666/FUL	Full		1	1		1			
	Neston &	Rear Of Marshside   Marshlands Road   Little			2016-2017:Not started										
LNB/0043	Parkgate	Neston   Neston	GF	C3	2018:Not started	15/02384/FUL	Full		2	2		1	1		
					2016-2017:Not started										
LNB/0048	Neston &	4 Waterford Drive   Little	PDL		2018:Under construction Site delivering ahead of 2016/2017 forecasts	15/04429/FUL	Full		2	١,	2				
LIND/UU46	Parkgate	Neston Neston CH64 9QW	PDL	C3	2016:Outline permission.No site visit	15/04429/FUL	Full			2					+
	Neston &				2017:Not started										
LNB/0049	Parkgate	39 Riverside Walk Neston CH64 0TT	PDL	C3	2018:Not started	16/01226/REM	Full		2	2	-1	1	1	1	
	Neston &	Land at Birch Cottage   Haddon					PA not								
LNB/0055	Parkgate	Lane   Ness   Neston	GBGF	C3	2018:Not started	17/04638/PDQ	required		1	1		1			
	Neston &				2017:Not started										
NES/0003	Parkgate	Uplands Liverpool Road Neston CH64 3RF	GF	C3	2018:Not started	17/03926/FUL	Full		1	1		1			
	Nastan 8				2016:Not started										
NES/0006	Neston & Parkgate	   Former Pumphouse   Bluebell Lane   Neston	PDL	C3	2017:Under construction 2018:Under construction	16/03565/FUL	Full		1	1	1				
NL3/0000	raingale	Torrier Furripriouse   Bluebeil Larie   Nestori	FDL		2016:Outline permission - no site visit.	10/03303/101	T ull		1	<del>                                     </del>	1				+
					2017:Not started										
	Neston &	Former Fiveways Dairy Liverpool			2018:Development started.Demolition completed.Site cleared										
NES/0016	Parkgate	Road   Neston	PDL	C3	and groundworks started	15/05041/REM	Full		10	10	2	4	4		
	Nastan 8	Land at Carifer Heyes III indepted			2016:Not started										
NES/0018	Neston & Parkgate	Land at Conifer House   Hinderton Road   Neston	PDL	C3	2017:Under construction 2018:Under construction	14/04068/FUL	Full		1	1	1				
1113/0018		Adjacent 16 Parkgate Road   Neston   CH64	FDL		2018.Onder construction	14/04000/101	i un		+ -	<u> </u>	1				+-+
NES/0028		9XE	PDL	C3	2018:Under construction	17/01390/FUL	Full		10	10	10				
	Neston &		1				1		1						
NES/0034	Parkgate	8 to 30 Brook Street   Neston	PDL	C3				10	0	0					
,	Neston &	·					1								
NES/0035		16 Parkgate Road   Neston   CH64 9XE	PDL	C3	2018:Under construction.Ground floor boarded up	17/03958/FUL	Full		1	1	1				
	Neston &				2018:Under construction.6 units nearing completion and 3 units										
NES/0036		46 Liverpool Road Neston CH64 3RA	PDL	C3	at first floor brickwork	16/04915/FUL	Full		9	9	9				
	Neston &				2016-2017:Not started										
PAR/0007	Parkgate	Adjacent 41 Beechways Drive   Neston	GF	C3	2018:Not started	17/05156/FUL	Full		1	1		1			
					2016:Site cleared.For sale										
DAD (0013		Adjacent Townfield   7 Mill	C.E.	lc2	2017:New application approved	16/02/02/51	FII					4			
PAR/0013	Parkgate	Street Neston CH64 6QA	GF	C3	2018:Not started.Plot sold.Design amendments approved 2016:Not started	16/03483/FUL	Full		1 1	-		1			+
	Neston &				2017:Not started										
PAR/0018	Parkgate	Rear of 6 Holywell Close   Parkgate   Neston	PDL	C3		14/02095/FUL	Full		1	1		1			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
	Neston &	BOUNDARY PARK - Land off Boundary Park,			2016:Not started 2017:Under construction										
PAR/0023	Parkgate	Moorside Lane, Neston	GF	C3	2018:Under construction	15/00069/FUL	Full		15	15	15				
PAR/0032	Neston & Parkgate	24-28 Bridge Street, Neston CH64 9UJ	PDL	C3	2016-2017:Not started 2018:Not started.Expires in next monitoring period	15/02292/FUL	Full		10	10		5	5		
PAR/0033		Land at the White Cottage The Parade Parkgate CH64 6RW	GF	C3	2016-2017:Not started 2018:Under construction	17/02003/FUL	Full		2	2	2				
PAR/0034		South Cottage, The Parade, Parkgate CH64 6SA	PDL	C3 loss	2017:Not started 2018:Not started	16/00594/COU	Full		-1	-1	-1				
PAR/0036	Neston & Parkgate	21 Moorings Close   Parkgate   Neston   CH64 6TL	PDL	C3	2017:Under construction 2018:Under construction	17/02338/FUL	Full		1	1	1				
DAM/0012	Northwich	HILL TOP GRANGE   Land At Hill Top Farm   Chester Road / ByPass Road   Davenham   Northwich   CW9 8JU	GF	C3	2016:Development started 2017:Under construction 2018:Under construction Site delivering ahead of 2016/2017 forecasts	15/01688/FUL	Full		12	12	12				
		Land at 2 Leftwich Farm Dobells			2014:Demolition complete 2015:Not started 2016:Not started.Permission expires 2018 2017:Stalled						12				
DAM/0014 DAM/0018	Northwich  Northwich	Road   Northwich  Cherry Cottage   25 Dobells Road   Northwich   CW9 8DT	GF PDL	C3	2018:Stalled 2016:Not started 2017:Not started 2018:Not started	15/04472/FUL 16/04634/FUL	Full Full		1	1		1			
		Land at Dane Valley Langley			2016-2017:Not started 2018:Not started.Permission expires 2018.Revised application					_		1			
DAM/0035		Road   Northwich  Land at 28 Church Road   Church  Street   Davenham   Northwich	GF GF	C3	pending decision  2016-2017:Not started  2018:Under construction  Site delivering ahead of 2016/2017 forecasts	15/02374/REM 17/00545/FUL	Full Full		188	16	16				
		Land at 44 Church Street Shipbrook Road Davenham	PDL	C3		2.7000.07.02		17	0	0					
DAM/0054(a)	Northwich	Rear of The Salt Museum London Road Northwich	PDL	C3				18	0	0					
DAM/0066		Land at Fountain Lane Farm Fountain Lane Davenham Northwich	GF	C3	2016:Outline permission.No site visit 2017:Not started 2018:Under construction Site delivering ahead of 2016/2017 forecasts	16/05554/REM	Full		70	70	16	24	24	6	
DAM/0072(a)	Northwich	Land at 618 London Road Davenham	PDL	C3				53	0	0					
DAM/0074	Northwich	31 Old Hall Road   Northwich   CW9 8BS	PDL	C3	2017: Not started 2018:Not started	16/03138/FUL	Full		2	2		1	1		
HAG/0001	Northwich	Rear of Rookery Cottages   Chester Road   Hartford   CW8 1LL	GF	C3	2018:Outline permission.No site visit	17/03227/OUT	Outline		1	1			1		

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
					2015:Under construction										
		Conditions House Conditions Baddititaled a			2016:Under construction										
HAG/0004		Sandiway House   Sandiway Park   Littledales   Lane   Hartford   Northwich   CW8 2YA	PDL	C3	2017:Under construction.Conversion under construction 2018:Under construction	11/03477/FUL	Full		1	1		1			
HAG/0004	NOTHIWICH	HUNTER'S CHASE   Weaver Park Phase	PDL	C3	2016-2017:Under construction	11/034///FUL	Full			-		1			+
		1 Land south of Greenbank Wood School			2018:Under construction.Three plots undeveloped-area in uses										
HAG/0009a	Northwich	Lane   Hartford   Northwich   CW8 1PW	GF	C3		14/01897/REM	Full		3	3		3			
		WEAVER PARK Land south of Greenbank			2017:Under construction	, ,									
		Wood School			2018:Under construction										
HAG/0009b	Northwich	Lane   Hartford   Northwich   CW8 1PW	GF	C3	Site delivering ahead of 2016/2017 forecasts	16/03678/REM	Full		156	156	36	36	36	36	12
		Land to rear of 437 Chester			2017:Outline permission.No site visit										
HAG/0023	Northwich	Road Hartford Northwich	GF	C3	2018:Outline permission.No site visit	17/01972/OUT	Outline		1	1			1		
		176 & 178 Chester Road   Northwich   CW8													
HAG/0028	Northwich	4AL	PDL	C3				10	0	o					
HAG/0031	Northwich	Rear of Colsted   Heysoms Avenue   Northwich	GF	C3	2018:Not started	17/03364/FUL	Full		8	8			8		
		·													
		Whitehall Business and Conference			2016-2017:Not started										
HAG/0034	Northwich	Centre 75 School Lane Hartford CW8 1PF	PDL	C3	2018:Not started	15/04555/FUL	Full		1	1		1			
		Witsend Stables   Littledales			2016-2017:Not started		PA not								
HAG/0035a	Northwich	Lane   Hartford   Northwich   CW8 2SH	PDL	C3	2018:Not started.Site marketed	14/03206/PDJ	required		2	2		1	1		
		Heyeswood Reservoir   Chester			2017:Outline permission.No site visit										
HAG/0043	Northwich	Road Hartford CW8 2AG	PDL	C3	2018:Outline permission.No site visit	15/03009/OUT	Outline		3	3			1	2	
					2015-2016:Under construction										
		HARTFORD GRANGE Land at Grange			2017: Under construction.Ground works started for next										
		Farm   260 Chester			phase.Forecasting information received										
HAG/0047	Northwich	Road   Hartford   Northwich   CW8 1QP	GF	C3	2018:Under construction	14/01896/REM	Full		209	209	36	45	48	42	38
		Land at 1 Riddings Lane   Park			2016-2017:Not started										
HAG/0048	Northwich	Lane   Hartford   Northwich	GF	C3	2018:Not started	15/00063/FUL	Full		1	1		1			
1111070010	Troncin terr		<u>.                                    </u>		2016-2017:Not started	23/00003/102				<del>-</del>					-
HAG/0050	Northwich	Rear of 135 Chester Road   Northwich	PDL	C3	2018:Not started.Permission expires 2018	15/02610/FUL	Full		1	0					
11/10/0030	Northwich	incur of 133 chester roughtorthwich	1 01		2016-2017:Not started	15/02010/102	i dii			<del>                                     </del>					
HAG/0051	Northwich	Land at 6 The Crescent   Hartford   Northwich	GE	C3	2018:Under construction	17/04975/FUL	Full		1	1	1				
11AG/0031	NOTHIWICH	Land at 6 The crescent martiora morthwith	Gi	C3		17/04973/101	i uii								+
HAG/0055	Northwich	Rear of 79A-79B School Lane   Hartford	PDL	C3	2017:Not started	17/01407/S73	Full		1	1		1			
TIAG/0055	NOTHIWICH	·	PDL	C3	2018:Not started	1//0140//3/3	i uli		1	1		1			+
LIAC /005 C -	NI a wth: - !-	Land at Sandiway House   Sandiway	C.	C2	2017:Not started	16/05543/514	E. II		_			4	4		
HAG/0056a	Northwich	Park Hartford Northwich CW8 2AS	GF	C3	2018:Not started	16/05542/FUL	Full		2	2		1	1		+
		Land at Sandiway House   Sandiway				47/02270/5:	- u								
HAG/0056b	Northwich	Park   Hartford   Northwich   CW8 2AS	PDL	C3	2018:Not started	17/03278/FUL	Full		2	2		1	1		+
		64-66 Beach								_					
HAG/0059	Northwich	Road   Hartford   Northwich   CW8 3AD	GF	C3	2018:Under construction	17/02789/FUL	Full	<u> </u>	1	1	1				

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
HAG/0062	Northwich	Walnut Lodge   1 Walnut Lane   Hartford   Northwich   CW8 1QN	GF	C3	2018:Not started	17/04938/FUL	Full		1	1		1			
HAG/0064	Northwich	Hartford Manor Greenbank Lane Northwich CW8 1HW	Mix	C3	2018:Application recommneded for approval	17/04930/FUL	Pending	57	0	42				18	24
HAG/0065	Northwich	Abbey Lodge   Abbey Lane   Hartford   Northwich   CW8 1LX	PDL	C3	2018:Not started	16/03165/FUL	full		7	7	-1	2	3	3	
MAR/0007	Northwich	Canal Bridge House   47 Chapel Street   Wincham   Northwich   CW9 6DA	PDL	C3	2015-2017:Not started 2018:Under construction Site delivering ahead of 2016/2017 forecast	17/03110/FUL	Full		2	2	1	1			
MAR/0019	Northwich	North of Chapel Street Wincham Northwich	PDL	C3				55	0	0					
MAR/0035	Northwich	Wincham Urban Village South of Chapel Street off New Warrington Road Wincham Northwich	Mix	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	11/01968/OUT	Expired	200	0	0					
MAR/0049	Northwich	North of Anderton Marina   Uplands Road   Anderton with Marbury   Northwich	GF	C3	2016-2017:Not started 2018:Not started	14/05307/LDC	Full		14	0					
MAR/0059	Northwich	Land & buildings at 7 Tunnel Road Barnton Northwich	PDL	C3				13	0	0					
MAR/0061	Northwich	Brown Owl PH car park   Church Road   Barnton   Northwich	PDL	C3				15	0	0					
MAR/0062	Northwich	Land at Malvern House   Old Road   Anderton with Marbury   Northwich   CW9 6AG	PDL	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	15/01549/OUT	Outline		8	5		-1		3	3
		Townfield Lane (garage	PDL	C3		18/00342/FUL	Pending	6	0	6		_		3	3
		ASHWOOD PARK - Land to the rear of 22	GF	C3	2015-2017:Under construction 2018:Under construction.Plots marketed	14/04959/FUL	Full		47	47	7	10	10	10	10
MAR/0083	Northwich	Land at The Mews Runcorn Road Barnton Northwich	PDL	C3	2016-2017:Not started 2018:Not started	15/05001/FUL	Full		1	1		1			
MAR/0087	Northwich	Land at 23 Green Lane Wincham Northwich	GF	C3	2017:Development started 2018:Under construction	16/02687/FUL	Full		1	1	1				
MAR/0092		33 Church Street Wincham Northwich CW9 6EP	PDL	C3	2018:Outline permission.No site visit	17/01963/OUT	Outline		1	1			1		
MAR/0094	Northwich	The Beech Tree Inn Runcorn Road Barnton Northwich CW8 4HS	PDL	C3	2018:Under construction	17/01101/FUL	Full		34	34	26	8			
MAR/0098	Northwich	Oakwood House   Blackcroft Avenue   Barnton   Northwich	PDL	C3	2018:Development started.Site clearance	17/03151/FUL	Full		11	11		3	4	4	
MAR/0101	Northwich	Land at Smithy Fold   Runcorn Road   Barnton   Northwich	PDL	C3	2018:Not started	17/05268/FUL	Full		1	1		1			
MAR/0104		Black Greyhound Hotel Hall Lane Wincham Northwich CW9 6DG	PDL	C3		17/03244/OUT	Pending	16	0	10				4	6

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
SHA/0002	Northwich	413 Manchester Road   Lostock Gralam   Northwich	PDL	C3				14	0	0					
SHA/0019		Ridge Farm (outbuildings) Moss	GF	C3	2015-2016:Not started 2017:Development started.Confirmation of commencement received 2018:Stalled	13/01402/FUL	Full	14	5	0					
SHA/0105	Northwich	Adjacent 47 Birches Lane   Lostock Gralam   Northwich	GF	C3	2018:Not started	18/00132/FUL	Full		1	1		1			
SHA/0106	Northwich	411 Manchester Road   Lostock Gralam   Northwich   CW9 7PJ	PDL	C3	2018:Not started	17/01434/FUL	Full		15	15			5	5	5
WEC/0006	Northwich	Briar Lane (garage court) Weaverham Northwich	PDL	C3				10	0	0					
WEC/0012a	Northwich	Weaverham Bank Farm   High Street   Weaverham   Northwich   CW8 3HA	GF	C3	2016:Not started 2017:Under construction 2018:Under construction	12/02754/EXT	Full		4	4	4				
WEC/0012b	Northwich	Weaverham Bank Farm   High Street   Weaverham   Northwich   CW8 3HA	GF	C3		17/04170/FUL	Pending	11	0	0					
WEC/0046	Northwich	Weaverham Wood Farm (barns) Farm Road Weaverham Northwich	GF	C3	2016-2017:Not started 2018:Under construction	14/02071/FUL	Full		4	4		4			
WEC/0054		Mere Brow Sandy Lane Weaverham Northwich CW8 3PX	PDL	C3	2017:Not started 2018:Not started.Alternative non residential application approved	16/03028/FUL	Full		6	0					
WEC/0061	Northwich	Oaklands Hotel, Millington Lane, Weaverham, Northwich CW8 2SU	PDL	C3	2016-2017:Not started 2018:Not started.New application approved	17/02945/FUL	Full		1	1		1			
WEC/0065	Northwich	Adjacent 2 Russet Road Weaverham Northwich	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit.Extension of time for submission of REM pending decision	18/01193/OUT pending	Outline		1	1			1		
WEC/0067	Northwich	Land to rear of 10-18 Warrington Road   Cuddington   Northwich	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	15/01763/OUT	Outline		3	3			1	1	1
WEC/0093	Northwich	4 School Lane   Cuddington   Northwich   CW8 2NH	GF	C3	2018:Outline permission.No site visit	17/03505/OUT	Outline		3	3			1	2	
WEC/0095	Northwich	Adjacent The Hanging Gate Inn Sandy Lane Weaverham Northwich	GF	C3		18/00473/FUL	Pending	7	0	0					
WIC/0007	Northwich	East of Winnington Avenue   Winnington   Northwich	PDL	C3				180	0	0					
WIC/0008		South of Northway / Winnington Cistern Winnington Northwich	PDL	C3				40	0	0					
WIC/0009(a)	Northwich	Land at Winnington Street junction of Castle Street Northwich	PDL	C3				20	0	0					
WIC/0009(a)	Northwich	Land at Lock Street   Northwich	PDL	C3				8	0	0					

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
W//C/0040	A	British Waterways site   Navigation	201	62											
WIC/0010	Northwich	Road   Northwich WINNINGTON VILLAGE   TAYLOR	PDL	C3	2015-2017:Under construction			40	0	0					-
		WIMPEY TW1.TW2.TW3.TW4 Land at			2018:Under construction.Phase 2 under construction										
WIC/0015	Northwich	Winnington Avenue Winnington	PDL	C3	Site delivering ahead of 2016/2017 forecast	14/03279/FUL	Full		173	173	25	36	36	36	40
,		WINNINGTON VILLAGE   MORRIS   Land at													
		Winnington Avenue   Winnington Lane,			2014-2017:Under construction										
WIC/0015	Northwich	Northwich	PDL	C3	2018:Under construction	14/03279/FUL	Full		172	172	24	36	36	36	40
		WINNINGTON VILLAGE   DAVID WILSON													
		HOMES Land at Winnington			2014-2017:Under construction										
WIC/0015	Northwich	Avenue Winnington Lane Northwich	PDL	C3	2018:Under construction	15/04171/FUL	Full		137	120		12	36	36	36
VIII (0010			201	62	2040 N. J. J. J.	47/04674/5111	- u					4	•		
WIC/0019	Northwich	3 Park Street   Northwich   CW8 1HQ	PDL	C3	2018:Not started	17/01674/FUL	Full		1	1		-1	2		-
		Land at Weaver Shipyard   Saxons													
WIC/0032		Lane   Northwich	PDL	C3		18/01170/OUT	Pending	72	0	0					
		Land off Rosemary													
WIC/0043	Northwich	Drive Winnington Northwich	GF	C3		17/05054/FUL	Pending	89	0	0					
		Yoxall Joinery Winnington													
WIC/0045	Northwich	Avenue   Nortwhich   CW8 4EE	PDL	C3		17/02087/OUT	Pending	33	0	0					
14110/0040			201	62				602							
WIC/0049	1	Land at Winnington Works   Northwich	PDL	C3				602	0	0					+
		Land north and east of Brunner Business													
WIC/0049	Northwich	Centre Solvay Road Northwich	PDL	C3			Augiting	50	0	0					
		Land at Winnington Business					Awaiting legal								
WIC/0050		Park   Winnington Avenue   Northwich	PDL	C3	2018:Approval subject to legal agreement.No site visit	17/01965/OUT	agreement	160	0	88			24	28	36
VVIC/0030	Northwich	T dik   Willington Avende   Northwich	1 52		2010.Approval subject to legal agreement. No site visit	17/01303/001	agreement	100		- 00			24	20	30
WIC/0058	Northwich		PDL	C3				20	0	0					
1110,0030	Northwich	costicient centre   Bavia street   Northwell	1 52						<u> </u>	_ <u> </u>					-
WIC/0062	Northwich	North of Watling Street   Northwich	PDL	C3				73	0	0					
					2016:Development started										
		WINNINGTON DALE - Former Weir			2017:Under construction										
		Engineering Services   Winnington			2018:Under construction										
WIC/0063	Northwich	Avenue   Northwich	PDL	C3	Site delivering ahead of 2016/2017 forecasts	14/04098/FUL	Full		67	67	24	24	19		
		The Roebuck Inn   157 Witton													
WIC/0069	Northwich	Street Northwich CW9 5EA	PDL	C3	2018:Not started	17/03296/FUL	Full		3	3			3		
		North of Manchester Road east of Cranage													
WIC/0071	Northwich	Lane   Northwich	Mix	C3				55	0	0					
WIC/0072	1	Land at Station Road   Northwich	PDL	C3				60	0	0					$\sqcup$
		Land off Peter Street Chester													
WIC/0073	Northwich	Road Northwich	PDL	C3				44	0	0					

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
WIC/0075	Northwich	Watling Street (former Council offices) Northwich CW9 5ET	PDL	C3			Refused	25	0	0					
WIC/0076		Weaver Shopping extension   Chester Way   Northwich	PDL	C3			nerasea	26	0	0					
WIC/0077		West of Warrington Street Northwich	PDL	C3				89	0	0					
WIC/0078	Northwich	Land at Leicester Street   Northwich	PDL	C3				51	0	0					
WIC/0079(a)	Northwich	Adjacent Dane County Manchester Road Northwich	PDL	C3				30	0	0					
WIC/0082(a)	Northwich	West of Queen Street Northwich	PDL	C3				20	0	0					
WIC/0083	Northwich	109 Manchester Road   Northwich   CW9 7LS	PDL	C3	2017:Not started 2018:Not strated	16/03722/FUL	Full		3	3	-1		4		
WIC/0086		Land at Chester Way Victoria Bridge Northwich	PDL	C2/C3 (sc)				52	0	0					
WIC/0088	Northwich	Dane House   Chester Way   Northwich   CW9 5JG	PDL	C2/C3 (sc)	2017:Not started 2018:Not strated	16/05245/PDO	PD		15	15			15		
WIC/0091	Northwich	204 Manchester Road   Northwich   CW9 7N	PDL	C3	2016-2017:Not started 2018:Not started.Permission expires 2018	15/01253/PIA	PD		1	0					
WIC/0100	Northwich	281-283 Manchester Road   Northwich   CW9 7NE	PDL	C3	2016-2017:Not started 2018:Not started.Permission expires 2018	15/04465/FUL	Full		2	0					
					2017:Not started										
WIC/0109	Northwich	Rear of 90 Witton Stree   Northwich	PDL	C3	2018:Not started 2017:Not started	16/02158/FUL	Full		1	1		1			
WIC/0114	Northwich	1 Victoria Road Northwich CW9 5RE	PDL	C3	2018:Under construction	16/00585/FUL	Full		4	4		4			
WIC/0128	Northwich	129 Manchester Road   Northwich   CW9 7LS	PDL	C3	2017:Not started 2018:Not strated	17/00168/COU	Full		1	1		1			
WIC/0129	Northwich	46 Winnington Street Northwich CW8 1AL	PDL	C3	2018:Development started	17/00202/FUL	Full		1	1		1			
WIC/0130	Northwich	4 Beswicks Road   Northwich   CW8 1AP	PDL	C3	2018:Under construction	17/01886/FUL	Full		4	4		4			
WIC/0131		Former Methodist Church Winnington Lane Northwich CW8 4DB	PDL	C3	2018:Not started	18/00006/FUL	Full		4	4		2	2		
WIC/0142	Northwich	Rear of 56 and 58 Church Road   Northwich   CW9 5NY	PDL	C3	2018:Outline permisson.No site visit	17/02641/OUT	Outline		6	6				6	
WIC/0142	Northwich	Rear of 56 and 58 Church Road Northwich CW9 5NY	GF	C3	2018:Outline permission.No site visit	17/02641/OUT	Outline		6	6				6	
WIR/0008	Northwich	Adjacent 2 Cottage Close   Rudheath   Northwich	GF	C3				13	0	0					

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
WIR/0027		Lostock Works House Works Lane Northwich	PDL	C3				41	0	0					
WIR/0030	Northwich	Land at Farm Road   Rudheath   Northwich	GF	C3				48	0	0					
WIR/0031(a)		School Road North former coal yard Rudheath Northwich	PDL	C3				18	0	0					
WIR/0033	Northwich	Rear of Farmers Arms PH Middlewich Road Northwich	Mix	C3				20	0	0					
WIR/0033a	Northwich	Land at 49 Edward Street Northwich	PDL	C3	2017:Not started 2018:Not started	16/04334/FUL	Full		5	5		1	2	2	
WIR/0034	Northwich	Land at Hargreaves Road / Middlewich Road   Northwich	GF	C3/C2 (sc)	2018:Approval subject to legal agreement.No site visit	08-0021-OUM	Awaiting legal agreement	177	0	0					
Willy 0034		Land at Hargreaves Road / Middlewich	Gi	C2	2010.Approvar subject to regar agreement. No site visit	08 0021 00W	Awaiting legal	1//							
WIR/0034	Northwich	Road   Northwich	GF	communal	2018:Approval subject to legal agreement.No site visit 2017:Not started	08-0021-OUM	agreement	90	0	0					1
WIR/0039		Land off Griffiths Road   Rudheath	GF	C3	2018:Not started.Amended scheme awaiting decision	15/04681/FUL	Full		2	2			1	1	
WIR/0040		Land at Park Farm Shurlach Road / Shipbrook Road Rudheath Northwich	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	17/03727/REM pending	Outline.REM pending		180	132		24	36	36	36
WIR/0041	Northwich	127B Middlewich Road Northwich CW9 7BY	PDL	C3	2016-2017:Not started 2018:Not started	16/03293/NMA	Full		1	1	-1		2		
WIR/0042		86A West Avenue Rudheath Northwich CW9 7ET	PDL	C3	2018:Not started	17/02403/PDM	PA not required		1	1		1			
WIR/0043	Northwich	18 Central Road   Rudheath   Northwich   CW9 7EN	PDL	C3	2018:Not started	17/01422/FUL	Full		1	1		1			
WIR/0044	Northwich	Rear of 167 Middlewich Road Northwich CW9 7DB	PDL	C3	2018:Not started	17/01566/FUL	Full		1	1		1			
WIR/0045	Northwich	Land at Griffiths Road   Lostock Gralam   Northwich	GF	C3	2018:Not started	17/02442/FUL	Full		1	1		1			
WIR/0047		Bridge View   King Street   Rudheath   Northwich   CW9 7RW	PDL	C3	2018:Not started	17/00472/S73	Full		19	19			6	6	7
WIR/0048	Northwich	167 Middlewich Road   Northwich   CW9 7DB	PDL	C3	2018:Not started	17/01569/FUL	Full		1	1		1			
WIW/0086	Northwich	Rear of 90-92 Middlewich Road   Northwich	GF	C3	2017:Not started 2018:Not started	16/03952/FUL	Full		2	2		2			
CHV/0003	Rural	Land at The Orchard Warrington Road Mickle Trafford Chester	GBGF	C3	2016-2017:Stalled 2018:Stalled	11/00621/FUL	Stalled		1	0					
CHV/0013	Rural	White Lane Depot   White Lane   Christleton	PDL	C3				7	0	0					
CHV/0064	Rural	Promised Land Farm   Promised Land Lane   Rowton   Chester	GF	C3	2016-2017:Not started 2018:Not started.Permission expires 2018	15/04010/FUL	Full		1	0					

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
		Land south of College House Pepper			2016-2017:Not started										
CHV/0078	Rural	Street Christleton	GBGF	C3	2018:Under construction	17/02128/S73	Full		1	1	1				
					2015-2016:Not started										
		The Moorings   Rowton Bridge			2017:Development started										
CHV/0092	Rural	Road   Christleton   CH3 7AE	PDL	C3	2018:Stalled	13/00999/FUL	Full		5	0					
		Land at Moor Lane   Rowton   Chester   CH3			2017:Outline permission.No site visit										
CHV/0099	Rural	7QW	GBGF	C3	2018:Not started	17/02977/REM	Full		1	1		1			
CHV/0112	Rural	Adjacent Snugborough   Whitchurch Road   Waverton	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit.Permission expires 2018	15/03572/OUT	Outline		1	0					
					2016:Site cleared										
CHV/0113	Rural	Land at 11 Fox Lane   Waverton	GF	C3	2017:Not started 2018:Under construction	15/04436/FUL	Full		2	2	2				
CITY/0113	Nurai	·	Gi	C3		13/04430/101	i uii								-
CUV/0116	Dunal	Roselea Station Lane Mickle Trafford CH2	DDI	62	2017:Not started	16/02222/514	E. II		1	_		4			
CHV/0116	Rural	4EH	PDL	C3	2018:Not started	16/02232/FUL	Full		1	1		1			+
		Lower Hall Farm (barns)   Picton			2017:Not started				_						
CHV/0118	Rural	Lane   Chester   CH2 4HE	GF	C3	2018:Under construction	16/04421/FUL	Full		2	2	1	1			
		Picton Hall Farm (outbuilding) Picton			2017:Not started										
CHV/0119	Rural	Lane   Picton   CH2 4HE	GF	C3	2018:Not started	16/05186/FUL	Full		2	2		1	1		
CHV/0120	Rural	High Walls Cottage   Birch Heath Lane   Christleton   CH3 7AP	GF	C3	2018:Not started	17/00813/FUL	Full		1	1		1			
CHV/0121	Rural	Land at 41-43 Eggbridge Lane Waverton Chester	GF	C3	2018:Not started	17/02362/FUL	Full		1	1		1			
CHV/0122	Rural	Spring Farm (outbuildings) Hallsgreen Lane Wimbolds Trafford	PDL	C3	2018:Not started	17/02015/FUL	Full		1	1		1			
CHV/0123	Rural	Mill Brook Farm Ince Lane   Wimbolds Trafford	GF	C3	2018:Not started	17/04583/FUL	Full		1	1		1			
, , ,		Picton Gorse Farm (barns)   Ash Hay				, , , , , ,									
CHV/0124	Rural	Lane Picton CH2 4JU	PDL	C3	2018:Under construction	17/00384/FUL	Full		11	11		5	2	2	2
,		Adjacent The Cheshire Cat (#2) Whitchurch											_		
CHV/0125	Rural	Road   Christleton	GBGF	C3	2018:Not started	17/00201/FUL	Full		10	10		2	4	4	
,		Hill View Farm   Warrington Road   Mickle												-	
CHV/0126	Rural	Trafford CH2 4EA	GBGF	C3	2018:Development started	17/04908/REM	Full		1	1		1			
7,0220		Hall Farm (barns)   Ince Lane   Wimbolds		1		11,11000,112111			<del>-</del>	_					$\Box$
CHV/0128	Rural	Trafford Chester CH2 4JP	GF	C3	2018:Not started	17/03467/FUL	Full		4	4			2	2	
CHV/0129	Rural	29 Brown Heath Road   Chester   CH3 7PP	PDL	C3	2018:Under construction	15/03670/FUL	Full		4	4	2	2			
, -		Rear of 10 Fairholme		1	2017:Outline permission.No site visit										
DAM/0004	Rural	Road Davenham Northwich	GF	C3	2018:Not started	17/01937/REM	Full		1	1		1			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
					2015:Not started										
					2016:Under construction										
					2017:Under construction Phase one										
		   HONEYVALE GARDENS   Land at Beehive Lane			2018:Under construction.Phase one complete. Phase two under construction										
DAM/0023	Rural	/Barnside Way Moulton Northwich	GF	C3	Site delivery ahead of 2016/2017 forecast	14/04800/REM	Full		52	52	24	28			
		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,			2015:Under construction	, = .===,			<del> </del>						$\Box$
		Whatcroft Dairy Farm (barn) Whatcroft Hall			2016-2017:Stalled										
DAM/0048	Rural	Lane, Davenham, Northwich	GF	C3	2018:Stalled	13/03940/FUL	Full		1	0					$\perp$
		Whatcroft Hall (barn) Whatcroft Hall			2016-2017:Not started										
DAM/0060	Rural	Lane   Davenham   Northwich	GF	C3	2018:Under construction	14/02759/FUL	Full		1	1	1				
		Shipbrook Road Farm Shipbrook			2017:Not started										
DAM/0069	Rural	Road   Davenham   Northwich   CW9 7SA	GF	C3	2018:Not started	17/01143/FUL	Full		2	2		1	1		$\perp$
DAM/0077	i e	Land at 12 Whitlow Lane   Moulton   Winsford	GF	C3	2018:Not started	17/02987/FUL	Full		1	1		1			1
		Chapel House Farm, The Green, Poulton,			2016-2017:Stalled							_			
DOH/0038	Rural	Chester	GF	C3	2018:Under construction	06/01500/FUL	Full		8	8		8			++
DOLL/0043	Dl	LIME COTTAGE   Land at 2 Manor	DD1	62	2016-2017:Not started	45/04240/5111	FU			١,					
DOH/0042	Rural	Cottages Wrexham Road Pulford	PDL	C3	2018:Under construction	15/01248/FUL	Full		1	1	1				+
DOH/0046	Dural	Firswood Farm Wrexham Road Pulford CH4	1	C2	2016-2017:Not started 2018:Not started	16/00007/DDO	PD		3	3		1	2		
DOH/0046	Rural		GF	C3	1	16/00007/PDQ	PD		3	3		1			+
DOH/0050	Rural	Oldfields Farm   Cuckoos Nest   Wrexham   Road   Pulford   CH4 9EJ	GF	C3 agri	2017:Not started 2018:Not started	16/00260/FUL	Full		1	1		1			
2011/0030		Lyndale Farm Wrexham Road Pulford CH4	01	C5 ugii	2010.Not started	10/00200/102	i un		<del>                                     </del>			_			+
DOH/0052	Rural	9DG	GBPDL	C3	2018:Outline permission.No site visit	17/00049/OUT	Outline		24	24			6	6	12
201,7000		Land at Brookside Farm   The							<del>                                     </del>						
DOH/0053	Rural	Green Poulton Chester	GF	C3 agri	2018:Under construction	16/03837/FUL	Full		1	1	1				
,															
					2017:Not started										
ELT/0014	Rural	Adjacent 24 Whitefields   Elton	PDL	C3	2018:Not started	16/03295/FUL	Full		4	4			4		
		Adjacent Church Farm   Church			2015-2017:Under construction										
ELT/0025		Lane   Stoak   CH2 4HP	GF	C3		16/05191/FUL	Full		1	1	1				
22.70025	i i i i i i i i i i i i i i i i i i i	zanejstoakjenz nii			2016-2017:Not started	10,00131,101	l un		† -		_				+
ELT/0044	Rural	   Adjacent Meadow Bank Ince Lane Elton	GF	C3	2018:Not started	15/04422/FUL	Full		1	1		1			
,		Land At The Willows Ince Lane Elton CH2			2017:Outline permission.No site visit	, ,:									$\vdash$
ELT/0047	Rural	4QB	GF	C3	2018:Not started	18/00174/FUL	Full		1	1		1			
		Long Barn Thornton Green Farm Thornton													
ELT/0061	Rural		GF	C3	2018:Not started.Building equipment on site	16/00579/PDQ	PD		3	3			3		
54 D /001 T		The Wetreins   Wetreins Lane   Stretton   CH3			2016-2017:Not started	4.5.10.422.5.157.5	- u			_					
FAR/0017	Rural	6NY	PDL	C3	2018:Under construction	16/04226/S73	Full		1	1	1	<u> </u>			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
FAD /0010	Dural	Land at March Cottage   Stannage  Lane   Churton By Farndon	CF	62	2016-2017:Not started	16/02200/5111	FII		1			1			
FAR/0018	Rural	Lane   Churton By Farndon	GF	C3	2018:Not started 2016:Not started	16/03300/FUL	Full		1	1		1			+
					2017:Under construction										
FAR/0028	Rural	21 Church Road (garage) Tilston	PDL	C3	2018:Under construction	14/01112/FUL	Full		1	1	1				$\perp$
		Dairy Farm   Saighton Lane   Saighton   CH3			2017:Under construction										
FAR/0049	Rural	6EG	PDL	C3	2018:Under construction	16/01056/FUL	Full		5	5	2	2	1		$\perp$
		Grosvenor Estate Yard Middle													
FAR/0054	Rural	Lane   Aldford   Chester	PDL	C3	2016:Not started			8	0	0					++
		Former builders yard   rear of Holly			2017:Development started.Buildings demolished										
FAR/0060	Rural		PDL	C3	2018:Under construction	13/00721/FUL	Full		1	1		1			
					2016:Not started										
		Grafton New Covert Blakefield			2017:Development started										
FAR/0078	Rural	Meadow Grafton Hall Tilston Road Stretton	GF	C3	2018:Stalled	14/02448/LDC	Full		1	1			1		+
5 A D (0000		Kingslee Worthenbury Road Crewe By	0.5	62	2016-2017:Not started	45/04660/0140	- II					2			
FAR/0082	Rural	Farndon   CH3 6PA	GF	C3	2018:Under construction 2017:Not started	15/01660/PMB	Full		2	2		2			++
		Green Lake Barns   Green Lake			2018:Under construction										
FAR/0088	Rural	Lane Aldford CH3 6HW	GF	C3	Site delivering ahead of 2016/2017 forecasts	16/03842/FUL	Full		4	4	4				
		Newbold House   Platts Lane   Golbourne													
FAR/0092	Rural	David CH3 6EY	PDL	C3	2018:Not started	17/05414/FUL	Full		1	1		1			
		Adia and Dougham Hill Adia an Hall Adia			2047-Net started										
GOW/0037	Rural	Adjacent Dunham Hill Village Hall   Village Road   Dunham On The Hill   WA6 ONN	GF	C3	2017:Not started 2018:Not started	16/04086/FUL	Full		1	1		1			
GOW/0037	Itarai	Road   Dalman On The Thin   WAS SIN	Gi	<u>C3</u>	2010.Not started	10/04000/102	T un		1 -	_					+
					2016:Development started										
		Greysfield Ferma			2017:Under construction										
GOW/0041	Rural	Lane Barrow Chester CH3 7HT	PDL	C3	2018:Under construction.12 month completion date anticipated	17/02498/FUL	Full		10	10	10				$\perp$
		Land opposite Moss Farm   Moss			2016:Not started 2017:Demolition										
GOW/0046	Rural	Lane   Manley   Frodsham	GBPDL	C3	2018:Not started.Site marketed	14/00722/FUL	Full		2	2		1	1		
		New House Farm   Manley			2016-2017:Not started	,	1		1						
GOW/0054	Rural	Lane Manley Frodsham WA6 0PG	GF	C3	2018:Not started.Revised scheme approved	17/04546/FUL	Full		1	1		1			
,		Barrow Lane Farm Barrow Lane Dunham On			2015-2017:Not started	, ,									
GOW/0055	Rural	The Hill WA6 ONR	GF	C3	2018:Under construction	14/00538/FUL	Full		1	1	1				
COM/2005		OS Field numbers 3751 and 3249 west of	C.F.		2017:Under construction	46/00447/7	E. II				_				
GOW/0062	Rural	, , , , , , , , , , , , , , , , , , , ,	GF	C3	2018:Under construction	16/00447/FUL	Full		1	1	1				+
COM/0003	Dural	Land opposite Jessamine Far   Moor	CE		2016-2017:Not started	14/05330/514	FII		1						
GOW/0063	Rural	Lane   Hapsford	GF	C3	2018:Not started.Permission expires 2018	14/05329/FUL	Full		1	0					+
GOW/0067	Rural	Adjacent Bankfield Village Road   Dunham On The Hill   WA6 ONN	GF	C3	2015-2017:Not started.Revised scheme pemding decision 2018:Not started	15/01223/FUL	Full			_					

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
GOW/0088	Rural	Swinford Stables   Nortons Lane   Mouldsworth   CH3 7JZ	GBGF	C3 agri	2016-2017:Not started 2018:Not started.Permission expires 2018	15/03936/FUL	Full		1	0					
GOW/0097	Rural	Village Farm   Church Road   Ashton Hayes   CH3 8AB	GF	C3	2017:Not started 2018:Not started.Site being marketed	16/02070/FUL	Full		5	5			2	3	
GOW/0099	Rural	Land at Woodfield   Station Road   Mouldsworth   CH3 8AJ	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	16/00496/OUT	Outline		1	1			1		
GOW/0100	Rural	Birchdale Farm   Waterloo Lane   Kingsley   Frodsham   WA6 6JH	GBGF	C3	2017:Not started 2018:Not started.Site being marketed	15/01440/FUL	Full		13	13	-1	2	4	4	4
GOW/0101	Rural	Outbuildings adjacent 1 Little Barrow Hall Mews Station Lane Barrow	PDL	C3	2018:Not started	17/00348/FUL	Full		1	1		1			
GOW/0102	Rural	Methodist Church Ashton Lane Ashton Hayes CH3 8AA	GBPDL	C3	2018:Not started	17/02411/FUL	Full PA required		1	1		1			
GOW/0104	Rural	Warwick Barn Longley Lane Kelsall	GBGF	C3	2018:Not started	17/00899/PDQ	and approved		1	1		1			
GOW/0105	Rural	Brookside House   Church Road   Ashton Hayes   CH3 8AB	PDL	C3	2018:Under construction	17/04543/S73	Full		1	1	1				
GOW/0108	Rural	Land at Moor Lane   Hapsford   Chester	GF	C3	2018:Not started	17/04510/FUL	Full		1	1		1			
GRB/0046	Rural	Land at 97 Whitchurch Road   Christleton   Chester	GF	C3	2018:Not started.Plot marketed	17/00838/FUL	Full		1	1		1			
HAG/0057	Rural	Rear of Whitehall 75 School Lane Hartford Northwich CW8 1PF	PDL	C3	2017:Under construction 2018:Under construction	15/04856/FUL	Full		1	1		1			
KIN/0011	Rural	Former Delamere Forest School Blakemere Lane Norley WA6 6NP	GBPDL	C3	2018:Outline permission.No site visit	16/01605/OUT	Outline		16	16			4	6	6
KIN/0018	Rural	Haulage Yard   High Street   Norley   Frodsham	PDL	C3	2018:Outline permission.No site visit	15/01749/OUT	Outline		12	12			4	4	4
		Llewellis Farm (adjacent builidng) Mill			2015:Not started 2016:Not started.New application approved 2017:Not started										
KIN/0036	Rural	Lane   Kingsley   Frodsham Rockinghorse Farm   Ainsworth	PDL	C3	2018:Not started 2016-2017:Not started	16/05317/FUL	Full		1	1		1			
KIN/0038	Rural	Lane   Crowton   Northwich	GF	C3	2018:Not started.Permission expires 2018 2016:Outline permission.No site visit	15/00023/FUL	Full		2	0					
KIN/0042	Rural	Land adjacent to Westbrook Cottages   Westbrook Road   Kingsley	GF	C3	2017:Not started.Alternative residential scheme (full) for two dwellings approved 2018:Development started 2016:Not started.Design amendments approved	16/00411/FUL	Full		2	2	1	1			
KIN/0043	Rural	Land at 4 Gorse Close   Norley   Northwich	GF	C3	2017:Not started 2018:Under construction	14/04293/FUL	Full		1	1	1				
KIN/0044	Rural	Fir Tree House   Norley Road   Kingsley   WA6 6LT	PDL	C3	2016-2017:Not started 2018:Not started	15/00242/FUL	Full		1	1		1			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
		Adia and Bassa Bassa ITaura			2017:Outline permission.No site visit	47/05267/0584									
KIN/0054	Rural	Adjacent Brow Dene Town Well Kingsley Frodsham	GF	C3	2018:Outline permission.No site visit.Reserved matters pending decision	pending	Outline.REM pending		1	1		1			
KIN/0055	Rural	Crowton Mill Ainsworth Lane Crowton CW8 2RS	PDL	C3	2017:Development started.Demolition 2018:Under construction	16/01033/REM	Full		15	15	15				
KIN/0064	Rural	Yew Tree Farm   Ainsworth Lane   Crowton   CW8 2RS	GF	C3	2016-2017:Not started 2018:Under construction	15/01007/FUL	Full		2	2		2			
KIN/0066	Rural	Town Farm Town Farm Lane Norley WA6 8NH	GF	C3	2016-2017:Not started 2018:Not started	15/03015/PDQ	PD		1	1		1			
KIN/0069	Rural	Land at Holly Cottage   Bag Lane   Crowton   CW8 2TW	GF	C3	2017:Not started 2018:Not started	16/00282/FUL	Full		1	1		1			
KIN/0071	Rural	Hidden Farm Sandhole Lane Crowton Northwich	GF	C3	2017:Not started 2018:Under construction.Confimration of development status and completion date received	17/03214/FUL	Full		1	1	1				
KIN/0073	Rural	Sutton Hall Aston Lane Sutton Northwich WA7 3ED	GF	C3	2017:Not started 2018:Not started	16/01167/FUL	Full		1	1		1			
KIN/0074	Rural	Beech Farm Beech Lane Norley WA6 6LR	GF	C3	2017:Under construction 2018:Under construction	16/02345/FUL	Full		1	1	1				
KIN/0078	Rural	The Cedars   59 Chester Road   Sutton   Frodsham   WA7 3EA	PDL	C3	2017:Not started 2018:Not started	15/04703/FUL	Full		1	1		1			
KIN/0079	Rural	Cheshire Farmhouse   Ainsworth Lane   Crowton   CW8 2RS	PDL	C3	2017:Not started 2018:Not started	16/05009/FUL	Full		1	1		1			
KIN/0081	Rural	Hollygate Barn Norley Road Kingsley Frodsham WA6 6LS	GF	C3	2017:Under construction 2018:Under construction.Confirmation of anticipated completion received	16/04302/FUL	Full		1	1	1				
KIN/0082	Rural	Greenslade Farm Norley Road Norley Northwich WA6 6LH	GF	C3	2017:Not started 2018:Not started	16/03416/FUL	Full		5	5		1	2	2	
KIN/0083	Rural	Church Cottage   Pike Lane   Kingsley   Frodsham   WA6 8EH	GBGF	C3	2018:Not started	17/02336/FUL	Full		1	1		1			
KIN/0084	Rural	Fir Tree Lodge   Norley Road   Kingsley   WA6 6LT	PDL	C3	2018:Under construction	17/02103/FUL	Full		1	1	1				
KIN/0085	Rural	Oak Hill Farm, Ainsworth Lane, Crowton, Northwich, Cheshire, CW8 2RS	GBPDL	C3	2018: Under construction	17/02841/573	Full		1	1	1				
KIN/0086	Rural	Holly Bush Farm   Marsh Lane   Crowton   Northwich   CW8 2RL	GF	C3 agri	2018:Outline permission.No site visit	17/02602/OUT	Outline		1	1			1		
KIN/0087	Rural	Castle Hill Farm   Waterloo Lane   Kingsley   WA6 6TW	GF	C3	2018:Not started	17/00306/FUL	Full		1	1		1			
KIN/0088	Rural	Westbrook Hollow Lane Kingsley WA6 8EF	GF	C3	2018:Not started	17/04305/FUL	Full		5	5		-1	2	2	2
KIN/0089	Rural	Land & building at Crewood   Common Road   Crowton	GF	C3	2018:Not started	16/05050/PDQ	PD		1	1		1			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
KINI /0000	Donal	Hill Top Farm   Ainsworth	CDCE	62	2010.Nat atautad	16/04224/5111						4	4	4	
KIN/0090	Rural	Lane   Crowton   CW8 2RS Land off Higher Heyes	GBGF	C3	2018:Not started	16/04224/FUL	Full		3	3		1	1	1	+
KIN/0092	Rural	Drive   Kingsley   Frodsham	GBGF	C3	2018:Not started	17/02356/FUL	Full		15	15			5	5	5
,		Pike House   Pike				, ,									
KIN/0094	Rural	Lane   Kingsley   Frodsham   WA6 8EJ	PDL	C3	2018:Not started	17/03358/FUL	Full		3	3		1	2		
KIN/0095	Rural	52 Top Road   Kingsley   Frodsham   WA6 8DB	PDL	C3	2018:Not started	17/05469/FUL	Full		1	1	-1	1	1		$\perp$
KIN/0096	Rural	Land at Hondslough Lane   Northwich	GF	C3	2018:Not started	17/04461/FUL	Full		1	1		1			
KII V 0030	Rurai	Land at Foresgate Farm   Hondslough	GI .		2010.NOT Started	17/04401/102	T dii			_					+
KIN/0097	Rural	Lane   Northwich	GF	C3	2018:Not started	17/04478/FUL	Full		1	1		1			
		Leahurst Capenhurst Lane Great													
LEM/0027	Rural	Sutton CH66 2NT	GBPDL	C3	2018:Outline permission.No site visit	17/01998/OUT	Outline		2	2			1	1	
		Racing stables   Rear of Garden			2015-2016:Under construction 2017:Stalled.No further work taken place										
LNB/0005	Rural	Cottage   Earles   Way   Puddington   Neston	PDL	C3	2017. Stalled No further work taken place	13/03426/FUL	Full		1	0					
		Dunstan Farm (barn and				, ,									
		outbuilding) Dunstan				( (							_		
LNB/0008	Rural	Lane   Burton   Neston   CH64 8TJ	GF	C3	2018:Not started.New scheme approved	17/00570/FUL	Full		4	4		1	1	1	1
LNB/0041	Rural	White House   Puddington   Lane   Puddington   Neston   CH64 5SR	GF	C3	2017:Not started 2018:Under constrcution	16/05534/FUL	Full		1	1	1				
2113/0012	narai	zaneji adamigroniji restorije no i sak			2017:Not started	10/0333 1/102	T GIII			_					†
LNB/0051	Rural	39 Ivy Farm Drive   Little Neston   CH64 4EQ	PDL	C3	2018:Not started	16/04216/FUL	Full		1	1		1			
		Station House Nurseries Station			2017:Not started										
LNB/0052	Rural	Road Burton Neston	GF	C3	2018:Not started	16/03341/FUL	Full		1	1		1			
		Land at Denna Hall Denhall				17/05040/5									
LNB/0057	Rural	Lane Burton Neston	PDL	C3	2018:Not started	17/05349/FUL	Full		1	1		1			+
LNB/0058	Rural	Rylands   Dunstan   Lane   Burton   Neston   CH64 8TG	PDL	C3	2018:Not started	17/04680/FUL	Full		1	1		1			
2.172/0000	Transa.	Land at Ashcroft   Chorlton			2016-2017:Not started	277010007102				_					
MAL/0002	Rural	Lane   Cuddington   Malpas	PDL	C3	2018:Not started.Site maketed.Permission expires 2018	15/01925/FUL	Full		1	0					
					2016:Development started										
MAL/0025	Rural	The Malt Kiln Bradley Lane Bradley Malpas SY13 4QX	GF	C3	2017:Under construction 2018:Under construction.Plot 1 complete	14/04875/FUL	Full		1	1		1			
IVIAL/0025	ivai	Land at Agden Dairy Farm   Sandholes	101		2015-2017:Not started.Amended scheme approved	14/040/3/FUL	ı un	-	+ +	-	-				+
MAL/0031	Rural	Lane   Agden   Malpas	GF	C3 agri	2018:Not started	16/04495/FUL	Full		1	1		1			
,					2016:Outline permission.No site visit.	, , ,									
					2017:Not started										
MW1 (0030	Pural	NEW FARM COURT   Boogles Barn   Tilston	BDI	C3	2018:Under construction. Demolition of barns complete. Plots 4	16/01170/5111	 		7	,	2	2	3		
MAL/0039	Rural	Road   Overton   Malpas   SY14 7DF	PDL	C3	and 5 under construction	16/01179/FUL	Full	<u> </u>	/	_ /	<u> </u>	2	5		لــــــــــــــــــــــــــــــــــــــ

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
NAAL (0052	Donal	Edgemere Stables   Edge Green	DDI	63	2016-2017:Not started 2018:Under construction	4.4/02276/5111									
MAL/0053	Rural	Lane   Malpas   SY14 8LG	PDL	C3	2017:Not started	14/02276/FUL	Full		1	1	1				
MAL/0055	Rural	The Clock House   Whitchurch Road   Edge   Malpas   SY14 8LA	Mix	C3	2017:Not started 2018:Not started	16/02258/FUL	Full		2	2		1	1		
IVIAL/ 0033	Itarai	Nodu   Edge   Maipas   5114 OLA	IVIIX		2016:Development started	10/02230/102	i dii								
		Land At Bell Farm   Bell O The Hill			2017:Under construction										
MAL/0072	Rural	Road   Tushingham Cum Grindley   Malpas	GF	C3	2018:Under construction	14/00651/FUL	Full		1	1	1				
MAL/0104	Rural	Garage House Chester Road No Mans Heath Malpas	PDL	C3	2015:Under construction 2016-2017:Stalled 2018:Under construction.Two detached properties nearing completion Site delivering ahead of 2016/2017 forecasts	07/00257/REM	Full		2	2	2				
					2016:Not started										
		Land at 1 Stockton Cottage   Dog			2017:Under construction										
MAL/0111	Rural	Lane   Malpas	GF	C3	2018:Under construction	15/02088/FUL	Full		1	1	1				
		Higher Hall (barn) Higher Hall			2016-2017:Not started	//									
MAL/0112	Rural	Lane   Edge   Malpas	GF	C3	2018:Not started.Plans approved	15/02758/FUL	Full		1	1		1			
1111/0116		Hamilton House   Chester Road   Malpas   SY14			2016-2017:Not started	45 10004 5 151 11	- u								
MAL/0116	Rural		PDL	C3	2018:Not started	15/00616/FUL	Full		1	1		1			
MAL/0120a	Rural	Heath Farm   Wrexham   Road   Cuddington   Malpas   SY14 7EL	PDL	C	2017:Not started 2018:Not started	16/01729/PDQ	PD		1	1			1		
IVIAL/U12Ua	Rurai		PDL	C3	<u> </u>	16/01/29/PDQ	PD		<u> </u>	-			1		
MAL/0120b	Rural	Heath Farm Wrexham Road Cuddington Malpas SY14 7EL	GF	C3	2017:Not started 2018:Development started.Groundworks.Site marketed	16/05362/FUL	Full		2	2		2			
MAL/0121	Rural	Land at Chester Road   Adjacent Wyvercote/Pasadena   No Mans Heath,   Malpas	GF	C3	2017:Not started 2018:Not started	15/03371/FUL	Full		1	1		1			
,		Land at Top House Farm   Chester			2017:Outline permission.No site visit	<u> </u>									
MAL/0124	Rural	Road Hampton Malpas SY14 8DY	GF	C3	2018:Outline permission.No site visit	17/01320/OUT	Outline		1	1			1		
MAL/0125	Rural	Land at The Firs   Chester Road   Hampton   Malpas   SY14 7BP	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	16/00530/OUT	Outline		2	2			1	1	
MAL/0127		South of Ashcroft  Chorlton Lane Cuddington Malpas	PDL	C3	2017:Not started 2018:Under construction Site delivering ahead of 2016/2017 forecast	14/00319/FUL	Full		1	1	1				
MAL/0128	Rural	Pitts Farm   Bell O The Hill Road   Tushingham Cum Grindley   Malpas   SY13 4QS	GF	C3	2018:Not started	17/01142/FUL	Full		3	3		1	1	1	
MAL/0129	Rural	Chads Farm   Barhill Drive   Malpas   SY13 4QU	GF	C3	2018:Not started	17/02915/FUL	Full		7	7		3		4	
MAL/0130	Rural	Dog Lane Farm Dog Lane Oldcastle Malpas SY14 7BE	GF	C3	2018:Not started	17/04436/PDQ	PA not required		3	3		1	2		
MAL/0131	Rural	Smithy House   Bickley Lane   Bickley   Malpas   SY13 2LS	PDL	C3	2018:Not started	17/00435/FUL	Full		1	1		1			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
		Greenfields Farm   Bradley Common   Bradley					PA not								
MAL/0133	Rural	Lane   Bradley   Malpas   SY13 4QZ	GF	C3	2018:Not started	17/02119/PDQ	required		1	1		1			
		Dairy House Farm Brasseys Contract					·								
MAL/0134	Rural	Road   Edge   Malpas   SY14 8LE	PDL	C3	2018:Not started	17/00262/FUL	Full		1	1	-1	2			
		Robber Hill Farm   Old Coach Road   Nomans													
MAL/0137	Rural	Heath Malpas SY14 8EA	GF	C3	2018:Not started	17/04573/FUL	Full		3	3		1	2		
		Whitley Methodist Church   Pillmoss			2015:Not started 2016:Demolition complete										
MAR/0026	Rural	Lane   Whitley   Northwich   WA4 4DW	PDL	C3	2017:Not started	17/01249/FUL	Full		1	1		1			
, 0020		Rouge Farm   Normans			2017:Not started	217022107102									
MAR/0034b	Rural	Lane Whitley Northwich WA4 4PY	PDL	C3	2018:Under construction	15/05044/FUL	Full		1	1	1				
							Awaiting								
		Land at Knutsford			2018:Resolution to approve application subject to legal		legal								
MAR/0054a	Rural	Road   Antrobus   Northwich	GF	C3	agreement.Possible summer 2018 start date	17/01666/FUL	agreement	15	0	15	5	10			
MAR/0069	Rural	The Homestead   Linnards Lane   Wincham   Northwich   CW9 6ED	PDL	C3	2015:Not started 2016:Under construction 2017:Stalled 2018:Stalled	12/03054/REM	Full		4	0					
MAR/0085	Rural	Arosa   Linnards Lane   Wincham   Northiwch   CW9 6ED	PDL	C3	2017:Not started 2018:Not started.Revised application pending	16/00956/LDC	Full		1	1	-1		2		
MAR/0089	Rural	Manor Farm New Road Anderton With Marbury Northwich CW9 6AE	GF	C3	2017:Not started 2018:Not started	16/04521/FUL	Full		3	3		1	1	1	
MAR/0093		Land at 70 Senna Lane   Comberbach   Northwich	GBGF	C3	2018:Not started	18/00350/REM	Full		1	1		1			
MAR/0095	Rural	The Kiln Farm   Well Lane   Antrobus   WA4 4PR	PDL	C3	2018:Not started	17/01405/FUL	Full		1	1		1			
MAR/0096	Rural	Park Moss Farm   Arley Road   Antrobus   Northwich   CW9 6NS	GF	C3	2018:Not started	17/01380/FUL	Full		2	2		1	1		
MAR/0097	Rural	Concept House   Pickmere Lane   Wincham   Northwich   CW9 6EB	PDL	C3	2018:Not started	17/03500/PDO	PA not required		1	1		1			
MAR/0099	Rural	Five Oaks Raddel Lane Whitley Northwich Cheshire WA4 4EE	GF	C3	2018:Not started.Alternative scheme pending decision	17/02299/FUL	Full		3	3			1	1	1
MAR/0102	Rural	The Workshops (adj Lawn Crest) Brow Lane Antrobus Northwich	PDL	C3	2018:Not started	17/01573/FUL	Full		1	1		1			
		Adjacent The Cottage   Hinderton			2016-2017:Not started										
NES/0029	Rural	Road   Neston	GF	C3	2018:Not started	14/04200/FUL	Full		2	2		1	1		
NES /0020	Pural	Offices at Hinderton Hall   Chester High	וחח	C	2017:Not started 2018:Under construction: Chapter House not started	17/02749/5111	Eull		4	4			2		
NES/0030	Rural	Road Neston CH64 7TS	PDL	C3	House under construction; Chapter House not started 2016:Stalled 2017:Stalled.Revised application approved	17/03748/FUL	Full		4	4	2		2		
SAM/0015	Rural	Birchwood Farm   Welsh Road   Ledsham	GF	C3	2018:Stalled	16/02563/FUL	Full		1	1		1			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
					2015-2017:Stalled										
SAM/0016	Rural	Daisy Bank Farm   Welsh Road   Ledsham	GF	C3		01/01257/COU	Full		1	0					
SAM/0035		Little Creek Kennels Kingswood Lane Saughall CH1 6DE	GF	C3	2015:Not started 2016-2017:Under construction 2018:Stalled	13/04265/FUL	Full		1	0					
SAM/0037	Rural	Backford Hall Gordon Lane Backford CH2 4DG	PDL	C3	2015:Not started 2016-2017:Under construction 2018:Under construction.Confirmation received remaining units expected to complete Summer 2018 Site delivering ahead of 2016/2017 forecast	16/05015/FUL	Full		11	11	11				
SAM/0054	Rural	Land at Church Road Saughall	PDL	C3	2018:Development started.Groundworks	17/00394/FUL	Full		6	6		6			
SAM/0061	Rural	Road Shed Brook Farm Capenhurst Lane Capenhurst CH1 6HE	GF	C3	2016-2017:Not started 2018:Not started	15/02605/PDQ	PD		1	1		1			
SAM/0063	Rural	Land At Shotwick Lodge Farm   Lodge Lane   Saughall	PDL	C3	2016-2017:Not started 2018:Not started.Site marketed	15/03710/FUL	Full		2	2		1	1		
SAM/0065	Rural	Land at Thornton Hey Farm   Ledsham   Lane   Ledsham   CH66 ONB	GF	C3	2017:Not started 2018:Not started	17/01276/FUL	Full		1	1		1			
SAM/0067	Rural	Land at Mollington Banastre Hotel Parkgate Road Mollington	GBPDL	C3	2017:Not started 2018:Under construction	16/01181/FUL	Full		4	4	1	1	1	1	
SAM/0072	Rural	Office 1 Grove House Liverpool Road Backford CH1 6PE	PDL	C3 loss	2017:Not started 2018:Development started	16/04458/FUL	Full		-1	-1	-1				
SAM/0073	Rural	Court Farm   Ledsham Village   Ledsham   CH66 ONF	PDL	C3	2017:Not started 2018:Not started.Holiday rental available	16/05005/\$73	Full		1	1		1			
SAM/0081	Rural	Grove Farm Grove Road Mollington CH1 6LG	GBGF	C3	2018:Not started	17/02009/FUL	Full		1	1		1			
SAM/0083a	Rural	Mollington Grange Business Park   Parkgate	GBPDL	C3	2018:Not started	17/04033/PDO	PA required and approved		24	24		6	6	6	6
SAM/0083b	Rural	Mollington Grange Business Park   Parkgate		C3	2018:Not started	17/04947/PDM	PA required and approved		4	4		2	2		
SAM/0086		Oaktree Farm Nurseries   Fiddlers Lane   Saughall   Chester   CH1 6DH	GBGF	C3	2018:Not started	17/05030/LDC	Full		1	1			1		
SAM/0092	Rural	Plainsfield   Church Road   Saughall   CH1 6EP	PDL	C3 loss	2018:Not started	17/00498/FUL	Full		-1	-1		-1			
SHA/0007a	Rural	Yew Tree Farm Middlewich Road Nether Peover Northwich WA16 9QD	GF	C3	2016-2017:Under construction 2018:Stalled	11/00940/FUL	Full		3	3			1	1	1
SHA/0007b	Rural	Yew Tree Farm (office) Middlewich Road Nether Peover Northwich WA16 9QD	GF	C3	2017:Under construction 2018:Under construction	15/00614/FUL	Full		1	1		1			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
					2016-2017:Not started										
SHA/0013	Rural	Long Lea   Common Lane   Lach   Dennis   Northwich   CW9 7TB	PDL	C3	2018:Under construction Site delivering ahead of 2016/2017 forecast	15/02224/REM	Full		3	3		3			
3117/0013	Nurai	Definis [Northwich] CW9 71B	FDL		Site delivering alread of 2010/2017 forecast	13/02224/11/11	i uii			•		3			
		Hame Farm (barns) Moss Lane Lostock			2016-2017:Not started										
SHA/0015	Rural	Gralam Northwich CW9 7TG	GF	C3	2018:Development started.Scaffolding erected	12/05077/FUL	Full		6	6			2	2	2
					2016:Not started										
SHA/0024	Rural	Adjacent 8 Princess Road   Allostock   Northwich	GF	C3	2017:Development started 2018:Stalled	14/03004/REM	Full		1	1			1		
311A/0024	Iturai	Chapel Farm (outbuildings)   Middlewich	GI .		2016-2017:Not started	14/03004/11/11	i un		+ +				1		
SHA/0028	Rural	Road   Allostock   Northwich   WA16 9JQ	GF	C3	2018:Under construction	14/00879/FUL	Full		2	2	1	1			
		Booth Bed Farm, Booth Bed Lane, Allostock,	<u> </u>		2016-2017:Not started	1 ., 000.07.01					_				
SHA/0030	Rural		PDL	C3	2018:Under construction	16/00091/FUL	Full		1	1	1				
		Brownhayes Farm (barn) Yatehouse			2016-2017:Not started										
SHA/0032c	Rural	Lane   Byley   Northwich   CW10 9NS	GF	C3	2018:Development started.Initial notice accepted	14/02745/FUL	Full		1	1		1			
		JJ Vehicles   Holmes Chapel			2016-2017:Not started										
SHA/0035	Rural	Road   Sproston   Northwich   CW4 7LP	PDL	C3	2018:Under construction	15/04567/FUL	Full		1	1	1				
		Drakelow Gorse Farm			2016-2017:Under construction										
CHA/00E7	Dural	(outbuildings/offices) Yatehouse	CE	C2	2018:Under construction.New application pending for two	17/01650/572	Full		5	_	5				
SHA/0057	Rural	Lane   Byley   Northwich   CW10 9NS	GF	C3	additional dwellings	17/01659/S73	Full		3	5	3				
SHA/0058	Rural	Fields Farm (barns) Back Lane Nether   Peover Northwich	GF	C3	2015-2017:Not started 2018:Under construction	14/03812/FUL	Full		2	2	1	1			
3114/0038	Kurai	Rear of 13 Holly Tree Drive   Nether	i di	103		14/03812/101	T un				1	1			
SHA/0060	Rural	Peover   Northwich	GF	C3	2017:Outline permission.No site visit 2018:Not started	17/03048/REM	Full		30	30		6	12	12	
2.1.1, 0000	- Turur	- Core. (Tron annien			2016:Outline permission.No site visit	177030 107112111	1 0.11		30	"		Ŭ			
					2017:Not started										
		Land at Fairgreen/Wynnsway Common			2018:Under construction										
SHA/0067	Rural	Lane   Lach Dennis   Northwich	GF	C3	Site delivering ahead of 2016/2017 forecast	16/05225/REM	Full		3	3	3				
100		Westwood New Platt			2016-2017:Not started				_	_				_	
SHA/0075	Rural	Lane   Allostock   Northwich   CW4 8NJ Spinney View Boots (agricultural	GF	C3	2018:Under construction	18/00234/REM	Full		5	5	2	1	1	1	-
		buildings) Green			2016-2017:Not started										
SHA/0076	Rural	Lane   Allostock   Knutsford   WA16 9NQ	GF	C3	2018:Under construction	15/01218/PMB	PD		1	1	1				
		Boundary Park B&B and Boundary			2016-2017:Not started										
SHA/0080(a)	Rural	Store London Road Allostock CW4 8HT	PDL	C3	2018:Not started.Permission expires 2018	15/03196/FUL	Full		1	0					
		Boundary Park B&B and Boundary													]
SHA/0080(b)	Rural	Store London Road Allostock CW4 8HT	PDL	C3	2018:Not started	17/01428/FUL	Full		1	1		1			
		Opposite Foxcovert Lane   Middlewich			2016-2017:Not started										
SHA/0081	Rural	Road Nether Peover Northwich	PDL	C3	2018:Not started	16/01651/FUL	Full		1	1		1			<u> </u>
		Royal Vale Caravan Park London			2017:Outline permission.No site visit					_					
SHA/0085	Rural	Road Allostock WA16 9JD	GF	C3	2018:Not started	16/05107/REM	Full		1	1		1			$\vdash \vdash \vdash$
CHA (000C	Dural	Primrose Farm (barn) Broad	C.E.	62	2017:Not started	16/01277/514	E. II					_			
SHA/0086	Rural	Lane   Sproston   Northwich   CW4 7LU	GF	C3	2018:Development started.Demolition works	16/01277/FUL	Full	<u> </u>	1	1	<u> </u>	1			<u></u>

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
SHA/0087	Rural	Land at London Road   Allostock   Northwich	GF	C3	2017:Not started 2018:Not started	17/00138/FUL	Full		1	1		1			
311A/0087	Nurai	Goostrey Business Park New Platt	GI .		2017:Not started	17/00138/101	i uii		1	<u> </u>		1			+
SHA/0089	Rural	Lane   Allostock   Northwich   CW4 8NN	PDL	C3	2018:Not started	16/03425/FUL	Full		5	5		1	2	2	
, , , , , ,		Crown Inn Farm Hulme Lane Nether			2017:Outline permission.No site visit	1,11									
SHA/0094	Rural	Peover Northwich WA16 9QE	GF	C3	2018:Under construction	17/01741/REM	Full		1	1	1				
		Cherry Tree Farm (barn) Booth Bed			2017:Not started										
SHA/0095	Rural	Lane   Allostock   Northwich	GF	C3	2018:Not started	17/00409/PDQ	PD		1	1		1			
		Cherry Tree Farm (barn) Booth Bed			2017:Not started										
SHA/0095a	Rural	Lane   Allostock   Northwich	GF	C3	2018:Not started	17/00411/PDQ	PD		1	1		1			
		Adjacent Snig Hall   Holmes Chapel													
SHA/0096	Rural	Road   Lach Dennis   Northwich   CW9 7SZ	PDL	C3	2018:Not started	16/02228/FUL	Full		2	2		1	1		
		Kinderton Mobile Home Park   Cledford		C3 park											
SHA/0100	Rural	Lane   Middlewich   CW10 0JS	GF	home	2018:Not started	17/00018/FUL	Full		5	5		5			
CI I A /04 04	D	The Granary   The	DDI	62	2010 Net started	47/02260/5111	E. II			١,		4			
SHA/0101	Rural	Green Sproston Northwich CW4 7LN	PDL	C3	2018:Not started	17/03369/FUL	Full		1	1		1			-
SHA/0102	Rural	Cross Lanes House (outbuildings) Byley	PDL	C2	2018:Not started	17/03148/FUL	Full		3	3		1	1	1	
3HA/0102	Kurai	Lane   Byley   Northwich	PDL	C3	2018. Not Started	17/03146/FUL	ruii		3	3		1	1	1	+
SHA/0107	Rural	Land at London Road   Allostock   Northwich	GF	C3	2018:Not started	18/00583/FUL	Full		1	1			1		
3117 (7 0107	Rarar	Adjacent The Old Bakery  Back	0.		2010.Not started	10/00303/102	i dii			<u> </u>					
TAK/00	Rural	Lane   Tarporley Road   Duddon	GF	C3	2018:Development started	17/01416/FUL	Full		1	1		1			
,		,,			2017:Not started	, , , , ,									
TAK/0014a	Rural	Land at 41 By-Pass Road   Tarvin	PDL	C3	2018:Not started.Site fenced off	15/04393/FUL	Full		4	4		2	2		
TAK/0014b	Rural	Adjacent 41 By-Pass Road   Tarvin	PDL	C3		18/00253/FUL	Pending	1	0	1			1		
		Land at favor on University Vand Challenter			2016 2017 Outline representation No elternicit										
TAK/0020b		Land at former Haulage Yard Shakerley Close Oakmere Northwich	PDL	C3	2016-2017:Outline permission.No site visit 2018:Outline permission.No site visit.Permission expires 2018	15/03652/OUT	Outline		5	0					
1AN, 00200	Itarai	Close   Oakinere   Northwith	I DL	<u>C3</u>	2016-2017:Outline permission.No site visit	15/03032/001	Outilite			_					
					2018:Development started.Demolition and remediation										
		EARLSBROOK Former Marley Tile			expected to complete Summer 2018.Construction start										
TAK/0021	Rural	Works Station Road Oakemere Northwich	GBPDL	C3	expected Autumn 2018.Phasing plan received	17/01539/REM	Full		166	166	24	60	60	22	
					2015:Not started										
		Abbey Arms Water Tower   Eddisbury			2016:Development started 2017:Stalled										
TAK/0046	Rural	Hill Delamere Northwich	PDL	C3	2017:Stalled 2018:Stalled	12/00641/FUL	Full		1	0					
,		1 - 2 - 3 - 3 - 3 - 3 - 3 - 3 - 3 - 3 - 3	<u> </u>		2016-2017:Not started				<del>-</del>						+
		Former Court and Police Station   Chester			2018:Under construction										
TAK/0050	Rural	Road   Oakmere   Northwich   CW8 2HB	PDL	C3	Site delivering ahead of 2016/2017 forecast	12/00182/FUL	Full		17	17	6	7	4		$\perp$
					2016:Not started										
TAK/0077	Rural	Land at Park Hall Farm   High Street   Clotton	GF	C3 agri	2017:Development started 2018:Stalled	13/01960/FUL	Full		1	1		1			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
TAK/0078	Rural	Fir Tree Farm   Willington Road   Kelsall   CW6 OND	GF	C3	2016-2017:Not started 2018:Not started	16/00070/FUL	Full		1	1		1			
TAK/0079		Land at Chapel House   Chapel Lane   Delamere   Northwich   CW6 0PH	GF	C3	2016:Not started 2017:Under construction 2018:Under construction	14/03854/REM	Full		1	1	1				
TAK/0113a	Rural	Cherry Orchard   Abbey Lane   Oakmere   Northwich   CW8 2HN	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	16/00659/OUT	Outline		1	1			1		
TAK/0136		Land to rear of Castle View Willington Road Delamere Northwich	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	15/03370/OUT	Outline		1	1			1		
TAK/0137	Rural	The Gables   Chester   Road   Oakmere   Northwich   CW8 2HB	PDL	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit 2016:Demolition complete	15/04214/OUT	Outline		5	5			1	2	2
TAK/0143	Rural	Land at Sorbie Waste Lane Oakmere CW8 2HG	PDL	C3	2017:Not started 2018:Under construction	17/03648/FUL	Full		2	2	2				
TAK/0146	Rural	Farm Road Barns   Farm Road   Oakmere   Northwich   CW8 2DF	PDL	C3	2016-2017:Not started 2018:Not started.Revised scheme pending decision	15/05095/FUL	Full		1	1		1			
TAK/0152	Rural	The Moss Ryecroft Lane Bruen Stapleford CW6 0ET	GF	C3	2017:Not started 2018:Not started 2017:Outline permission.No site visit	16/01088/FUL	Full		7	7		1	2	2	2
TAK/0154		Land At Yeld Lane Farm Yeld Lane Delamere CW6 0TB	GF	C3	2018:Under construction Site delivering ahead of 2016/2017 forecast	18/00496/REM	Full		1	1	1				
TAK/0156	Rural	Yeld Lane Farm (garage) Yeld Lane Delamere CW6 0TB	PDL	C3	2017:Not started 2018:Not started	16/03535/FUL	Full		1	1		1			
TAK/0157	Rural	·	PDL	C3	2017:Not started 2018:Not started.Site marketed	16/03203/FUL	Full		3	3		1	1	1	
TAK/0159	Rural	Rear of The Nook Back Lane/Tarporley Road Duddon CW6 0EW	GF	C3	2017:Not started 2018:Not started	16/04895/FUL	Full		1	1		1			
TAK/0161		Hoofield Hall Hoofield Lane Huxley CH3 9BL	GF	C3	2017:Not started 2018:Under construction	17/01865/FUL	Full		1	1	1				
TAK/0164	Rural	Oscroft Farm   Shay Lane   Oscroft   Nr. Tarvin   CH3 8NW	GF	C3	2017:Not started 2018:Under construction	17/02938/FUL	Full		4	4		3	1		
TAK/0166	Rural	Weetwood Grange (brewery building) Weetwood Tarporley CW6 0NQ	GF	C3	2017:Not started 2018:Not started	16/05162/FUL	Full		1	1		1			
TAK/0167		Holly Bank Duddon Common Lane Duddon CW6 0HG	PDL	C3	2018:Not started	17/03128/NMA	Full		1	1		1			
TAK/0168		Sandiford Lodge   Sadlers   Lane   Cotebrook   Tarporley   CW6 0LG	PDL	C3	2018:Not started	17/02233/FUL	Full PA required		1	1		1			
TAK/0169	Rural	Iddenshall Grange (outbuildings) High Street Clotton Chester	PDL	C3	2018:Not started	17/04500/PDQ	and approved		3	3		1	1	1	
TAK/0174		Manor Farm Willington Road Tarvin CW6 ONG	GF	C3	2018:Not started	16/03468/FUL	Full		2	2		1	1		

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
TAV/0475	D	Hoofield Smithy   Hoofield Lane   Huxley   CH3	DD1	62	2010 Not started	47/04226/5111	E. II								
TAK/0175	Rural		PDL	C3	2018:Not started	17/01326/FUL	Full		1	1		1			+
TAK/0178	Rural	Land at Long Acre   Broomheath Lane   Bruen   Stapleford   Chester	GF	C3	2018:Not started	18/00313/FUL	Full		1	1		1			
TAK/0178	Kurai	Stapleford   Chester	01	103	2016:Development started	18/00313/101	i dii		1 -	-		1			+
1					2017:Site cleared										
1		Adjacent The Egerton Arms   Pinfold			2018:Development started.Egerton Meadow development										
TAR/0002	Rural	Lane   Little Budworth   Tarporley	GF	C3	marketed	13/02460/FUL	Full		4	4		2	2		
1					2015:Development started										
1		5 5 11: 1 15:			2017:Demolition complete										
TAR/0040		Former Red Lion Inn Eaton Lane Eaton Tarporley CW6 9AG	PDL	C3	2018:Under construction.Delivery information received-Site expected to complete within 12 months	17/02626/FUL	Full		5	5	4	1			
TAN/0040	Kurai	Lane   Laton   Tarponey   Cwo 3AG	FDL	103	2015-2016:Not started	17/02020/101	i dii			-	4	1			+
1		The Nook Vicarage Lane Little			2017:Not started.New permission approved										
TAR/0043	Rural	Budworth   Tarporley   CW6 9BY	PDL	C3	2018:Not started	17/03540/FUL	Full		1	1		-1	1	1	
		Land at Park Road   Grid Ref 359280			2016-2017:Under construction										
TAR/0080	Rural	364829 Little Budworth Tarporley	PDL	C3	2018:Under construction	15/01027/PMB	PD		1	1	1				
1		Oulton Lowe Farm   Hickhurst Lane   Little			2017:Not started										
TAR/0088b	Rural	Budworth Tarporley CW6 9AY	GF	C3	2018:Not started	16/05404/FUL	Full		3	3		1	1	1	
1		Deer Park Farm   Lightfoot			2017:Not started										
TAR/0093	Rural	Lane Eaton Tarporley CW6 9AF	GF	C3	2018:Not started	17/00727/FUL	Full		1	1		1			
1		Ash Hill Farm   Rode Street   Tarporley   CW6			2017:Not started										
TAR/0098	Rural	0EF	GF	C3	2018:Not started	16/03340/FUL	Full		1	1		1			
1		Mill Pool Restaurant   Outlon Mill			2017: Development started. Public house demolished										
TAR/0100	Rural	Lane   Rushton   Tarporley   CW6 9BE	PDL	C3	2018:Under construction.Plot 1 complete	16/04122/FUL	Full		1	1	1				
1					2017:Not started										
TAR/0101	Rural	Heesch   8 Eaton Road   Tarporley   CW6 0BJ	PDL	C3	2018:Not started	15/04255/FUL	Full		1	1		1			
1		Birch Heath Farm   Crib Lane   Tiverton   CW6			2017:Not started										
TAR/0102	Rural		GF	C3	2018:Not started	16/04021/FUL	Full		2	2		1	1		
		Adjacent Rowley Farm   Quarry			2017:Outline permission.No site visit										
TAR/0103	Rural	Bank Utkinton Tarporley	GF	C3	2018:Outline permission.No site visit	16/05501/OUT	Outline		1	1			1		
1		Land at Ivy Cottage   Eaton					PA required and								
TAR/0111	Rural	Lane   Eaton   Tarporley	GF	C3	2018:Not started	17/05380/PDQ	approved		1	1		1			
, -		Linacre Bank Common Lane Tarporley CW6				, , , , , , ,									
TAR/0115	Rural	9UX	GF	C3	2018:Not started	18/00004/FUL	Full		1	1		1			
					2015-2016:Not started										
		Land atWithy Lane opposite Vilna			2017:Under construction										
TAT/0007	Rural	House   Broxton	GF	C3 agri	2018:Under construction	13/03030/REM	Full		1	1	1				igsquare
		Adjacent The Cottess IVA/hitch			2016:Outline permission.No site visit										
TAT/0010	Rural	Adjacent The Cottage Whitchurch Road Milton Green	GF	C3	2017:Not started 2018:Not started	16/02191/FUL	Full		10	10			,	1	

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
		Milton Green Farm Whitchurch			2017:Not started										
TAT/0012	Rural	Road Milton Green CH3 9DS	GF	C3	2018:Not started	11/03079/FUL	Full		3	3			1	2	
		Flute Buildings   Waste Hill Road   Land At													
T. T (0.000		School Lane And Land At Harthill			2016-2017:Not started	4.4/00700/51.11	- "		_	l _					
TAT/0020	Rural	Road Burwardsley Cheshire	PDL	C3	2018:Under construction (location 2)	14/00738/FUL	Full	-	7	7	2	1	2	2	
					2017:Outline permission.No site visit										
		Decetor Cattle Austion site IM/hitchurch			2018:Outline permission.No site visit.Reserved matters	18/00637/REM	Outline DEM								
TAT/0026	Rural	Beeston Cattle Auction site   Whitchurch Road   Beeston	PDL	C	application awaiting decision. Sale of site anticipated summer 2018	1 ' '	Outline.REM		87	63			15	24	24
TAT/0026	Kurai	Road   Beeston	PDL	C3	2015-2016:Outline permission.No site visit	pending	pending		87	03			15	24	24
		Adjacent The Firs Frog Lane Handley Milton			2017:Not started										
TAT/0031	Rural	Green	GF	C3	2018:Development started.New access off Frog Lane	17/01257/FUL	Full		9	9	4	5			
17,0031	Rarai		01			17/01237/102	i dii		<del>                                     </del>	<del>                                     </del>					+
TAT/0022	Dl	The Shippon Mill Lane Tilstone	C.F.	62	2017:Not started	4.6./020.42./51.11	EII			_		4			
TAT/0033	Rural	Fearnall Chester	GF	C3	2018:Not started 2016:Outline permission.No site visit	16/02843/FUL	Full		1	1		1			+
		  Blackham Reclamation Yard   Tattenhall			2017:Not started										
TAT/0047	Rural	-	Mix	C3	2018:Not started	16/03089/REM	Full		25	25			5	10	10
17170047	Rarai	nodu   Newton by Tatterman   end 3 QQ	IVIIA		2016:Site clearance	10/03003/11/11	i dii		23	25				10	10
		Land at the former Oak Rooms   Tattenhall			2017:Not started										
TAT/0090	Rural	•	PDL	C3	2018:Not started	12/02283/FUL	Full		31	31			10	10	11
,		Rose Bank Guy Lane Foulk Stapleford Nr			2016-2017:Not started										
TAT/0095	Rural		PDL	C3	2018:Not started.Permission expires 2018	15/01174/FUL	Full		1	0					
TA1/0093	Nulai	Site of former Oak Room Public	PDL	C3	2016:Not started	13/01174/FOL	Full		1	"					+
		House   Tattenhall Road   Newton By			2017:Demolition complete (Pub House demolished)										
TAT/0097	Rural		PDL	C3	2018:Not started.Site marketed	15/03391/FUL	Full		5	5				2	3
, 0037	, and	Tuttermun	. 52		2016:Outline permission.No site visit	13/03331/: 02									
		Castles View Farm   Whitchurch			2017:Not started										
TAT/0098	Rural	Road Beeston CW6 9NN	GF	C3 agri	2018:Not started	16/02947/REM	Full		1	1		1			
		Duckington Grange (former													
		stables) Whitchurch			2016-2017:Not started										
TAT/0099a	Rural	Road Edge Malpas SY14 8LQ	PDL	C3	2018:Not started.Permission expires 2018	15/03576/PDQ	PD		1	0					
		Duckington Grange (former													
		barn) Whitchurch Road Edge Malpas SY14			2016-2017:Not started										
TAT/0099b	Rural	8LQ	GF	C3	2018:Not started.Permission expires 2018	15/03577/PDQ	PD		1	0					
					2016-2017:Under construction										
TAT/0103	Rural	Wood Farm (barns)   Wood Lane   Tattenhall	GF	C3	2018:Under construction.Building plot (2) marketed for sale	15/04787/PDQ	PD		1	1		1			
		Hawthorn Cottage Farm (barn)   Whitchurch			2017:Not started										
TAT/0106	Rural	Road   Saighton   Chester	GF	C3	2018:Not started	16/00298/PDQ	PD		1	1		1			$\perp$
		Lower Farm Court Dark			2017:Not started										
TAT/0110	Rural	Lane   Duckington   Malpas	GF	C3	2018:Not started	16/01364/FUL	Full		1	1		1			
		Grange Farm   Chester Road   Hatton   CH3			2017:Development started										
TAT/0112	Rural	9AH	GF	C3	2018:Under construction	16/01747/FUL	Full		1	1	1				

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
TAT/0112	Demail	Lake Cottage (stable) Nantwich	DDI	63	2017:Not started	16/02241/FUL						4			
TAT/0113	Rural	Road   Tiverton   CW6 9HP Former St Andrews Church   Huxley	PDL	C3	2018:Not started 2017:Not started	16/02241/FUL	Full		1	1		1			
TAT/0114	Rural	Lane Huxley CH3 9BH	PDL	C3	2018:Under construction	16/03032/FUL	Full		1	1	1				
		Higher Huxley Hall (outbuilding) Red			2017:Not started										
TAT/0115	Rural	Lane Huxley	GF	C3	2018:Not started	16/04008/PDQ	PD		1	1		1			
TAT/0120	Dural	Gorse Farm (agricultural building) Huxley	CE	62	2017:Not started	16/02027/5111	FII		1	_		1			
TAT/0120	Rural	Lane   Huxley   Chester  Mickerloo Farm   Harthill	GF	C3	2018:Not started	16/03937/FUL	Full PA not		1	1		1			
TAT/0122	Rural	Road Burwardsley CH3 9NU	GF	C3	2018:Not started	17/02496/PDQ	required		1	1		1			
,		Newton Hall Newton Hall Lane Newton by													
TAT/0123	Rural	Tattenhall   CH3 9NE	PDL	C3	2018:Not started	17/00167/FUL	Full		1	1	-1	2			
							PA not								
TAT/0126	Rural		GF	C3	2018:Not started	18/00070/PDQ	required		2	2		1	1		
TAT/0427		Low Ridge   Burwardsley	201	62		47/02027/5111	- II						_	_	
TAT/0127	Rural	Road Tattenhall CH3 9QF	PDL	C3	2018:Not started 2016:Not started	17/03827/FUL	Full		3	3		-1	2	2	
		   Hefferston Grange Farm Grange			2017:Development started										
WEC/0041	Rural	Lane   Weaverham   Northwich   CW8 2SR	GF	C3	2018:Under construction	17/03429/FUL	Full		3	3	1	1	1		
		115 Uill Top Bood Aston			2016: Outline permission.No site visit 2017:Not started										
WEC/0058	Rural	115 Hill Top Road   Acton Bridge   Northwich   CW8 3RA	GF	C3	2017:Not started 2018:Under construction	16/01724/REM	Full		1	1	1				
		EDEN GRANGE Former Nestle UK Limited Warrington			2016-2017:Under construction										
WEC/0064	Rural	Road Cuddington Northwich CW8 2SN	PDL	C3	2018:Under construction	11/05545/REM	Full		10	10	10				
WEC/0066	Rural	Land north-west of Hill Top Farm   Hill Top Road   Acton Bridge   Northwich	GF	C3	2017:Outline permission.No site visit 2018:Not started	17/00686/FUL	Full		1	1		1			
WEC/0069	Rural	Poplar Farm   Cuddington Lane   Cuddington   Northwich   CW8 2SZ	GF	C3	2016-2017:Not started 2018:Not started.Site marketed	17/00954/FUL	Full		3	3		1	1	1	
WEC/0077	Rural	Milton Farm Milton Rough Acton Bridge Northwich CW8 2RF	GF	C3	2017:Not started 2018:Under construction	16/00985/FUL	Full		1	1	1				
WEC/0078	Rural	The Cottage Ravensclough Manor House Waste Lane Cuddington CW8 2TD	PDL	C3	2017:Not started 2018:Not started.Site marketed	16/00230/FUL	Full		-3	-3		-4	1		
WEC/0079	Rural	Noah's Ark Gorstage Lane Weaverham Northwich CW8 2ST	PDL	C3	2017:Not started 2018:Not started	16/02533/FUL	Full		1	1		1			
WEC/0081	Rural	Meadow Farm   Marsh Lane   Dutton   Northwich   WA4 4EU	GF	C3	2017:Not started 2018:Not started	16/04171/FUL	Full		2	2		1	1		
WEC/0082	Rural	Gorstage Farm   Gorstage Lane   Weaverham   Northwich   CW8 2ST	GF	C3	2017:Not started 2018:Not started	16/04674/FUL	Full		2	2		1	1		
WEC/0083	Rural	Gorstage Green Farm   Hodge Lane   Weaverham   Northwich   CW8 2SF	GF	C3	2017:Not started 2018:Not started	16/03805/FUL	Full		4	4		2	2		

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
WEC/0084	Rural	Ashbank Farm   Weaverham Road   Cuddington   Northwich   CW8 2SQ	GF	C3	2017:Not started 2018:Not started.Annex development started	16/04540/FUL	Full		2	2		2			
WEC/0085	Rural	Woodside Farm   Northwich   Road   Dutton   Northwich   WA4 4LJ	GF	C3	2017:Not started 2018:Not started	16/04170/FUL	Full		3	3		1	2		
WEC/0087	Rural	Land at 71 Cliff Road   Acton Bridge   Northwich	GF	C3	2018:Outline permission.No site visit	17/03017/OUT	Outline		1	1			1		
WEC/0090	Rural	Delamere Manor   Cuddington	PDL	C3 loss	2018:Not started	15/05194/FUL	Full		-1	-1		-1			
		Springfield Farm Margarets Lane Childer			2016:Not started 2017:Under construction										
WIT/0010	Rural	Thornton Ellesmere Port CH66 5PF	GF	C3	2018:Under construction 2015-2016:Under construction 2017:Stalled	14/04596/FUL	Full		1	1	1				
WIT/0016	Rural	Adjacent 23 Ashtree Croft   Willaston   Neston	GF	C3	2017:Stalled 2018:Under construction 2015:Not started	14/02373/FUL	Full		1	0					
WIT/0017	Rural	Goss Moor Mill Lane Willaston CH64 1RG	GF	C3	2016-2017:Under construction 2018:Under construction	14/00047/REM	Full		3	3	3				
WIT/0021	Rural	Cane House Waterworks Lane Hooton	PDL	C3	2015-2017:Not started 2018:Not started		Expired	24	0	0					
WIT/0023	Rural	Land at Hooton Road Willaston Neston CH64 1SJ	PDL	C3				7	0	0					
WIT/0032	Rural	Rofton Works site   Hooton Road   Hooton   Ellesmere Port	PDL	C3	2016:Outline permission.No site visit 2017:Not started 2018:Not started.Sceme supported by Home Building Fund- development to start within two months	17/02741/FUL (ALA)	Full		265	120		12	36	36	36
WIT/0036	Rural	Rear of Nessun Dorma Lydiate Lane Willaston CH64 1RT	PDL	C3	2016-2017:Not started 2018:Not started.Permission expires 2018	14/05389/FUL	Full		2	0					
WIT/0038	Rural	Badger Butts   Mill Lane   Willaston   CH64 1RG	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit.Permission expires 2018	15/02495/OUT	Outline		1	0					
WIT/0039	Rural	Fieldway (outbuilding) Welsh Road Childer Thornton	GF	C3	2016-2017:Not started 2018:Under construction	15/03646/FUL	Full		1	1		1			
WIT/0040	Rural		PDL	C3	2016-2017:Not started 2018:Under construction	15/04635/FUL	Full		1	1	1				
WIT/0041	Rural		PDL	C3	2016-2017:Not started 2018:Not started	15/05121/FUL	Full		1	1	-1	2			
WIT/0042	Rural	U Tow Caravans Ltd Welsh Road Little Sutton CH66 9PA	PDL	C3	2016-2017:Not started 2018:Development started.Groundworks	15/00599/FUL	Full		1	1		1			
WIT/0045	Rural	Adjacent Millmead   Mill Lane   Willaston   Neston   CH64 1RW	GF	C3	2017:Not started 2018:Not started	16/02238/FUL	Full		1	1		1			
WIT/0047	Rural	Glenmoriston   Eastham Rake   Wirral   CH62 9ES	GF	C3	2017:Not started 2018:Development started	16/02696/PDQ	PD		2	2		2			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
WIT (0052			0.5		2017:Not started	4.6./02.52.0./51.11						4			
WIT/0052	Rural	Smithy Hanns Hall Road Neston	GF	C3	2018:Not started	16/03528/FUL	Full		1	1		1			
WIT/0054	Rural	Hooton Road Service Station   Hooton Road   Willaston   CH64 1SG	GBPDL	C3	2018:Outline permission.No site visit	17/00743/OUT	Outline		3	3			1	1	1
W11/0034	Ruiai	Road   Willaston   Cho4 13G	GBPDL	C3	2016:Not started	17/00743/001	Outime		3	3			1		
		Lea Hall Farm (barn), Nantwich Road,			2017:Development started										
WIW/0038		Wimboldsley, Winsford	GF	C3	2018:Under construction	14/03975/PMB	PD		2	2		2			
		Whitegate Methodist Church   Beauty			2017:Not started										
WOV/0098	Rural	Bank Whitegate Winsford CW8 2BP	PDL	C3	2018:Under construction	15/00791/FUL	Full		1	1	1				
		The Old Stables   Foxwist			2016-2017:Not started										
WOV/0099	Rural	Green Winsford CW8 2BJ	PDL	C3	2018:Development started	16/00137/PDQ	PD		2	2		2			
		Meadow Home Park Mill		C3 park	2017:Not started										
WOV/0100	Rural	Lane   Whitegate   Winsford	Mix	home	2018:Not started	15/04548/FUL	Full		8	8		2	2	2	2
		Totties Hall Farm   Clay													
WOV/0109	Rural	Lane   Marton   Winsford   CW7 2QQ	GF	C3	2018:Not started	17/00156/FUL	Full		2	2		2			
		Land at Vale Royal													
WOV/0110	Rural	Drive   Whitegate   Winsford	GF	C3	2018:Not started	17/02684/FUL	Full		1	1		1			
		Stocker Lane Farm (adjacent barns) Hall													
WSD/0051	Rural	Lane   Darnhall   Winsford	GF	C3	2018:Not started	17/03563/FUL	Full		2	2		1	1		
					2016-2017:Site stalled										
TAR/0005	Tarporley	Land at Parklands   Park Road   Tarporley	GF	C3 agri	2018:Site stalled	10/01357/FUL	Full		1	0					
TAR/0020	Tarporley	,	GF	C3	2016-2017:Under construction 2018:Under construction.Amended layout approved. Total=100 units.Delivery forecasts provided	17/02956/FUL	Full		50	50	36	14			
		MULBERRY PLACE #2 Former Brook Farm			2047-Outline manufactor No attackets										
TAR/0042	Tarporley	Residential Special School Brook Road Tarporley CW6 9HH	GF	C3	2017:Outline permission.No site visit 2018:Outline permission.No site visit	13/02118/FUL	Outline		10	10			2	1	
1A100042	raiponey		01		2018:Development started.Demolition complete.Groundworks	13/02110/102	Outime		10	10					
TAR/0066a	Tarporley	   Legion Hall High Street Tarporley CW6 0AR	PDI	C3	· · ·	17/00760/FUL	Full		10	10	2	4	4		
,	i ai portey	Rear 32 And 32A High Street (Daffodil			2016-2017:Not started	27,007.00	- Can		1		_				
TAR/0074	Tarporley	Field) Tarporley	GF	C3	2018:Not started	14/00732/FUL	Full		28	28		8	10	10	
,		Land at Deansfield   10 Forest			2017:Not started	, ,									
TAR/0094	Tarporley	Road Tarporley CW6 0HX	GF	C3	2018:Not started	16/02449/FUL	Full		1	1		1			
TAR/0105	Tarporley	10 Birch Heath Road   Tarporley   CW6 9UR	PDL	C3	2018:Not started	17/02477/FUL	Full		1	1		1			
TAR/0106	Tarporley	12 Eaton Road Tarporley CW6 0BP	GF	C3	2018:Not started	17/02692/FUL	Full		2	2		2			
		Land at Brown Heath House   Broomheath			2016-2017:Not started										
TAK/0041	Tarvin	Lane Tarvin	PDL	C3	2018:Not started.Permission expires 2018	15/01647/FUL	Full		1	0					
		C P H Transport   Church Street   Tarvin   CH3			2017:Not started										
TAK/0083	Tarvin	8NA	PDL	C3	2018:Not started	16/03509/REM	Full		1	1		1			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
					2016:Not started										1
TAK/0139 T	Tanuin	21 Androws Closed Tanvin I CH2 91 N	GE.	C2	2017:Under construction 2018:Stalled	15/04327/FUL	E. II		1	1		1			}
1AK/0139 1	Tarvin	21 Andrews Close   Tarvin   CH3 8LN	GF	C3	2016:Not started	15/04327/FUL	Full		1 1	1		1			+
					2017:Under construction										1
TAK/0141 T	Tarvin	Abbeyfield Holme Street Tarvin CH3 8EQ	PDL	C3	2018:Under construction	16/04928/FUL	Full		6	6		3	3		1
,					2017:Not started										
TAK/0160 T	Tarvin	   Willow Run   Barrow Lane   Tarvin   CH3 8JF	PDL	C3	2018:Not started	16/02323/FUL	Full		1	1		1			1
171190100	Tarviii	Willow Rull Bullow Earle   Tul Vill   Elis 631	1 52		2016:Outline permission.No site visit	10/02323/102	i an		<del>                                     </del>	<del>                                     </del>					<del>                                     </del>
		Land at Smithfields, Tattenhall (Bolesworth			2017:Not started										1
TAT/0034 T		Estate)	GF	C3	2018:Under construction	16/02925/FUL	Full		28	28	28				1
		CHESTNUT GRANGE   Rear of 2 to 36 Harding			2016:Development started. Site under construction. 16 units complete, 26 under construction 2017:Under construction. Plot 16 car park										
TAT/0050 T	Tattenhall	Avenue, Tattenhall	GF	C3	2018:Under construction	14/01495/REM	Full		1	1	1				<u> </u>
TAT/0057a T		TATTENHALL VILLAGE Frog Hall Farm Frog Lane Tattenhall CH3 9DN	GF	C3/C2 (sc)	2016:Development started. Phase one under construction (48 units) due to complete mid 2016 2017:Under construction.Phase one complete 2018:Under construction.Phase 2 under construction (ca. 12 month completion)	15/05174/FUL	Full		47	47	47				
		TATTENHALL VILLAGE   Frog Hall Farm   Frog		C2	2016:Development started. Phase one under construction (48 units) due to complete mid 2016 2017:Under construction.Phase one complete 2018:lunder construction.Phase 2 completions ca. 12 month										
TAT/0057b T	Tattenhall	Lane Tattenhall CH3 9DN	GF	communal	anticipated	15/05174/FUL	Full		65	65			65		1
TAT/0089 T	Tattenhall	Land at Chester Road Tattenhall	GF	C3		17/04645/OUT	Awaiting legal agreement	30	0	30			6	12	12
															1
		Elizabeths Hair Fashions Sunnyview High			2016-2017:Not started	/2 2 - /									1
TAT/0101 T	Tattenhall	Street Tattenhall `H3 9PX	PDL	C3	2018:Not started.Retail use ceased	15/04535/FUL	Full		1	1		1			<del>                                     </del>
		The Coach House   Burwardsley			2017:Not started										1
TAT/0121 T	Tattenhall	1	PDL	C3	2018:Not started	16/05052/FUL	Full		1	1		1			1
,0121	raccoman	indul ruttermun ferie set	. 52		2010met stantea	10,00002,102			1	<del>  -</del>		_			
					2017:Outline permission.No site visit										1
WIW/0003 V	Winsford	Adjacent 123 Wharton Road   Winsford	GF	C3	2018:Outline permission.No site visit	17/02946/OUT	Outline		1	1			1		1
		Securicor Ltd   Wharton Road   Winsford   CW7			2017:Outline permission.No site visit										1
WIW/0004 V	Winsford	ЗАР	PDL	C3	2018:Outline permission.No site visit	15/05130/OUT	Outline		14	0					<u> </u>
W/W/0013	N/incford	Door of 72 91 Whenton Dood Winsford	DDI	63	2017:Outline permission.No site visit	17/02/22/51	F. II					2			
WIW/0012 V	Winsford	Rear of 73 - 81 Wharton Road   Winsford	PDL	C3	2018:Not started 2017:Outline permission.No site visit	17/02423/FUL	Full		2	2	-	2			+
WIW/0018 V		STATION QUARTER   Land north and south of Rilshaw Lane   Winsford	GF	C3	2017:Outline permission.No site visit 2018:Not started.Reserved matters approved.Forecast information received	17/04426/REM	Full		215	215		55	68	58	34

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
WIW/0019	Winsford	Rilshaw Lane Phase 1   Caravan Park   Winsford	PDL	C3				15	0	0					
******	VVIIISTOTA	T di N T VIII STOTO	102					13							
WIW/0020	Winsford	476 Rookery Rise Station Road Winsford	PDL	C3		ļ		13	0	0					
WIW/0026	Winsford	Rear of Brighton Belle PH Station Road Winsford	PDL	C3				5	0	0					
*****		S Cooper and Sons Ltd   Warehouse One   Nat	100		2017:Outline permission.No site visit										
WIW/0030	Winsford	Lane Winsford CW7 3BS	PDL	C3	2018:Outline permission.No site visit	12/04804/OUT	Outline		161	0					
		Reposessions UK Ltd   Wharton			2017:Outline permission.No site visit 2018:Outline permission.No site visit.New application pending										
WIW/0034	Winsford	Road Winsford CW7 3BQ	PDL	C3	decision	17/04449/OUT	Pending	150	0	0					
WIW/0044		Land south-east of A54 Winsford by- pass adjacent Winsford Railway Station Winsford	GF	C3				34	0	0					
VVIVV/0044		South of Middlewich Road adjacent	Gr	CS				34	0	0					
WIW/0045		Winsford Railway Station   Winsford	GF	C3				27	0	0					
WIW/0047	Winsford	Winsford Station Quarter land north and south of Rilshaw Lane Winsford	GF	C3				665	0	0					
WIW/0048(a)	Winsford	Land at Wharton Green   Bostock Road   Winsford	PDL	C3				115	0	0					
WIW/0050(a)	Winsford	Former coal yard site   Station Road   Winsford	PDL	C3				6	0	0					
WIW/0052		Land to rear of Red Lion PH High Street Winsford	PDL	C3				18	0	0					
WIW/0059	Winsford	Meadow Island Bradford Road Winsford	PDL	C3				30	0	0					
WIW/0061	Winsford	North of Middlewich Road   Winsford	Mix	C3		17/03135/OUT	Pending	21	0	0					
		Land west of Clive Lane south of					_								
WIW/0063	Winsford	'Lyndene' Winsford Winsford Station Quarter urban	GF	C3				19	0	0					
		extension   land north and south of Rilshaw													
WIW/0071	Winsford	Lane   Winsford	GF	C3				101	0	0					
MANUAL 1000=	M. 6 :		65		2017:Not started	4.5.104.057.17	- II					_			
WIW/0085	Winsford	Land at 8 Dierden Street Winsford	GF	C3	2018:Not started	16/01857/FUL	Full		2	2		2			
WIW/0093	Winsford	Land at 7 Wellfield   Winsford	GF	C3	2018:Not started	18/00679/FUL	Full		1	1			1		
					2016:Outline permission.No site visit 2017:Not started										
WOV/0014	Winsford	Land at 16 Siddorn Street Winsford	PDL	C3	2017:Not started	16/00522/FUL	Full		1	1		1			
		Rear of Littler House   Littler Lane   Chester			2017:Outline permission.No site visit										
WOV/0016	Winsford	Road Winsford	GF	C3	2018:Not started	16/05419/REM	Full		283	132		24	36	36	36

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
		Covert Form   Formist			2016:Not started										
WOV/0037	Winsford	Covert Farm   Foxwist Green   Whitegate   Winsford   CW8 2BJ	GF	C3	2017:Development started 2018:Under construction	14/00452/FUL	PD		3	3	3				
						2 1,00 10 2,10 2									
WOV/0045	Winsford	Handley Hill School   Beeston Drive   Winsford	PDL	C3				71	0	0					
		Land at Oakmere Road / Chester													
WOV/0056	Winsford	Road   opposite Marton View   Farm)   Winsford	GF	C3	2018:Outline permission.No site visit	15/04777/OUT	Outline		24	24				12	12
WOV/0036	Willstoru	Farm)  Winstord	GF	CS	2016:Outline permission.No site visit	13/04/7//001	Outilile		24	24				12	12
		Land at Woodford Lodge Woodford Lane			2017:Under construction										
WOV/0064	Winsford	West Winsford	Mix	C3	2018:Under construction	15/05139/FUL	Full		298	298	58	60	60	60	60
	N.C. C. I		201					2.0							
WOV/0066	Winsford	Land at Sadler Road   Winsford	PDL	C3				26	0	0					
WOV/0067	Winsford	North of Winsford Police Station   Sadler Close   Winsford	PDL	C3				14	0	0					
***************************************	Willistora	Winsford Gateway Roehurst Lane /	100					14							+
WOV/0068	Winsford	Hawkshead Way Winsford	GF	C3				94	0	0					
		Winsford Gateway off Roehurst													
WOV/0069	Winsford	Lane   Winsford	GF	C3				174	0	0					
		Land north of former Richmond													
WOV/0070	Winsford	Packaging   New Road   Winsford	PDL	C3				26	0	0					$\perp$
WOV/0071	Winsford	Church Street car park   Winsford	PDL	C3				26	0	0					
VVOV/00/1	Willistora	Land at Manchester House Carpets   56 High	I DL					20							$\vdash$
WOV/0072	Winsford		PDL	C3				5	0	0					
,		Pimletts and adjacent car park   Church													
WOV/0078	Winsford	Street / High Street   Winsford	PDL	C3				6	0	0					
		Land at Sadler Road   Former Winsford Clio													
WOV/0084	Winsford	Centre   Winsford	PDL	C3		17/04875/FUL	Pending	12	0	0					
	N.C. C. I	SPRING CROFT   Rear of 51 - 103 Chester	05		2016-2017:Under construction	4.4/02250/DEA.4	- II				20	24			
WOV/0086	Winsford	Road   Winsford	GF	C3	2018:Under construction	14/03269/REM	Full		52	52	28	24			-
WOV/0092	Winsford	Land at St John's Drive   Winsford	GF	C3				37	0	0					
		·			2016-2017:Stalled										
WOV/0093	Winsford	148 Chester Road Winsford CW7 2NQ	PDL	C3	2018:Under construction	18/00122/FUL	Full		2	2	1	1			
					2016:Not started										
WOV/0097		Birtwistle Buildings   Over Square   Winsford   CW7 2JP	PDL	C3	2017:Under construction 2018:Under construction	15/04627/FUL	Full		1	1	1				
VV O V/009/	VVIIISIUIU	Square   Willistoru   CW/ ZJF	I DL		2017:Not started	13/0402//FUL	i uii		1	-	1				+
WOV/0102	Winsford	19 Kingsley Walk Winsford CW7 2HE	GF	C3	2017:Not started 2018:Under construction	15/05140/FUL	Full		1	1	1				
- /		0,,			2017:Not started	,,	-				_				
WOV/0104a	Winsford	390 High Street Winsford CW7 2DP	PDL	C3	2018:Not started	16/00196/PDM	PD		1	1		1			

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
Jita raidiana	7.1.00	First floor   390 High Street   Winsford   CW7		030 0.033	2017:Not started	1 01111133011	02/01/20	2 2 1	20	7	7 7	7 7	7 7	7	
WOV/0104b	Winsford	2DP	PDL	C3	2018:Not started	16/00195/PDO	PD		1	1		1			
		Land at Grange Yard   Grange			2018:No site visit.Recommendation for approval.Committee										
WOV/0112	Winsford	Lane   Winsford   CW7 2BP	PDL	C3	date-May 2018	17/00619/OUT	Pending	40	0	40			10	15	15
		Winsford Shopping Centre   Dene's													
WSD/0014	Winsford	Drive   Winsford	PDL	C3				113	0	0					
					2016:Not started										
				00 (00 ( )	2017:Site clearance	4.5.100.5.50.15.11			1.0			_	_		
WSD/0017	Winsford	Land at Springbank Crescent   Winsford	GF	C2/C3 (sc)	2018:Not started	16/03563/FUL	Full		16	16		5	5	6	+
W(CD /0020	) A (; a £ a a l	land are a f 242 County land law to a law and	C.F.	62	2017:Outline permission.No site visit		Eurolina d	_							
WSD/0020	Winsford	Land rear of 343 Swanlow Lane   Winsford	GF	C3	2018:Outline permission.No site visit 2016:Outline only.No site visit		Expired	5	0	0					+
					2017:Not started										
WSD/0021	Winsford	Land at 35 Swanlow Lane   Winsford	GF	C3	2018:Not started	16/00912/FUL	Full		2	2		1	1		
		Land at 615 Swanlow Lane   Winsford   CW7			2017:Not started.Site marketed										
WSD/0023	Winsford	4BP	GF	C3	2018:Not started.Site marketed	15/04391/FUL	Full		2	2		1	1		
					2017:Not started										
WSD/0026	Winsford	WAYS GREEN   Ways Green   Winsford.	GF	C3	2018:Not started	15/00083/FUL	Full		119	83			12	35	36
WSD/0027		Dene Street car park Winsford	PDL	C3				32	0	0					
		Site of former Civic Hall High													
WSD/0028	Winsford	Street   Winsford	PDL	C3				10	0	0					++
		Winsford Library and Dingle Recreation													
WSD/0030	Winsford	Centre   High Street   Winsford	PDL	C3		+		11	0	0					
WCD /0034	) A (; a £ a a l	Land at High Charat / Diople Land IM/Surfaud	DDI	62				40							
WSD/0031	Winsford		PDL	C3		+	1	10	0	0					++
WSD/0034	Winsford	Rear of Weaver Street Winnington Street Winsford	PDL	C3				12		0					
WSD/0034	winsiora	Street Winstord	PDL	L3	2016:Outline permission.No site visit	+		13	0	-					+-+
		SWANLOW FIELDS   Welsh Lane / Swanlow			2017:Under construction.18 to 24 month build programme anticipated 2018:Under construction	4.5 (00.407 (0.77)						25			
WSD/0038	Winsford	'	GF	C3	Site delivering ahead of 2016/2017 forecast	16/00425/REM	Full		50	50	24	26			
W(CD /CC +C	)	Land at 125 Swanlow Lane   Winsford   CW7			2017:Not started.Site fenced off	4.5./02.422./5::::			_						
WSD/0042	Winsford		PDL	C3	2018:Not started	16/03432/FUL	Full		4	4		2	2		+
MICD (00.60	NA/Const.	Windyridge Swanlow Lane Winsford CW7	C.F.	62	2040 Hadan assatusati	47/04/44/200	E. II								
WSD/0043	Winsford	4BL	GF	C3	2018:Under construction	17/01411/S73	Full		2	2	2				+
WCD /0044	Minoford	The Hollies   Darnhall School	l DDI		2015 2019 Challad	00 0024 51184	F. II		1.4	_					
WSD/0044	Winsford	Lane Winsford CW7 1LH	PDL	C3	2015-2018:Stalled	08-0824-FUM	Full		14	0					

Site reference	Local Plan Area	ADDRESS	PDL / Greenfield	Use Class	Site status/information	Current Permisson	App. status 01/04/18	Net without planning	Net outstanding (with pp)	Deliverable supply 2018-2023	Year One 2018- 2019	Year Two 2019- 2020	Year Three 2020- 2021	Year Four 2021- 2022	Year Five 2022- 2023
WSD/0045	Winsford	CHARLOTTE PLACE   Land rear of 165 to 219 Gladstone Street   Townsfield Road   Winsford	GF	C3	2016:Under construction 2017:Under construction.Phase one (71 dwellings)/Phase two (129 dwellings)-both phases under construction 2018:Under construction.Final phase under construction Site delivery in advance of 2016/2017 forecast	16/02710/FUL	Full		78	78	36	42			
WSD/0046	Winsford	Land at Church Hill Farm   Swanlow Lane   Winsford	GF	C3	2016-2017:Not started 2018:Not started.Permission expires 2018	15/03869/FUL	Full		5	0					
WSD/0052	Winsford	Former Drill Hall Dingle Lane Winsford CW7 1AB	PDL	C3	2017:Not started 2018:Not started	15/03878/FUL	Full		31	31				31	
WSD/0053	Winsford	School Green Farm (outbuilding) Darnhall School Lane Winsford	GF	C3	2018:Not started		Full		1	1		1			
						TOTAL	<u> </u>	7967	10457	7656	1612	1672	1685	1398	1289

## Appendix Five: Draft housing delivery test

The draft revised proposals in the NPPF recommend a new housing delivery test (HDT) as follows:

## Housing Delivery Test: draft measurement rule book (March 2018)

The Housing Delivery Test (HDT) is the annual measurement of housing delivery performance in a plan-making authority area (non-metropolitan districts, development corporations with plan making and decision taking powers, metropolitan boroughs and London boroughs). The HDT does not apply to National Park Authorities or to development corporations without full plan making and decision making powers. The consequences of failing the HDT are set out in the revised NPPF (parargrapsh 74, 75 and 77 in the revised NPPF).

The HDT is the percentage measurement of the number of net homes delivered (set out in Table 1 of the draft measurement rule book ) against the number of homes required in a plan-making authority area.

## Proposed calculation: HDT=Total net homes delivered over 3 year period / Total number of homes required over 3 year period

The total net homes delivered is set out in Table 1 of the draft rule book which includes all net dwellings and also student communal halls, and other communal halls, using a nationally set ratio to calculate the number of units. The ratio has not yet been set, therefore for the purpose of this draft HDT calculation the number of homes delivered will only include net completions set out in this report.

The figure for the number of homes required is proposed, at paragraph three of the draft rule book, to be the lower of either an adopted Local Plan housing requirement (where less than five years old) or the standardised calculation of the local housing need (LHN).

Table 13.1 Draft HDT (Local Plan and proposed standard methodology)

	Local Plan (Part One)	Draft LHN
Total net homes delivered over three year period (2015-2018)* 2015-2016 = 1,769 2016-2017 = 2,017 2017-2018 = 2,542	= 6,328	= 6,328

Local Plan (Part One)	Draft LHN
Local Plan (Part One) annualised requirement = 1,100 Three year requirement = 3 x 1,100 = 3,300	Draft standard methodology requirement = 680 Three year requirement = 3 x 680 = 2,040
(6,328 / 3,300) x 100 = <b>192</b> %	(6,328 / 2,040) x 100 = 310 %
	Local Plan (Part One) annualised requirement  = 1,100 Three year requirement = 3 x 1,100 = 3,300  (6,328 / 3,300) x 100

Table 10.1 sets out the calculation and results of the proposed HDT based on both the adopted Local Plan (Part One) annualised requirement, and the draft proposed methodology for calculating a Local Housing Need (LHN). Both of the calculations result in a HDT greater than 100 per cent, and when using the drat LHN figure the HDT is 310 per cent.

<sup>\*</sup>Figures exclude completions of communal accommodation i.e no student halls/care home facilities.



Council information is also available in Audio, Braille, Large Print or other formats. If you would like a copy in a different format, in another language or require a BSL interpreter, please email us at

equalities@cheshirewestandchester.gov.uk

إذا أردت المعلومات بلغة أخرى أو بطريقة أخرى، نرجو أن تطلب ذلك منا.

যদি আপনি এই ডকুমেন্ট অন্য ভাষায় বা ফরমেটে চান, তাহলে দয়া করে আমাদেরকে বলুন।

Pokud byste požadovali informace v jiném jazyce nebo formátu, kontaktujte nás

Jeżeli chcieliby Państwo uzyskać informacje w innym języku lub w innym formacie, prosimy dać nam znać.

ਜੇ ਇਹ ਜਾਣਕਾਰੀ ਤੁਹਾਨੂੰ ਕਿਸੇ ਹੋਰ ਭਾਸ਼ਾ ਵਿਚ ਜਾਂ ਕਿਸੇ ਹੋਰ ਰੂਪ ਵਿਚ ਚਾਹੀਦੀ, ਤਾਂ ਇਹ ਸਾਥੋਂ ਮੰਗ ਲਓ।

如欲索取以另一語文印製或另一格式製作的資料,請與我們聯絡。

Türkçe bilgi almak istiyorsanız, bize başvurabilirsiniz.

اگرآپ کومعلومات کسی دیگرزبان یا دیگرشکل میں در کارہوں تو برائے مہر بانی ہم سے پوچھئے۔

Tel: 0300 123 8 123 Textphone: 18001 01606 867 670 email: equalities@cheshirewestandchester.gov.uk

web: www.cheshirewestandchester.gov.uk